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Grant Number:
B-08-DI-05-0001

Grantee Name:
State of Arkansas

LOCCS Authorized Amount:
$90,475,898.00

Estimated PI/RL Funds:
$0.00

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved
Review by HUD:

Total Budget:
$90,475,898.00

Disasters:

No Disasters Found
Declaration Number

Narratives
Disaster Damage:
FEMA Disaster #1758 On May 20, 2008, President Bush issued a Presidential Disaster Declaration for Arkansas counties damaged by
tornadoes and flooding from storms that hit the state beginning May 2nd. The following 12 counties were included in the disaster declaration:
Arkansas, Benton, Cleburne, Conway, Crittenden, Grant, Lonoke, Mississippi, Phillips, Pulaski, Saline and Van Buren.  Ongoing Damage
Assessment Assessing the total financial needs of the state resulting from the disasters is a difficult and ongoing process. To determine the
extent of damages in each county, the Arkansas Economic Development Commission (AEDC) received from the Arkansas Department of
Emergency Management (ADEM) FEMA data, estimating the extent of public damages in each county by disaster. In addition, the AEDC
solicited community and county damage information from each of the state&rsquos eight Planning and Economic Development Districts
(&ldquoDistricts&rdquo). In estimating the need for CDBG assistance in the affected counties, the AEDC will rely upon information supplied by
FEMA, ADEM, and the mayors and county judges of Arkansas in conjunction with each district. Since the full extent of the state&rsquos needs
cannot be determined at this time, the initial Action Plan will only outline the major categories for funding with estimated dollar amounts set
aside for each District.

Recovery Needs:
Methodology Used to Distribute Funds A. Allocation Formula To insure that local needs are addressed in a timely and equitable manner, the
state will rely on assistance from the eight Districts in the state. Because Arkansas&rsquos Districts have toured areas affected by the
disasters and have maintained ongoing dialogue with every unit of local government affected by the 2008 disasters, they are therefore well
qualified to inform the AEDC of local recovery needs. On February 5, 2009 the state held a meeting of key stakeholders to assist in the
development of an equitable method to distribute CDBG supplemental appropriations. Attendees included representatives from each District,
as well as representatives from the Arkansas Community Development Association (ACDA), the organization of Arkansas entitlement cities.
Also in attendance were representatives from the IEA and ADFA. As a result of this meeting, a task force was established to assist in the
development of a distribution method. The task force recommended that a formula be developed that would set aside funds for Districts to
distribute to cities and counties within their geographic area. The proposed formula would use the following variables to determine the amount
of money to set aside for each District. 1. The amount of Public Assistance (PA) damage assessed in each county by FEMA for disaster
FEMA #1758 (50% of the scoring). 2. The percentage of low-to-moderate income (LMI) persons residing in each county as documented by the
2000 Census (25% of the scoring). 3. The number of LMI families residing in each county as documented by the 2000 Census (25% of the
scoring). Based upon preliminary calculations* funding for all disasters would be distributed among Districts as follows: &bull Central Arkansas
Planning & Development (Six counties) - $953,765 &bull East Arkansas Planning & Development (Twelve counties) - $1,250,328 &bull
Northwest Arkansas Economic Development District (Nine counties) &ndash $293,763 &bull Southeast Arkansas Economic Development
District (Ten counties) -$915,606 &bull West Central Arkansas Planning & Development (Ten counties) - $374,867 &bull White River Planning
& Development District (Ten counties ) - $722,078 Southwest Arkansas Planning and Development District and Western Arkansas Planning
and Development District would receive no funding because none of their counties were included in the defined disaster area declared by
FEMA #1758. *Note: These amounts exclude 5 percent of the allocations for administration costs. Adjustments to these amounts may be
made should more reliable damage information become available.  Pre-Application Process The task force also reviewed and approved a one-
page pre-application form developed by AEDC that cities and counties would be required to complete to request disaster funding. To expedite
the pre-application review process, the task force agreed with an AEDC recommendation that the Districts assist in the initial screening of
projects for general compliance, eligibility and need. The pre-applications will then be forwarded to AEDC for scoring. The highest scoring
applicants within each District will be invited by the AEDC to submit a full application for funding. The task force is currently developing scoring
criteria based upon the following variables including, but not limited to: 1. Urgency of need, as defined by the degree of threat to the health,
safety and welfare of the communi

Active
QPR Contact:Grant Status:
Basil Julian
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$15,625.59

N/A

$63,428,826.90

$2,270,118.00
$0.00

$7,033,159.74

Total Obligated

$62,502.36

$0.00
Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget
$87,507,461.69

$15,625.59 $62,502.36

Match Contributed

     Program Funds Drawdown

To Date

$11,279,493.56

$87,519,352.74
$87,507,461.69

Overall

Program Income Received

$796,601.00
$1,105,501.00

In the Quarter ending December 31, 2013 ... 98% of grant B-08-DI-05-0001 has been committed/executed.  Draws
totaling $6,989,829.33 were disbursed this quarter (payments made to cities/counties), which is 78% of grant B-08-
DI-05-0001 being drawn as of this quarter. No disaster grants were closed this quarter with all project actives
complete, grants closed and accomplishments added to DRGR.  De-obligations totaling $00.00have been performed
on these grants. These funds will be used in other projects.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$901,167.20

$0.00

To Date

Limit on Public Services
$2,270,118.00

81.53%
82.84%

Overall Benefit Percentage (Projected)

$1,064,819.70

Requirement

Limit on State Admin $4,523,794.90

$0.00
Limit on Admin/Planning

$13,571,384.70

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual
Affordable Rental Housing $10,133,300.58 $9,627,393.00

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $45,237,949.00 $68,310,750.76

Overall Benefit Percentage (Actual)

Recovery Needs:
ty 2. Percentage of persons in the project area who are of low to moderate income 3. Extent of loss of housing units in the neighborhood
community or county, especially those units affordable to low and moderate income persons 4. Time frame for completion of the project 5.
Number of declared disasters affecting the county in 2008 6. Amount of total dollar damage affecting the applicant area Final variables and
exact weighting of each variable will be determined by the task force at a later time, prior to initiation of the pre-application process. Counties
and cities, including entitlement cities are eligible to submit pre-applications for funding consideration. All projects must meet a national
objective and provide disaster relief, long-term recovery, or restore infrastructure. Any funds not used in any District may be transferred to
another District at the discretion of the AEDC. Under no circumstances may funds duplicate other benefits.

$7,048,785.33 $63,491,329.26Total Funds Drawdown
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In October 2013 &hellip.  Draws totaling $3,370,923.61 were disbursed (payments made to cities/counties), which
was a total 67% of grant B-08-DI-05-0001.

In November 2013 .. Draws totaling $2,250,105.66 were disbursed (payments made to cities/counties), which was a
total of 70 % of grant B-08-DI-05-0001.

In December 2013 ...  Draws totaling $1,368,800.06  were disbursed (payments made to cities/counties), which is a
total of 71% of grant B-08-DI-05-0001.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

794-IKE ADMIN, IKE DISASTER ADMIN $62,085.02 $3,046,943.00 $762,726.28

79400001, HERMITAGE $0.00 $45,276.50 $45,276.50

79400002, ETOWAH $0.00 $83,850.60 $83,850.60

79400003, MINERAL SPRINGS $0.00 $36,020.00 $36,020.00

79400004, ASH FLAT $0.00 $52,900.00 $52,900.00

79400005, INDEPENDENCE COUNTY $9,400.00 $416,395.00 $29,200.00

79400006, CLINTON $600.00 $237,600.00 $223,200.00

79400007, WALNUT RIDGE $0.00 $102,258.30 $102,258.30

79400008, MANILA $0.00 $86,074.10 $86,074.10

79400009, IZARD COUNTY $0.00 $41,979.77 $41,979.77

79400010, MOUNTAIN VIEW $0.00 $224,542.75 $224,542.75

79400011, Dermott $0.00 $45,489.00 $45,489.00

79400012, BUCKNER $0.00 $29,755.00 $29,755.00

79400013, FAULKNER COUNTY $0.00 $111,244.35 $111,244.35

79400014, STAMPS $0.00 $34,709.00 $34,709.00

79400015, MCGEHEE $2,500.00 $115,000.00 $106,165.72

79400016, KNOXVILLE $0.00 $30,145.10 $30,145.10

79400017, BRADLEY $0.00 $23,070.00 $23,070.00

79400018, DARDANELLE $0.00 $39,014.58 $39,014.58

79400019, FULTON COUNTY $0.00 $58,217.40 $58,217.40

79400020, SMACKOVER $0.00 $22,602.00 $22,602.00

79400021, DANVILLE $0.00 $227,704.20 $227,704.20

79400022, STONE COUNTY $0.00 $57,053.22 $57,053.22

79400023, Montrose $0.00 $0.00 $0.00

79400024, JACKSON COUNTY $0.00 $80,119.00 $80,119.00

79400025, Pine Bluff $26,743.00 $72,550.00 $71,450.00

79400026, CLEVELAND COUNTY $0.00 $203,580.00 $203,580.00

79400027, AUGUSTA $24,600.00 $202,485.00 $29,400.00
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79400028, Wilmar $0.00 $293,578.00 $10,295.00

79400029, FORT SMITH $0.00 $258,404.00 $228,302.99

79400030, LINCOLN COUNTY $0.00 $746,535.85 $746,535.85

79400031, White Hall $0.00 $94,789.80 $94,789.80

79400032, MONTGOMERY COUNTY $0.00 $43,265.30 $43,265.30

79400033, ST. FRANCIS COUNTY $0.00 $31,152.50 $31,152.50

79400034, FOREMAN $0.00 $48,800.00 $48,800.00

79400035, HASKELL $5,964.00 $179,800.00 $175,421.21

79400036, RANDOLPH COUNTY $123,655.80 $563,435.00 $562,335.00

79400037, GRUBBS $0.00 $177,969.00 $177,969.00

79400038, LAWRENCE COUNTY $0.00 $94,121.50 $94,121.50

79400039, WASHINGTON COUNTY $0.00 $111,377.51 $111,377.51

79400040, CONWAY COUNTY $0.00 $161,043.20 $161,043.20

79400041, Kingsland $2,500.00 $27,190.00 $11,952.32

79400042, GREENE COUNTY $0.00 $96,068.19 $96,068.19

79400043, ALMA $0.00 $27,500.00 $27,500.00

79400044, DEVALLS BLUFF $0.00 $44,853.00 $43,622.75

79400045, HAMPTON $0.00 $39,170.00 $39,170.00

79400046, IZARD COUNTY $0.00 $152,696.67 $152,696.67

79400047, Norman $0.00 $694,794.00 $602,784.65

79400048, BEEDEVILLE $0.00 $75,225.15 $75,225.15

79400049, SCOTT COUNTY $900.00 $52,616.00 $900.00

79400050, MINERAL SPRINGS $750.00 $157,500.00 $153,897.00

79400051, DUMAS $0.00 $30,217.00 $30,217.00

79400052, Ashley County $0.00 $118,121.30 $118,121.30

79400053, HAMBURG $0.00 $78,599.99 $78,599.99

79400054, UNION COUNTY $0.00 $145,999.23 $145,999.23

79400055, DALLAS COUNTY $0.00 $262,867.55 $262,867.55

79400056, HOWARD COUNTY $0.00 $179,700.00 $179,700.00

79400057, RISON $0.00 $61,140.00 $59,630.61

79400058, OZARK $0.00 $22,309.99 $22,309.99

79400059, SALINE COUNTY $0.00 $377,963.00 $377,427.45

79400060, FORREST CITY $0.00 $31,877.00 $31,877.00

79400061, Searcy County $0.00 $48,173.00 $48,173.00

79400062, PARIS $0.00 $33,660.00 $0.00

79400064, LOGAN COUNTY $0.00 $65,818.00 $65,281.06

79400065, GEORGETOWN $0.00 $274,924.00 $274,924.00

79400066, PIGGOTT $0.00 $300,000.00 $248,378.67

79400067, VAN BUREN $0.00 $49,731.00 $49,731.00

79400068, Black Rock $0.00 $54,000.00 $44,038.12
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79400069, Texarkana $247,652.96 $696,960.00 $543,634.01

79400070, SEBASTIAN COUNTY $0.00 $157,373.00 $157,373.00

79400071, BOONEVILLE $0.00 $32,160.00 $32,160.00

79400072, JACKSONVILLE $942.00 $132,196.00 $131,696.00

79400073, CRAWFORD COUNTY $0.00 $92,655.00 $92,655.00

79400074, WOODRUFF COUNTY $0.00 $148,245.00 $140,020.00

79400075, HUTTIG $0.00 $60,494.60 $60,494.60

79400076, Marianna $0.00 $704,899.40 $704,899.40

79400077, WALDRON $0.00 $52,616.00 $50,925.00

79400078, GREEN FOREST $196,900.00 $735,500.00 $196,900.00

79400079, BRADLEY COUNTY $5,000.00 $304,579.00 $252,858.50

79400080, PRESCOTT $11,082.50 $507,050.00 $450,135.87

79400081, SPARKMAN $0.00 $118,420.00 $97,471.36

79400082, Bigelow $0.00 $293,354.00 $205,442.27

79400083, Lee County $0.00 $81,430.00 $81,430.00

79400084, Sharp County $0.00 $314,301.00 $304,291.47

79400085, Franklin County $2,900.00 $61,000.00 $2,900.00

79400086, Hope $0.00 $265,000.00 $265,000.00

79400087, Bonanza $0.00 $179,032.75 $179,032.75

79400088, HIGHFILL $40,900.00 $524,520.00 $285,100.00

79400089, Logan County $1,600.00 $270,000.00 $26,925.00

79400090, Crawford County $0.00 $305,499.91 $305,499.91

79400091, Branch $0.00 $321,056.49 $321,056.49

79400092, Mulberry $0.00 $30,530.00 $30,530.00

79400093, Ozark $180,400.00 $332,960.00 $272,300.00

79400094, Scott County $0.00 $102,000.00 $85,200.00

79400095, Hot Springs $0.00 $459,570.00 $32,038.85

79400096, Malvern $0.00 $178,665.00 $177,574.77

79400097, Mount Ida $0.00 $138,937.48 $138,937.48

79400098, Reed $0.00 $25,402.10 $25,402.10

79400099, Earle $1,518.80 $1,802,211.00 $1,802,109.80

79400100, Newton County $218,500.00 $366,620.00 $263,591.47

79400101, Humnoke $59,537.63 $1,060,000.00 $105,954.22

79400102, Marshall $0.00 $341,547.64 $341,547.64

79400103, Benton $0.00 $115,137.00 $115,137.00

79400104, GOULD $1,500.00 $822,427.00 $811,225.89

79400105, Clarendon $168,734.74 $802,543.00 $697,566.13

79400106, Ward $54,470.27 $363,935.00 $54,470.27

79400107, Greene County $0.00 $79,000.00 $72,993.00

79400108, WALDRON $0.00 $400,000.00 $61,500.00
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79400109, Wheatley $0.00 $42,700.00 $42,700.00

79400110, Van Buren $3,400.00 $356,776.00 $351,600.00

79400111, Phillips County $0.00 $821,640.00 $802,400.00

79400112, Fort Smith $0.00 $847,430.00 $782,582.75

79400113, Warren $0.00 $44,788.00 $44,297.51

79400114, WRIGHTSVILLE $0.00 $348,559.67 $348,559.67

79400115, Wabbaseka $36,493.21 $365,184.00 $204,845.94

79400116, Higginson $22,800.00 $405,530.00 $373,637.19

79400117, Altheimer $0.00 $360,500.00 $5,000.00

79400118, Batesville $0.00 $110,500.00 $110,500.00

79400119, St Francis County $0.00 $85,675.00 $85,675.00

79400121, El Dorado $1,500.00 $148,060.00 $11,149.50

79400122, Crawfordsville $0.00 $261,530.95 $261,530.95

79400123, BENTONVILLE $0.00 $812,635.00 $0.00

79400124, Pine Bluff $0.00 $27,750.00 $26,500.00

79400125, Springtown $0.00 $276,068.65 $276,068.65

79400126, Pine Bluff $0.00 $886,120.00 $1,000.00

79400127, Star City $0.00 $70,500.00 $68,734.00

79400128, Jackson County $0.00 $169,233.70 $169,233.70

79400129, Phillips County $303,420.72 $832,172.00 $648,713.56

79400130, Jefferson County $0.00 $66,000.00 $56,652.50

79400131, Marion County $48,200.00 $106,400.00 $86,681.47

79400132, North Little Rock $0.00 $1,089,760.00 $1,086,458.85

79400133, Elaine $0.00 $114,699.00 $81,657.90

79400134, Jacksonville $500.00 $193,000.00 $192,424.97

79400136, Phillips County $0.00 $268,620.00 $0.00

79400137, Decatur $0.00 $265,000.00 $263,367.00

79400138, Calico Rock $0.00 $47,755.00 $46,928.69

79400139, Fairfield Bay $0.00 $53,077.75 $53,077.75

79400140, Mammoth Springs $0.00 $16,793.80 $16,793.80

79400141, Cleveland County $28,703.65 $61,945.00 $54,599.63

79400142, Izard County $0.00 $14,000.00 $11,377.69

79400143, Patterson $0.00 $47,912.06 $47,912.06

79400144, Clinton $18,793.00 $929,229.00 $745,193.00

79400145, Jonesboro $0.00 $519,900.00 $448,781.36

79400146, Stone County $184,800.00 $502,908.00 $431,300.00

79400147, Patterson $0.00 $330,780.00 $312,391.47

79400148, Oxford $0.00 $31,670.00 $31,670.00

79400149, Kensett $374,900.00 $502,380.00 $484,151.59

79400150, Mayflower $0.00 $304,512.00 $303,246.15
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79400151, Izard County $0.00 $161,824.00 $161,824.00

79400152, Alma $8,300.00 $531,262.00 $484,600.00

79400153, Mulberry $2,600.00 $157,160.00 $152,250.00

79400154, Reed $0.00 $925,233.00 $9,502.05

79400155, Madison County $1,080.00 $380,949.00 $379,813.56

79400156, Crossett $62,131.50 $525,330.00 $288,860.10

79400157, McGehee $1,500.00 $192,128.00 $1,500.00

79400158, Omaha $0.00 $118,849.64 $118,849.64

79400159, Hardy $0.00 $60,500.00 $60,500.00

79400160, Independence County $11,900.00 $112,995.00 $110,800.00

79400161, Sharp County $48,000.00 $135,407.00 $117,300.00

79400162, Dell $0.00 $434,950.00 $433,384.60

79400163, Omaha $0.00 $48,975.25 $48,975.25

79400164, Cross County $0.00 $251,800.00 $224,849.12

79400165, Bull Shoals $0.00 $361,192.00 $359,741.18

79400166, Augusta $136,891.47 $200,390.00 $152,491.47

79400167, Saline County $0.00 $2,762,200.00 $2,753,240.00

79400168, Randolph County $0.00 $107,015.00 $104,704.40

79400169, Pulaski County $178,032.25 $255,152.00 $214,479.25

79400170, Washington County $200,152.33 $834,570.00 $654,750.73

79400171, Nevada County $0.00 $108,000.00 $106,000.00

79400172, Independence County $0.00 $388,840.00 $290,400.00

79400173, Marion County $121,900.00 $406,684.00 $334,000.00

79400174, Chicot County $279,631.40 $324,175.00 $297,111.40

79400175, McCaskill $8,404.10 $208,000.00 $19,404.10

79400176, Bradley County $0.00 $593,904.00 $591,041.45

79400177, Dardanelle $0.00 $538,450.00 $537,481.30

79400178, Heber Springs $0.00 $102,990.00 $1,400.00

79400179, Springdale $0.00 $252,500.00 $250,000.00

79400181, McRae $11,700.00 $384,721.00 $33,561.13

79400182, Fulton County $13,059.72 $561,635.00 $543,942.66

79400183, Randolph County $50,698.87 $704,835.00 $622,261.35

79400184, Highland $52,300.00 $71,240.00 $65,100.00

79400185, El Dorado $1,500.00 $272,480.00 $217,202.95

79400186, Hermitage $0.00 $33,341.00 $33,341.00

79400187, Madison $20,767.00 $52,071.00 $20,767.00

79400188, Summit $14,107.31 $249,270.00 $247,663.83

79400189, Conway County $0.00 $458,510.00 $3,739.60

79400190, Jacksonport $0.00 $310,450.00 $1,200.00

79400191, Ola $0.00 $170,440.51 $165,231.98
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79400192, Woodruff County $30,300.00 $340,825.00 $45,300.00

79400193, Salem $29,549.29 $504,050.00 $308,792.50

79400194, Cleveland County $99,780.11 $371,400.00 $367,376.80

79400195, Mammoth Springs $82,700.00 $363,072.00 $174,200.00

79400196, Little Rock $0.00 $283,000.00 $0.00

79400197, VAN BUREN $548,377.37 $871,966.00 $846,277.37

79400198, Buckner $0.00 $91,630.00 $76,400.00

79400199, Bradford $0.00 $650,498.00 $629,191.47

79400200, Batesville $0.00 $431,390.00 $1,000.00

79400201, Stamps $0.00 $60,315.00 $55,106.47

79400202, Garland $0.00 $103,500.00 $2,500.00

79400203, Nashville $0.00 $38,300.00 $32,800.00

79400204, Kingsland $0.00 $429,720.00 $426,420.69

79400205, Junction City $0.00 $322,823.00 $289,830.10

79400206, Calhoun County $4,927.58 $94,841.00 $72,063.53

79400207, Melbourne $0.00 $137,418.00 $135,070.42

79400208, Wilmar $0.00 $697,025.00 $480,771.66

79400209, Emmet $0.00 $22,321.00 $21,321.00

79400210, Wilmot $0.00 $209,592.00 $207,710.10

79400211, Washington $0.00 $137,692.00 $134,105.00

79400212, North Little Rock $336,000.00 $807,500.00 $583,121.44

79400213, Cabot $0.00 $811,000.00 $30,791.88

79400214, Dierks $8,542.65 $11,387.00 $8,542.65

79400215, Amagon $3,200.00 $202,657.00 $15,300.00

79400216, Tinsman $0.00 $289,601.73 $289,601.73

79400217, Hope $81,943.39 $305,000.00 $182,155.03

79400218, Fulton $10,000.00 $186,500.00 $15,233.45

79400219, Shannon Hills $0.00 $560,248.00 $60,144.21

79400220, Montrose $127,639.42 $150,813.00 $142,673.37

79400221, Lake Village $0.00 $703,760.00 $0.00

79400222, Rison $158,999.07 $307,184.00 $300,457.84

79400223, Star City $1,521.75 $74,265.00 $72,786.75

79400224, Warren $150,301.50 $584,132.00 $421,999.20

79400225, McGehee $85,952.28 $158,838.00 $101,212.28

79400226, Foreman $0.00 $1,319,900.00 $15,233.00

79400227, Alicia $1,000.00 $80,480.00 $78,459.10

79400228, Marvell $0.00 $386,953.00 $0.00

79400229, Trumann $152,436.15 $789,430.00 $617,788.94

79400230, Palestine $452,295.20 $1,365,202.00 $817,395.90

79400231, Fort Smith $1,479.44 $109,000.00 $105,079.44
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79400232, Garland $429,694.90 $577,000.00 $480,894.90

79400233, Washington County $0.00 $265,770.00 $0.00

79400234, Little Rock $0.00 $520,760.00 $515,083.02

79400235, Bradley $405,951.01 $802,900.00 $531,773.47

79400236, Little Rock $0.00 $4,519,200.00 $4,515,215.00

79400237, Little Rock $0.00 $114,340.00 $112,485.32

79400238, Leslie $42,931.37 $512,165.00 $42,931.37

79400239, Tontitown $28,000.00 $638,000.00 $42,600.00

79400240, Springdale $0.00 $389,000.00 $385,000.00

79400241, Siloam Springs $0.00 $375,820.00 $0.00

CDBG ACQ/REHAB, CDBG ACQUISITION/REHABILITATION $0.00 $900,000.00 $900,000.00

CDBG ADMIN, CDBG-Admin (ADFA) $1,178.01 $506,704.00 $138,440.92

CDBG RNC, CDBG Rental New Construction $58,956.00 $8,786,530.00 $8,457,302.50
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,046,943.00

N/A ARKANSAS ECONOMIC DEVELOPMENT COMMISSION

Total Projected Budget from All Sources

Match Contributed

$3,046,943.00
$0.00

$0.00

$0.00

$3,046,943.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

794-IKE ADMIN

$62,085.02

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/05/2014

$0.00

To Date

11/05/2009

 (  )

$762,726.28

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:
FEMA #1744, 1751, 1793 & 1804

Location Description:
IKE DISASTER ADMIN

Activity Progress Narrative:

IKE DISASTER ADMINActivity Title:

Project Number:
794-IKE ADMIN

Project Title:
IKE DISASTER ADMIN

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$62,085.02     Program Funds Drawdown $762,726.28
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$416,395.00

Low/Mod INDEPENDENCE COUNTY

Total Projected Budget from All Sources

Match Contributed

$416,395.00
$95,680.00

$0.00

$0.00

$416,395.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400005

$9,400.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/20/2011

$95,680.00

To Date

08/31/2010

Area (  )

$29,200.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
CONSTRUCTION OF A NEW BRIDGE TO REPPLACE THE EXISTING LOW WATER BRIDGE IN UNION HILL COMMUNITY
WHICH SERVES APPROX. 267 PERSONS OF WHICH 221 ARE LMI PERSONS.

Location Description:
INDEPENDENCE COUNTY, ARKANSAS, UNION HILL COMMUNITY

Activity Progress Narrative:

INDEPENDENCE COUNTYActivity Title:

Project Number:
79400005

Project Title:
INDEPENDENCE COUNTY

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$9,400.00     Program Funds Drawdown $29,200.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$237,600.00

Urgent Need CLINTON

Total Projected Budget from All Sources

Match Contributed

$237,600.00
$0.00

$0.00

$0.00

$237,600.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400006

$600.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/15/2011

$0.00

To Date

09/28/2010

Area (  )

$223,200.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
PURCHASE AND INSTALLATION OF A 500 Kw GENERATOR AND A 150 Kw GENATOR FOR THE WATER PLAN WHICH
SERVES 5,750 PERSONS.  THIS PROJECT WILL MEET AN URGENT NEED WHICH PRESENTS AN IMMINENT THREAAT
TO THE HEALTH AND WELFARE OF THE AREA.

Location Description:
CLINTON, ARKANSAS, VAN BUREN COUNTY

Activity Progress Narrative:

CLINTONActivity Title:

Project Number:
79400006

Project Title:
CLINTON

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$600.00     Program Funds Drawdown $223,200.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,000.00

Low/Mod MCGEHEE

Total Projected Budget from All Sources

Match Contributed

$115,000.00
$0.00

$0.00

$0.00

$115,000.00

$103,665.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400015

$2,500.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/12/2011

$0.00

To Date

10/18/2010

Area (  )

$106,165.72

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:
TO PURCHASE AND INSTALL A 100 KW GENERATOR FOR THE WASHINGTON STREET LIFT STATION IN MCGEHEE
AND A 100 KW GENERATOR FOR THE TONEY STREET LIFT STATION IN MCGEHEE.  THE MCGEHEE WATER AND
SEWER PLANT SERVES 4,570 RESIDENTS, OF WHICH 53.2% ARE LMI.  DUE TO THE STORMS IN 2008, THE CITY
EXPERIENCED POWER OUTAGES WHICH CAUSED SEWER TO BACK UP IN MANY OF THE RESIDENCES.

Location Description:
WASHINGTON STREET LIFT STATION AND TONEY STREET LIFT STATION IN MCGEHEE, DESHA COUNTY,
ARKANSAS.

Activity Progress Narrative:

MCGEHEEActivity Title:

Project Number:
79400015

Project Title:
MCGEHEE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total
2/2# of Public Facilities 0

$2,500.00     Program Funds Drawdown $106,165.72
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$72,550.00

Urgent Need Pine Bluff

Total Projected Budget from All Sources

Match Contributed

$72,550.00
$0.00

$0.00

$0.00

$72,550.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400025

$26,743.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/12/2011

$0.00

To Date

02/02/2011

Direct ( Person )

$71,450.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:
The project consist of the purchase and installation of a 150 kW generator for emergency use at the Pine Bluff Emergency
shelter aka the Pine Bluff Convention Center.

Location Description:
Pine Bluff Convention Center, 500 E. 8th Avenue, Pine Bluff, Jefferson County, Arkansas.

Activity Progress Narrative:

Pine BluffActivity Title:

Project Number:
79400025

Project Title:
Pine Bluff

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$26,743.00     Program Funds Drawdown $71,450.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$202,485.00

Low/Mod AUGUSTA

Total Projected Budget from All Sources

Match Contributed

$202,485.00
$0.00

$0.00

$0.00

$202,485.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400027

$24,600.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

10/05/2011

$0.00

To Date

09/30/2010

Area (  )

$29,400.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
STABILIZING THE LEVEE SYSTEM LOCATED ON THE SOUTH END OF TOWN OFF 2ND STREET WHICH IS APPROX.
500 FEET LONG WHICH WILL SERVE APPROX. 2,665 PERSONS OF WHICH 1,519 ARE LMI.

Location Description:
AUGUSTA, ARKANSAS, 2ND STREET

Activity Progress Narrative:

AUGUSTAActivity Title:

Project Number:
79400027

Project Title:
AUGUSTA

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$24,600.00     Program Funds Drawdown $29,400.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$293,578.00

Low/Mod Wilmar

Total Projected Budget from All Sources

Match Contributed

$293,578.00
$145,000.00

$0.00

$0.00

$293,578.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400028

$0.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/01/2012

$145,000.00

To Date

05/02/2011

Direct ( Person )

$10,295.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:
The project consists of the repair and upgrading of the roof of the community center in Wilmar which was heavily damaged by
severe storms and flooding from Hurricane Gustav in 2008.  The problematic flat roof will be replaced with a long-standing
metal roof and insulation will be added to the ceiling to help with energy costs.  Five hundred and seventy one persons will be
served by the project, with 67% being LMI.  Six percent of the building is municipal office and that portion of the project will be
paid by the City of Wilmar.

Location Description:
Community Center of Wilmar, Highway 63, Wilmar, Drew County, Arkansas

Activity Progress Narrative:

WilmarActivity Title:

Project Number:
79400028

Project Title:
Wilmar

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$0.00     Program Funds Drawdown $10,295.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,800.00

Low/Mod HASKELL

Total Projected Budget from All Sources

Match Contributed

$179,800.00
$0.00

$0.00

$0.00

$179,800.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400035

$5,964.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/05/2011

$0.00

To Date

12/01/2010

Area (  )

$175,421.21

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
CLEARING THE CHANNEL OF TRACE CREEK , WHICH IS APPROX. 250 FEET LONG, BY REMOVAL OF TREES,
UNDERBRUSH, DEBRIS AND SILTATION MATERIAL.  THIS PROJECT SERVE APPROX. 2,645 PERSONS OF WHICH
1,739 ARE LOW TO MODERATE INCOME PERSON.

Location Description:
TRACE CREEK, HASKELL, SALINE COUNTY, ARKANSAS

Activity Progress Narrative:

HASKELLActivity Title:

Project Number:
79400035

Project Title:
HASKELL

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$5,964.00     Program Funds Drawdown $175,421.21
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$563,435.00

Urgent Need RANDOLPH COUNTY

Total Projected Budget from All Sources

Match Contributed

$563,435.00
$0.00

$0.00

$0.00

$563,435.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400036

$123,655.80

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

10/21/2011

$0.00

To Date

10/21/2010

Area (  )

$562,335.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
REMOVING WOODY VEGETATION, RAISING THE LEVEE TO PROPER GRADE, PROVIDING ACCESS FOR INSPECTION,
RESTORING DRAINAGE STRUCTURES AND RESTORING VEGETATION WHICH WILL MEET AN URGENT NEED THAT
IS A SERIOUS AND IMMINENT THREAT TO THE HEALTH AND WELFARE OF THE AREA.

Location Description:
RANDOLPH COUNTY, BLACK RIVER AREA, ARKANSAS

Activity Progress Narrative:

RANDOLPH COUNTYActivity Title:

Project Number:
79400036

Project Title:
RANDOLPH COUNTY

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$123,655.80     Program Funds Drawdown $562,335.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,190.00

Low/Mod Kingsland

Total Projected Budget from All Sources

Match Contributed

$27,190.00
$0.00

$0.00

$0.00

$27,190.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400041

$2,500.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/28/2012

$0.00

To Date

04/15/2012

Direct ( Person )

$11,952.32

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:
The project consists of repairing infrastructure damage to Maple Street and Bear State Road in Kingsland.  The funds will be
used to strengthen areas around water mains on Bear State Road and both water and sewer lines on Maple Street to prevent
further washouts.  Such damage was the result of heavy rains that fell during Hurricane Gustav in 2008.  449 persons will be
served including 59% of whom are LMI.

Location Description:
70 Maple Street, Kingsland, Cleveland County, Arkansas.

Activity Progress Narrative:

KingslandActivity Title:

Project Number:
79400041

Project Title:
Kingsland

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$2,500.00     Program Funds Drawdown $11,952.32
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,616.00

Low/Mod SCOTT COUNTY

Total Projected Budget from All Sources

Match Contributed

$52,616.00
$0.00

$0.00

$0.00

$52,616.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400049

$900.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/26/2011

$0.00

To Date

11/18/2010

Area (  )

$900.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:
REMOVING AND REPLACING A LOW WATER BRIDGE WHICH WILL BENEFIT 27 PERSONS OF WHICH 17 ARE LMI
PERSONS.

Location Description:
LITTLE TEXAS ROAD, BLUFFTON, SCOTT COUNTY, ARKANSAS.

Activity Progress Narrative:

SCOTT COUNTYActivity Title:

Project Number:
79400049

Project Title:
SCOTT COUNTY

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$900.00     Program Funds Drawdown $900.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$157,500.00

Low/Mod MINERAL SPRINGS

Total Projected Budget from All Sources

Match Contributed

$157,500.00
$0.00

$0.00

$0.00

$157,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400050

$750.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

10/13/2011

$0.00

To Date

02/03/2011

Direct ( Person )

$153,897.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
THE PROJECT CONSISTS OF DRAINAGE IMPROVEMENTS, WHICH CONSISTS OF REMOVAL AND CONSTRUCTION
OF A DRAINAGE DITCH ALONG SOUTH AND MCCOLLUGH STREETS, BETWEEN SOUTH LEWIS AND SOUTH MERCER
IN THE CITY OF MINERAL SPRINGS.

Location Description:
SOUTH AND MCCULLOUGH STREETS BETWEEN SOUTH LEWIS AND SOUTH MERCER IN THE CITY OF MINERAL
SPRINGS, HOWARD COUNTY, ARKANSAS.

Activity Progress Narrative:

MINERAL SPRINGSActivity Title:

Project Number:
79400050

Project Title:
MINERAL SPRINGS

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$750.00     Program Funds Drawdown $153,897.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$696,960.00

Low/Mod Texarkana

Total Projected Budget from All Sources

Match Contributed

$696,960.00
$0.00

$0.00

$0.00

$696,960.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400069

$247,652.96

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$0.00

To Date

03/24/2011

Area (  )

$543,634.01

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
Nix Creek will be rechanneled from East 9th Street to South State Line Avenue which will include but is not limited to fuel cost
to dredge creek, equipment rental, contract labor and seed (vegetation).  Kniffin and Park Place will include but is not limited to
reconstruction of curb and gutter on Park Place Street from Preston to Kyle Street and replace existing boxed culverts on Park
Place and Kniffin Street with two 4' x 15' boxed culverts with 36' pipes.  Also needed will be sod, traffic control, storm water
pollution prevention and 70 tons of asphalt. 

Location Description:
Nix Creek from East 9th Street to South State Line Avenue and Park Place Street from Preston to Kyle Street,  in the City of
Texarkana, Miller County, Arkansas. 

Activity Progress Narrative:

TexarkanaActivity Title:

Project Number:
79400069

Project Title:
Texarkana

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$247,652.96     Program Funds Drawdown $543,634.01
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$132,196.00

Low/Mod JACKSONVILLE

Total Projected Budget from All Sources

Match Contributed

$132,196.00
$0.00

$0.00

$0.00

$132,196.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400072

$942.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/06/2011

$0.00

To Date

12/29/2010

Area (  )

$131,696.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
THE PROJECT CONSISTS OF DRAINAGE IMPROVEMENTS FOR THE BEECHWOOD SUBDIVION WHICH WILL INCULDE
CONSTRUCTION OF A RETENTION POND TO MIGIATE FLOODING IN THE CITY OF JACKSONVILLE.  THE PROJECT
WILL BENEFIT 130 PERSONS, OF WHICH 115 ARE LOW TO MODERATE INCOME, THUS HAVING AN LMI OF 88%.

Location Description:
BEECHWOOD SUBDIVISION, JACKSONVILLE, PULASKI COUNTY, ARKANSAS.

Activity Progress Narrative:

JACKSONVILLEActivity Title:

Project Number:
79400072

Project Title:
JACKSONVILLE

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$942.00     Program Funds Drawdown $131,696.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$735,500.00

Low/Mod GREEN FOREST

Total Projected Budget from All Sources

Match Contributed

$735,500.00
$0.00

$0.00

$0.00

$735,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400078

$196,900.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/01/2011

$0.00

To Date

01/26/2011

Area (  )

$196,900.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
THE PROJECT CONSISTS OF WIDENING AND DEEPENING THE EXISITING CHANNEL ALONG THORNE AVENUE, 5TH
STREET AND SPRINGFIELD AVENUE; CORRECTING GRADE INCONSISTENCIES, INSTALLING A CONCRETE BOTTOM
AND RIP-RAP STONE SIDES, REMOVING AND REPLACING CULVERTS, AND CORRECTING THE AREA NEAR THE
CONFLUENCE WITH THE LITTLE YOCUM CREEK.  DURING HEAVY RAIN EVENTS IN 2008, THE DRAINAGE CHANNEL
FAILED TO REMOVE WATER FAST ENOUGH TO PREVENT WIDESPREAD FLOODING.  THE PROJECT WILL SERVE
APPROXIMATELY 2,717 PERSONS OF WHICH 1,440 OR 53% ARE LMI.

Location Description:
THORNE AVENUE, 5TH STREET AND SPRINGFIELD AVENUE, FOREST CITY IN CARROLL COUNTY, ARKANSAS.

Activity Progress Narrative:

GREEN FORESTActivity Title:

Project Number:
79400078

Project Title:
GREEN FOREST

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$196,900.00     Program Funds Drawdown $196,900.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,858.50

Urgent Need Bradley County1

Total Projected Budget from All Sources

Match Contributed

$252,858.50
$0.00

$0.00

$0.00

$304,579.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400079

$5,000.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

04/13/2013

$0.00

To Date

01/24/2011

Direct ( Person )

$252,858.50

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:
The project consists of replacing three wooden bridges located on County Roads #1, #8 North, and #53 in Bradley County. 
This project will lengthen and widen the new bridges for added safety.  They will also be raise two to three feet to keep the
bridges from flooding during heavy rains.  These bridges were damaged and had to be closed during the heavy rains causing
traffic to be re-routed and hardships on the area residents.  The bridges are on heavily traveled county roads and their condition
poses a threat to the health and welfare of the area residents.

Location Description:
County Roads #1, #8 North and #53 in Bradley County, Arkansas.

Activity Progress Narrative:

Bradley CountyActivity Title:

Project Number:
79400079

Project Title:
BRADLEY COUNTY

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$5,000.00     Program Funds Drawdown $252,858.50
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
0 1864/1712 4349/3996 11508/12600# of Persons 0 0 53.99
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$507,050.00

Low/Mod PRESCOTT

Total Projected Budget from All Sources

Match Contributed

$507,050.00
$0.00

$0.00

$0.00

$507,050.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400080

$11,082.50

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/30/2012

$0.00

To Date

01/21/2011

Area (  )

$450,135.87

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
THE PROJECT WILL CONSIST OF RECONSTRUCTING THE DRAINAGE DITCHES AND IMPROVING THE DRAINAGE
INFRASTRUCTURE IN THE WEST PINE AND 3RD STREETS; MCRAE PARK AND LAUREL; AND 1ST STREET AREAS OF
THE CITY.  AS A DIRECT CONSEQUENCE OF THE SEVERE STORMS AND FLOODING ASSOCIATED WITH THE 2008
DISASTER, THE DRAINAGE DITCHES ALONG SOME OF THESE STREETS HAVE COLLAPSED.  THE PROJECT IS
EXPECTED TO SERVE APPROXIMATELY 1,583 PERSONS, OF WHICH 991 OR 62.6% ARE LMI ACCORDING TO
CENSUS TRACT.

Location Description:
WEST PINE AND 3RD STREETS, MCRAE PARK, AND LAUREL AND 1ST STREETS, PRESCOTT, NEVADA COUNTY,
ARKANSAS.

Activity Progress Narrative:

PRESCOTTActivity Title:

Project Number:
79400080

Project Title:
PRESCOTT

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$11,082.50     Program Funds Drawdown $450,135.87
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,000.00

Low/Mod Franklin County

Total Projected Budget from All Sources

Match Contributed

$61,000.00
$0.00

$0.00

$0.00

$61,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400085

$2,900.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

04/25/2012

$0.00

To Date

04/20/2011

Direct ( Person )

$2,900.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:
The project consists of construction of a new bridge on Wandering Way Road to replace a bridge that was washed away due to
flood waters in the spring of 2008.  The proposed new bridge will provide a safe, permanent and structurally secure new bridge
that is designed to withstand high-velocity flood water.  Wandering Way Road and the bridge are located in and serve the
residents of an unincorportated area of Franklin County that is just east of the Town of Alix.  459 persons will be served, 274 of
whom are LMI (60%).

Location Description:
Wandering Way Road, Franklin County, Arkansas

Activity Progress Narrative:

Franklin CountyActivity Title:

Project Number:
79400085

Project Title:
Franklin County

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$2,900.00     Program Funds Drawdown $2,900.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$524,520.00

Low/Mod HIGHFILL

Total Projected Budget from All Sources

Match Contributed

$524,520.00
$0.00

$0.00

$0.00

$524,520.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400088

$40,900.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/06/2012

$0.00

To Date

07/12/2011

Area (  )

$285,100.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
The project consists of a drainage improvement along Hutchens Road by removing and replacing a roadway span near the
State Highway 12 for the city of Highfill.  the project will benefit 560 persons, of which 363 are low to moderate income, thus
having an LMI of 64.8%.

Location Description:
Hutchens Road, South of State Highway 12, City of Highfill, Benton County, Arkansas.

Activity Progress Narrative:

HighfillActivity Title:

Project Number:
79400088

Project Title:
HIGHFILL

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$40,900.00     Program Funds Drawdown $285,100.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$270,000.00

Low/Mod LOGAN COUNTY

Total Projected Budget from All Sources

Match Contributed

$270,000.00
$0.00

$0.00

$0.00

$270,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400089

$1,600.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

04/23/2012

$0.00

To Date

05/03/2011

Direct ( Person )

$26,925.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:
Remove the bridge that is in poor condition due to age and deterioration and replace the bridge over Thompson Branch on
Thompson Bay Road with a professionally designed, new bridge that can accommodate emergency vehicles and other heavy
loads and provide safe travel for residents and others who travel Thompson Bay Road.

Location Description:
Thompson Bay Road Bridge that spans Thompson Branch, Logan County, Arkansas.

Activity Progress Narrative:

Logan CountyActivity Title:

Project Number:
79400089

Project Title:
Logan County

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$1,600.00     Program Funds Drawdown $26,925.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$332,960.00

Low/Mod OZARK

Total Projected Budget from All Sources

Match Contributed

$332,960.00
$0.00

$0.00

$0.00

$332,960.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400093

$180,400.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

10/01/2012

$0.00

To Date

05/19/2011

Area (  )

$272,300.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
The proposed combination of ditch grading, ditch paving and culvert work will alleviate the problems highlighted in the Gibson
Street area.

Location Description:
Gibson Street Area, Ozark, Franklin County, Arkansas.

Activity Progress Narrative:

OzarkActivity Title:

Project Number:
79400093

Project Title:
Ozark

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$180,400.00     Program Funds Drawdown $272,300.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,802,211.00

Low/Mod Earle

Total Projected Budget from All Sources

Match Contributed

$1,802,211.00
$0.00

$0.00

$0.00

$1,802,211.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400099

$1,518.80

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

04/01/2013

$0.00

To Date

09/27/2011

Direct ( Person )

$1,802,109.80

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project consists of water system improvements.  During the FEMA declared disaster of 2008, there was direct damage to
the water lines due to uprooted trees and in many cases due to trees and debris literally pulling services lines in water
hammering the lines.  This caused numerous leaks and water loss in the tornado damaged area.  The project is excepted to
serve approximately 727 persons, of which 560 are LMI for an LMI% of 77%. 

Location Description:
City of Earle, Crittenden County, Arkansas

Activity Progress Narrative:

EarleActivity Title:

Project Number:
79400099

Project Title:
Earle

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$1,518.80     Program Funds Drawdown $1,802,109.80
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$366,620.00

Urgent Need Newton County

Total Projected Budget from All Sources

Match Contributed

$366,620.00
$0.00

$0.00

$0.00

$366,620.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400100

$218,500.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$5,208.53

$0.00

N/A

05/15/2012

$0.00

To Date

05/09/2011

Direct ( Person )

$268,800.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project consists of rehabilitating the existing wastewater system, designed in the late 1960&rsquos, serving Marble Falls.
The system has had many problems and has been found to be in violation of Arkansas Department of Environmental Quality
(ADEQ) and Arkansas Department of Health (ADH) regulations numerous times.  The situation is a serious and imminent threat
to the health and safety of the citizens of Marble Falls.  The situation was made even more serious by three Presidentially
Declared Disasters in 2008.  In addition to AEDC funds, Grantee is pursuing funding from the US Department of Agricultural
Rural Development (USDA), The Arkansas Natural Resources Commission (ANRC) and the Arkansas Highway and
Transportation Department (AHTD).

Location Description:
Wastewater facilities in Marble Falls, Newton County, Arkansas.

Activity Progress Narrative:

Newton CountyActivity Title:

Project Number:
79400100

Project Title:
Newton County

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$218,500.00     Program Funds Drawdown $263,591.47
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,060,000.00

Low/Mod Humnoke

Total Projected Budget from All Sources

Match Contributed

$1,060,000.00
$0.00

$0.00

$0.00

$1,060,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400101

$59,537.63

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/15/2012

$0.00

To Date

07/13/2011

Area (  )

$105,954.22

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
The project consists of a $1,060,000 grant to the City of Humnoke for the construction of a Floodwater Storage Reservoir.  The
proposed project will occur along Highway 65 and benefit 189 individuals, 100% of which are low to moderate income.  The
project includes modification of existing drainage outlet structures, removal of vegetation and debris from existing ditches, and
replacement of existing driveway and culverts which will mitigate flooding in the City.

Location Description:
Highway 189, Humnoke, Lonoke County, Arkansas

Activity Progress Narrative:

HumnokeActivity Title:

Project Number:
79400101

Project Title:
Humnoke

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$59,537.63     Program Funds Drawdown $105,954.22
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$822,427.00

Low/Mod GOULD

Total Projected Budget from All Sources

Match Contributed

$822,427.00
$0.00

$0.00

$0.00

$822,427.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400104

$1,500.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/23/2012

$0.00

To Date

05/19/2011

Direct ( Person )

$811,225.89

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
This project consist of replacing both the east and west side pump stations, and adding a new force main from the new pump
stations to the treatment plant.  Sewer manholes will have rim elevations at least a foot above the flood plain and will be feted
with water tight covers.  Sewer pump stations will have sensitive control equipment located at least one foot above the flood
plain.  The force mains, buried pipelines, will be constructed of plastic pressure pipe buried at least 30; below grade and are
water filled at all times.  Force mains will not be susceptible to damage by normal flood events.

Location Description:
City of Gould, Lincoln, County, Arkansas.

Activity Progress Narrative:

GouldActivity Title:

Project Number:
79400104

Project Title:
GOULD

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$1,500.00     Program Funds Drawdown $811,225.89
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$802,543.00

Low/Mod Clarendon

Total Projected Budget from All Sources

Match Contributed

$802,543.00
$0.00

$0.00

$0.00

$802,543.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400105

$168,734.74

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/15/2012

$0.00

To Date

05/27/2011

Direct ( Person )

$697,566.13

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project consists of replacement of a portion of the East side of Clarendon's Wastewater system.  Clarendon was hard hit by
storms in 2008 and Monroe County was declared a Presidential Disaster Area (1751).  Since the damages occurred, the
problems have gotten progressively worse and the city has been forced to spend thousands of dollars for the temporary
repairs.  There has been evidence of collapsed ground, particularly around manholes.  In August of 2010, Clarendon received a
partial grant/partial loan from USDA Rural Services to repair the Wastewater system on the West side of Clarendon. 
Clarendon's current population is 1,708 of whom 51.1% (873 persons) are LMI.

Location Description:
East side of Clarendon, Monroe County, Arkansas.

Activity Progress Narrative:

ClarendonActivity Title:

Project Number:
79400105

Project Title:
Clarendon

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$168,734.74     Program Funds Drawdown $697,566.13
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$363,935.00

Low/Mod Ward

Total Projected Budget from All Sources

Match Contributed

$363,935.00
$0.00

$0.00

$0.00

$363,935.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400106

$54,470.27

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/27/2011

$0.00

To Date

05/22/2011

Area (  )

$54,470.27

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Activity Description:
The project consists of installing natural gas powered emergency generators at nine different lift stations in the City of Ward. 
The project will benefit 297 persons, of which 243 are low to moderate income, thus having a LMI of 81%. 

Location Description:
Nine different lift stations in Ward, Lonoke County, Arkansas

Activity Progress Narrative:

WardActivity Title:

Project Number:
79400106

Project Title:
Ward

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$54,470.27     Program Funds Drawdown $54,470.27
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$356,776.00

Low/Mod VAN BUREN

Total Projected Budget from All Sources

Match Contributed

$356,776.00
$0.00

$0.00

$0.00

$356,776.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400110

$3,400.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/27/2011

$0.00

To Date

05/19/2011

Area (  )

$351,600.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
The project consists of the construction and replacement of concrete box culverts, drainage channels, storm drainage inlets,
and pipes on the east side of South 11thStreet near the Town Branch Channel in the City of Van Buren. The project will benefit
209 persons, of which 200 are low to moderate income, thus having a LMI of 95.6%

Location Description:
East side of South 11thStreet near the Town Branch Channel in the City of Van Buren, Crawford County, Arkansas.

Activity Progress Narrative:

Van BurenActivity Title:

Project Number:
79400110

Project Title:
Van Buren

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$3,400.00     Program Funds Drawdown $351,600.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$365,184.00

Low/Mod Wabbaseka

Total Projected Budget from All Sources

Match Contributed

$365,184.00
$0.00

$0.00

$0.00

$365,184.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400115

$36,493.21

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/23/2012

$0.00

To Date

07/18/2011

Area (  )

$204,845.94

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:
The project consists of rebuilding two main arteries in the City of Wabbaseka, Mulberry Street and Second Street. Jefferson
County is working with the city of Wabbaseka, clearing and repairing drainage ditches to protect the proposed street repair. 

Location Description:
Mulberry Street and Second Street in Wabbaseka, Jefferson County, Arkansas

Activity Progress Narrative:

WabbasekaActivity Title:

Project Number:
79400115

Project Title:
Wabbaseka

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$36,493.21     Program Funds Drawdown $204,845.94
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$405,530.00

Urgent Need Higginson

Total Projected Budget from All Sources

Match Contributed

$405,530.00
$0.00

$0.00

$0.00

$405,530.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400116

$22,800.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/30/2012

$0.00

To Date

07/19/2011

Direct ( Person )

$373,637.19

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project consists of repairing and rebuilding the collection wastewater system to eliminate the excessive infiltration and
inflow.  Presently the City of Higginson is treating an average of   three times more water than the actual wastewater generated,
which is due to the excessive inflow and infiltration.  With all the flooding of the past couple of years, the inflow problem seems
to have gotten more serious.  Construction will consit of rebuilding the sewer collection system including repairs to customer
service lines.

Location Description:
Higginson, White County, Arkansas.

Activity Progress Narrative:

HigginsonActivity Title:

Project Number:
79400116

Project Title:
Higginson

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$22,800.00     Program Funds Drawdown $373,637.19
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,060.00

Low/Mod El Dorado

Total Projected Budget from All Sources

Match Contributed

$148,060.00
$0.00

$0.00

$0.00

$148,060.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400121

$1,500.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/01/2012

$0.00

To Date

06/29/2011

Area (  )

$11,149.50

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
The project consists of repairs to failed drainage infrastructural in the City of El Dorado, located in Union County.  Construction
will consist of the installation of an additional 250 ft. run of 4&rsquo x 6&rsquo box culvert.  On February 5, 2008 a major
disaster declaration was warranted due to the damage resulting from severe storms, tornadoes and flooding in certain areas of
the state.  The drainage infrastructure along a portion of East Hillsboro has been irreparably damaged and no longer functions. 
Each time heavy rains occur, storm water backs into residences and businesses in low-lying areas.  The area being flooded by
the damaged, nonfunctioning drainage infrastructure is limited to a complex of 152 subsidized apartment (occupancy is
restricted to LMI families), 13 residences, 6 businesses and a 42 room motel.  Excluding consideration of the commercial
structures, there are 165 residential structures affected by the failure of the damaged infrastructure.  Since 152 of these
residences (all occupied) are low to moderate income, the LMI of the project area is 92.1% (152/165).

Location Description:
A portion of East Hillsboro, El Dorado, Union County, Arkansas.

Activity Progress Narrative:

El DoradoActivity Title:

Project Number:
79400121

Project Title:
El Dorado

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$1,500.00     Program Funds Drawdown $11,149.50
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$832,172.00

Low/Mod Phillips County

Total Projected Budget from All Sources

Match Contributed

$832,172.00
$0.00

$0.00

$0.00

$832,172.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400129

$308,629.25

$0.00
$5,208.53

Oct 1 thru Dec 31, 2013

Activitiy Category:

$5,208.53

$0.00

N/A

04/15/2012

$0.00

To Date

07/29/2011

Direct ( Person )

$653,922.09

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:
The project consists of the design and construction of an approximately 5,000 square foot Food Bank / Emergency Shelter
facility, to be located on Phillips Road 241 in Lexa, Arkansas.  The proposed facility will have a significant impact on hunger in
the Delta and will also function as an Emergency Shelter when called upon to support emergency situations in the area. 
Phillips county has an LMI of 54%.
 

Location Description:
586 Phillip, 241 Road, Lexa, Phillips County, Arkansas 72355

Activity Progress Narrative:

Phillips CountyActivity Title:

Project Number:
79400129

Project Title:
Phillips County

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$303,420.72     Program Funds Drawdown $648,713.56
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$106,400.00

Urgent Need Marion County

Total Projected Budget from All Sources

Match Contributed

$106,400.00
$0.00

$0.00

$0.00

$106,400.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400131

$48,200.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$5,208.53

$0.00

N/A

09/15/2012

$0.00

To Date

10/24/2011

Direct ( Person )

$91,890.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:
The project consists of rehabilitating an existing Community Building at the Marion County Fairgrounds for use as an
Emergency Shelter.  The fairgrounds location has been identified as an Emergency Shelter for temporarily displaced persons. 
It is located near existing facilities which will shelter animals and act as a temporarily command Center.  This project meets the
Urgent Need/ Imminent Threat requirement since lack of a usable Emergency Shelter constitutes a Public Health Threat.

Location Description:
Fairgrounds, Summitt, Marion County, Arkansas.

Activity Progress Narrative:

Marion CountyActivity Title:

Project Number:
79400131

Project Title:
Marion County

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$48,200.00     Program Funds Drawdown $86,681.47
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,000.00

Low/Mod JACKSONVILLE

Total Projected Budget from All Sources

Match Contributed

$193,000.00
$0.00

$0.00

$0.00

$193,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400134

$500.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

10/06/2011

$0.00

To Date

07/18/2011

Direct ( Person )

$192,424.97

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
 
The project consists of purchasing and installation a  new 230KW emergency (stationary) generator for the Jacksonville Waste
Water Utility East Pump Station and construction of a retention pond to mitigate flooding in the city of Jacksonville.   The project
will benefit 29,000 persons, of whom 15,377 are low to moderate income, thus having an LMI of 51.4%. 

Location Description:
Waste Water Utility East Pump Station, city of Jacksonville, Pulaski County, Arkansas.

Activity Progress Narrative:

JacksonvilleActivity Title:

Project Number:
79400134

Project Title:
Jacksonville

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$500.00     Program Funds Drawdown $192,424.97
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,945.00

Urgent Need CLEVELAND COUNTY

Total Projected Budget from All Sources

Match Contributed

$61,945.00
$0.00

$0.00

$0.00

$61,945.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400141

$28,703.65

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/15/2012

$0.00

To Date

07/29/2011

Direct ( Person )

$54,599.63

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:
The project consists of the replacement of a rural bridge on Rivers Road in Cleveland County. The County plans to replace the
bridge with 3 railroad tank care which will be used as culverts.  The culverts will then be covered with 750 tons of clay gravel
and 500 tons of SB-2.  250 tons of rip rap will be used to stabilize the sides.   Because of damage to the bridge by extensive
flooding, the Arkansas State Highway and Transportation Department has determined that the bridge is unsafe for crossing. 
Extended rains and numerous floods have eroded the dirt base under the bridge making the head walls unstable.  This road is
used by both local and commercial traffic.  Although Cleveland County has an overall LMI of 38%, they are requesting these
funds under the &ldquoNational Objective&rdquo of Imminent Health / Welfare Threat.&rdquo

Location Description:
Rivers Road, Cleveland County, Arkansas.

Activity Progress Narrative:

Cleveland CountyActivity Title:

Project Number:
79400141

Project Title:
Cleveland County

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$28,703.65     Program Funds Drawdown $54,599.63
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$929,229.00

Low/Mod CLINTON

Total Projected Budget from All Sources

Match Contributed

$929,229.00
$0.00

$0.00

$0.00

$929,229.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400144

$18,793.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

04/09/2012

$0.00

To Date

07/28/2011

Area (  )

$745,193.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:
The project consist of improving and installing drainage ditches and culverts, replacing a low water bridge, and paving of the
Town Branch area in the City of Clinton.  With this particular area of Clinton being occupied by mostly disabled and retired
persons, it is imperative to provide these improvements as it can be difficult for these persons to quickly leave or leave at all
during an emergency.  Based on an LMI survey, the project area is considered to be 100% LMI and will primarily benefit 25
residences, of which 22 of them are considered very low income.  The project will also benefit the 2283 residents of the City of
Clinton.
 

Location Description:
Town Branch area, Clinton, Van Buren County, Arkansas.

Activity Progress Narrative:

ClintonActivity Title:

Project Number:
79400144

Project Title:
Clinton

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$18,793.00     Program Funds Drawdown $745,193.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$502,908.00

Low/Mod Stone County

Total Projected Budget from All Sources

Match Contributed

$502,908.00
$0.00

$0.00

$0.00

$502,908.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400146

$184,800.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/01/2012

$0.00

To Date

08/01/2011

Direct ( Person )

$431,300.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:
The project consists of the construction of a bridge and relocation of an access road from the bridge to the Meadow Creek area
in southwestern Stone County.  The existing access is a gravel road supported by drainage tiles which the County replaced
eight times since 2008.  County Judge Avey has had to write the local school district documenting why school children missed
so many days of school due to high water in the area.  The area of Stone County that this project is in has a population of 99
persons, 80% of whom (80) are LMI.

Location Description:
Access road from the bridge to the Meadow Creek area in southwestern Stone County, Arkansas.

Activity Progress Narrative:

Stone CountyActivity Title:

Project Number:
79400146

Project Title:
Stone County

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$184,800.00     Program Funds Drawdown $431,300.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$502,380.00

Low/Mod Kensett

Total Projected Budget from All Sources

Match Contributed

$502,380.00
$0.00

$0.00

$0.00

$502,380.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400149

$374,900.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/01/2012

$0.00

To Date

07/19/2011

Direct ( Person )

$484,151.59

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project consists of the rehabilitation and replacement of approximately 3.2 miles of old concrete gravity sewer lines in the
western part of Kensett to reduce inflow/ infiltration into the collection system.  Kensett is treating an average of 1/3 more water
than the actual wastewater generated.  The concrete sewer pipes have deteriorated and have become porous.  The lines have
crumbled and caved in on some sections of the sewer system.  The Arkansas Department of Environmental Quality has placed
the city under a consent administrative order to get the problem corrected.

Location Description:
Kensett, White County, Arkansas

Activity Progress Narrative:

KensettActivity Title:

Project Number:
79400149

Project Title:
Kensett

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$374,900.00     Program Funds Drawdown $484,151.59
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$531,262.00

Low/Mod ALMA

Total Projected Budget from All Sources

Match Contributed

$531,262.00
$0.00

$0.00

$0.00

$531,262.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400152

$8,300.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

10/19/2011

$0.00

To Date

07/20/2011

Direct ( Person )

$484,600.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:
The project consists of drainage improvements to three city streets in the City of Alma:  Mulberry, Seals and West Cherry. 
During the disasters of 2008, the present drainage was inadequate and severe flooding occurred.  Due to continued growth in
the areas. More impermeable surfaces are contributing to the flooding and causing a threat to the residents&rsquo safety and a
blighting influence on neighborhoods.  This project will be serving 168 persons, 90.1% (151) of whom are LMI.

Location Description:
Mulberry, Seals and West Cherry Streets in Alma, Crawford County, Arkansas

Activity Progress Narrative:

AlmaActivity Title:

Project Number:
79400152

Project Title:
Alma

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$8,300.00     Program Funds Drawdown $484,600.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$157,160.00

Urgent Need Mulberry

Total Projected Budget from All Sources

Match Contributed

$157,160.00
$0.00

$0.00

$0.00

$157,160.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400153

$2,600.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/15/2012

$0.00

To Date

07/27/2011

Direct ( Person )

$152,250.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project consists of the purchase of two generators for the city of Mulberry&rsquos water treatment plant.  The first
generator is for the Water Treatment Plant and is 100 kw in size.  The other, is for the Raw Water Pump Station with a size of
200 kw.  The city has experienced several power outages during severe storms, with six outages occurring in 2008 alone.  The
current Water Treatment plant was installed in 1999.  The only alternate source of water is from the small town of Dyer and that
town buys its water from Alma, a neighboring town farther to the west.  Without the generators to supply back up power, the
City will be in jeopardy of imminent health issues.  Although the City of Mulberry has a current LMI percentage of 44.9%, they
are requesting these funds under the National Objective of &ldquoImminent Health/Welfare Threat.&rdquo
 

Location Description:
Mulberry Water Treatment Plant in Mulberry, Crawford County, Arkansas.

Activity Progress Narrative:

MulberryActivity Title:

Project Number:
79400153

Project Title:
Mulberry

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$2,600.00     Program Funds Drawdown $152,250.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$380,949.00

Urgent Need Madison County

Total Projected Budget from All Sources

Match Contributed

$380,949.00
$0.00

$0.00

$0.00

$380,949.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400155

$1,080.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/27/2012

$0.00

To Date

09/26/2011

Direct ( Person )

$379,813.56

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project consists of relocating an existing 12&rdquo water main to prevent additional damage from erosion due to the
realignment of Hock Creek in Madison County. The relocation will help prevent interruption water services for approximately
300 customers of the Madison County Water Facilities Board. A lack of a primary source for water is considered to be an
imminent threat to the health and welfare of the citizens in Madison County.

Location Description:
North side of Highway 74 in Madison County, Arkansas.

Activity Progress Narrative:

Madison CountyActivity Title:

Project Number:
79400155

Project Title:
Madison County

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$1,080.00     Program Funds Drawdown $379,813.56
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$525,330.00

Urgent Need Crossett

Total Projected Budget from All Sources

Match Contributed

$525,330.00
$0.00

$0.00

$0.00

$525,330.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400156

$62,131.50

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/07/2012

$0.00

To Date

09/08/2011

Direct ( Person )

$288,860.10

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project consists of removing and replacing a drainage culvert from Waterwell and 13th Street between Elm and Cedar
Streets in the city of Crossett.  The drainage culvert has become overwhelmed from the amount of flooding and caused
breeches and erosion in the drainage system.  These breeches have caused sink holes which is affecting the underground
utilities around the drainage site due to a loss of structure function and could ultimately cause an interruptions in power and
sewer services.  A lack of these services is considered to be an imminent health and welfare threat to the 6,097 residents in the
City of Crossett. 

Location Description:
Waterwell and 13th Street between Elm and Cedar Streets in the city of Crossett, Ashley County, Arkansas.

Activity Progress Narrative:

CrossettActivity Title:

Project Number:
79400156

Project Title:
Crossett

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$62,131.50     Program Funds Drawdown $288,860.10
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$192,128.00

Urgent Need MCGEHEE

Total Projected Budget from All Sources

Match Contributed

$192,128.00
$0.00

$0.00

$0.00

$192,128.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400157

$1,500.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/30/2012

$0.00

To Date

08/04/2011

Direct ( Person )

$1,500.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project consists of the rerouting of the force main discharge point of the City of McGhee&rsquos sewer system.  The
Freidman Street Pump Station currently discharges into an existing gravity sewer main.  The point of the discharge is
somewhat shallow and the gravity line is at minimum grade.  During excessive rainfall events, like that of the FEMA declared
disaster #1751, the gravity line becomes overwhelmed and backs up into residences.  There are also several other residences
that commonly have reduced function.  This raises a very significant health issue.  The flooding that occurred during the 2008
Flood Disasters have worsened the condition and this issue continues to plague the City.

Location Description:
Freidman Street Pump Station, McGehee, Desha County, Arkansas.

Activity Progress Narrative:

McGeheeActivity Title:

Project Number:
79400157

Project Title:
McGehee

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$1,500.00     Program Funds Drawdown $1,500.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

96

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$112,995.00

Low/Mod INDEPENDENCE COUNTY

Total Projected Budget from All Sources

Match Contributed

$112,995.00
$0.00

$0.00

$0.00

$112,995.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400160

$11,900.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$0.00

To Date

08/29/2011

Direct ( Person )

$110,800.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:
The project consists of the construction of a pre-cast concrete bridge on Dog Lick Cutoff Road in Independence County.  During
the FEMA declared disasters, 1744 and 1751 all residences were isolated due to high water. Due to the flooding, all emergency
services, school buses, and mail routes were all but unavailable for these homes until the waters receded.  In extreme cases
emergency vehicles must travel an alternate route adding extra mileage to their response time.  Like most of the rural counties,
gravel roads are the life blood of the communities.  The low water bridges are an intricate part of accessibility for rural
existence.  A total of 53 persons will benefit from this project, 98% (52) of whom are LMI.

Location Description:
Dog Lick Cutoff Road in Independence County, Arkansas.

Activity Progress Narrative:

Independence CountyActivity Title:

Project Number:
79400160

Project Title:
Independence County

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$11,900.00     Program Funds Drawdown $110,800.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$164,282.00

Low/Mod Sharp County

Total Projected Budget from All Sources

Match Contributed

$164,282.00
$0.00

$0.00

$0.00

$164,282.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400161

$48,000.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$0.00

To Date

08/06/2011

Direct ( Person )

$117,300.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:
The project consists of the removal and replacement of an existing low water bridge.  Wilson Wells road is a rural gravel road in
the south portion of Sharp County.  It is the primary access for the Cave City Fire Department in providing emergency services
to the southern part of Sharp county.  Wilson Wells road also serves as a primary access for residents, school bus
transportations, rural mail route and is a major access route for logging trucks.  During the federally declared disasters 1751,
1744 and 1804 sharp county experienced heavy flooding.  The bridge has experienced excessive underscoring and the curb
sides have been destroyed.  A cable has been installed to keep the end walls from falling.  The bridge deck has excessive
spalling and the side curbs have been destroyed during excess rainfall the bridge is impassible due to heavy flooding.  The
existing elevated concrete bridge was constructed in the 1940&rsquos and is in need of replacement.  Of the 27 residents being
served by this project 67% (18) are LMI.
 

Location Description:
Wilson Wells Road, Sharp County, Arkansas.

Activity Progress Narrative:

Sharp CountyActivity Title:

Project Number:
79400161

Project Title:
Sharp County

$48,000.00     Program Funds Drawdown $117,300.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,390.00

Low/Mod AUGUSTA

Total Projected Budget from All Sources

Match Contributed

$200,390.00
$0.00

$0.00

$0.00

$200,390.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400166

$142,100.00

$0.00
$5,208.53

Oct 1 thru Dec 31, 2013

Activitiy Category:

$5,208.53

$0.00

N/A

04/15/2012

$0.00

To Date

09/01/2011

Area (  )

$157,700.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
The project consists of repairs to failed drainage infrastructure in the City of Augusta, located in Woodruff County.  In 2008 a
major disaster declaration was warranted due to the damage resulting from severe storms, tornadoes and flooding in certain
areas of the state.  Each time heavy rains occur, storm water floods into residences and businesses in low-lying areas.  The
area being flooded by the damaged, nonfunctioning drainage infrastructure is located along 9th and 15th Streets.  Although
most of the areas affected are residential, the Augusta Schools, churches and City businesses in the area are directly affected
as well.  The town of Augusta has 57% LMI with 2,665 persons benefiting from this project, 1,519 of whom are low to moderate
income.

Location Description:
City of Augusta, located in Woodruff County, Arkansas.

Activity Progress Narrative:

AugustaActivity Title:

Project Number:
79400166

Project Title:
Augusta

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$136,891.47     Program Funds Drawdown $152,491.47
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$255,152.00

Low/Mod Pulaski County

Total Projected Budget from All Sources

Match Contributed

$255,152.00
$0.00

$0.00

$0.00

$255,152.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400169

$178,032.25

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

04/23/2012

$0.00

To Date

10/28/2011

Direct ( Person )

$214,479.25

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project consists of a sewer rehabilitation at the Red Oak Sewer System in the Higgins Community, on the north side of
Wrightsville, in Pulaski County. The project will benefit 1,070 persons, of which 810 are low to moderate income, thus having an
LMI of 75.7%.

Location Description:
Luther Lane, Wilbur Drive and Wilbur Court in the Higgins Community, on the north side of Wrightsville, in Pulaski County,
Arkansas.

Activity Progress Narrative:

Pulaski CountyActivity Title:

Project Number:
79400169

Project Title:
Pulaski County

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$178,032.25     Program Funds Drawdown $214,479.25
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$834,570.00

Low/Mod WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$834,570.00
$0.00

$0.00

$0.00

$834,570.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400170

$200,152.33

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/23/2014

$308,900.00

To Date

02/23/2012

Direct ( Person )

$654,750.73

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
0 0/10 57/22 63/60# of Permanent Jobs Created 0 0 90.48

Activity Description:
The project consists of employee training, new fencing, and parking lot paving to aid in the expansion of Tyson Mexican
Original, Inc. to be completed at the Company&rsquos facility in Washington County. 

Location Description:
2615 S. School Ave, Fayetteville, Washington County, Arkansas.

Activity Progress Narrative:

Washington CountyActivity Title:

Project Number:
79400170

Project Title:
Washington County

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$200,152.33     Program Funds Drawdown $654,750.73
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%

0 0/10 57/22 63/60# of Persons 0 0 90.48
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$406,684.00

Urgent Need Marion County

Total Projected Budget from All Sources

Match Contributed

$406,684.00
$0.00

$0.00

$0.00

$406,684.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400173

$121,900.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/15/2012

$0.00

To Date

09/27/2011

Direct ( Person )

$334,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project consists of the purchase of two generators for Marion County Regional Water District (MCRWD), which serves
approximately 7,000 customers throughout Marion County in the Cities of Bull Shoals, Flippin, Yellville and Summit.  During an
extended power outage, all of these customers are affected by any loss of MCRWD water service.  Marion County is requesting
grant funds under the national objective of &ldquoImminent Threat&rdquo.

Location Description:
Marion County Regional Water District, Marion County, Arkansas.

Activity Progress Narrative:

Marion CountyActivity Title:

Project Number:
79400173

Project Title:
Marion County

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$121,900.00     Program Funds Drawdown $334,000.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$324,175.00

Low/Mod Chicot County

Total Projected Budget from All Sources

Match Contributed

$324,175.00
$0.00

$0.00

$0.00

$324,175.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400174

$279,631.40

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/15/2012

$0.00

To Date

10/13/2011

Area (  )

$297,111.40

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
The project consists of the  restoration and stabilization of Beouff River bank.  The portion of the bank that is in need of
stabilization is located at the bridge on Portland-Jennie Road.  Due to the heavy rains in 2008, large amounts of silt was
deposited under the pilings of the bridge.  This caused the water to go around the middle of the bridge producing severe
deterioration of the bank.  Geotextile fabric and rip-rap will be added to deter recurring erosion.  This project will serve 14,117
persons, of which 7,341 or 52% are LMI.

Location Description:
Banks of Beouff River at Portland-Jennie Road in Chicot County, Arkansas.

Activity Progress Narrative:

Chicot CountyActivity Title:

Project Number:
79400174

Project Title:
Chicot County

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$279,631.40     Program Funds Drawdown $297,111.40
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$208,000.00

Low/Mod McCaskill

Total Projected Budget from All Sources

Match Contributed

$208,000.00
$0.00

$0.00

$0.00

$208,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400175

$8,404.10

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/06/2012

$0.00

To Date

11/21/2011

Direct ( Person )

$19,404.10

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:
The project consists of a downtown revitalization project to demolish a dilapidated structure and replace it with a 1,070 square
foot building and be for public use as a community center located at South 3rdStreet and Main Street in the City of
McCaskill. The project will provide service to 84 persons, 46 of which are low to moderate income resulting in a 54.8% low to
moderate income benefit.
 

Location Description:
South 3rd and Main Street, McCaskill, Hempstead County, Arkansas.

Activity Progress Narrative:

McCaskillActivity Title:

Project Number:
79400175

Project Title:
McCaskill

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$8,404.10     Program Funds Drawdown $19,404.10
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,500.00

Low/Mod Springdale

Total Projected Budget from All Sources

Match Contributed

$252,500.00
$0.00

$0.00

$15,625.59

$252,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400179

$0.00

$62,502.36
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/30/2015

$0.00

To Date

01/10/2012

Direct ( Person )

$250,000.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:
The project consists of a grant to the city of Springdale to assist with the purchase of equipment in support of the location and
expansion of Dixie-Southern Arkansas, LLC. The company agrees to create 45, new full-time, permanent jobs, within three
years from the date of the Grant Agreement, as a result of the project. At a minimum, 51% of all new jobs created must be
made available to persons qualifying as low to moderate-income at the time of hire.

Location Description:
200 East Highway 264, Springdale, Washington County, Arkansas

Activity Progress Narrative:

SpringdaleActivity Title:

Project Number:
79400179

Project Title:
Springdale

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $250,000.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

0 5/14 14/31 59/45# of Persons 0 0 32.20
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$384,721.00

Low/Mod McRae

Total Projected Budget from All Sources

Match Contributed

$384,721.00
$0.00

$0.00

$0.00

$357,951.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400181

$11,700.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

10/15/2012

$0.00

To Date

10/04/2011

Direct ( Person )

$33,561.13

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project consists of rehabilitation of McRae&rsquos wastewater system.  ADEQ has completed an inspection of the
wastewater facilities and advised McRae that upgrades and repairs must be completed.  McRae applies for a $400,000 partial
grant/partial loan from the USDA to repair the Wastewater system which will be used in combination with the AEDC grant. 
McRae&rsquos current population is 661, of whom 57.5 are LMI.

Location Description:
McRae&rsquos wastewater system, McRae, White County, Arkansas.

Activity Progress Narrative:

MeRaeActivity Title:

Project Number:
79400181

Project Title:
McRae

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$11,700.00     Program Funds Drawdown $33,561.13
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$561,635.00

Urgent Need FULTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$561,635.00
$0.00

$0.00

$0.00

$561,635.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400182

$13,059.72

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$10,417.06

$0.00

N/A

09/30/2012

$0.00

To Date

10/19/2011

Direct ( Person )

$554,359.72

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:
The project consists of reconstructing four miles of road in Fulton County that were damaged by flood waters of 2008. These
roads include Pickren Hall Road, Fairview Road and Squirrel Road.  Sue to the large amount of water, the road beds were
weakened causing large areas of the road to fall in.  Additionally, shoulders of the road were eroded away by the flood waters
and undermined some areas.  Large fall-ins and holes in the road have made sections of the road hazardous.  The condition of
the roads has slowed emergency response times in the areas served by these roads.  The flood of 2008 caused over one
million dollars in damage to Fulton County&rsquos road system.  Fulton county received $1,500 from FEMA to help with
repairing a washed out area of pavement on Pickren Hall Road.  Fulton County had to spend the budgeted funds just to keep
the roads open.  More permanent repairs are urgently needed to save the roads.  Since Fulton County used its state aided
monies to replace a bridge that was washed away during the flood, the County does not have the additional funds needed to
repair the roads.  The citizens of Fulton county are under an Imminent Health and Welfare threat without the funding to repair
the severly damaged roads.

Location Description:
Pickren Hall Road, Fairview Road and Squirrel Hill Road, in Fulton County, Arkansas.

Activity Progress Narrative:

Fulton CountyActivity Title:

Project Number:
79400182

Project Title:
Fulton County

$13,059.72     Program Funds Drawdown $543,942.66
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$704,835.00

Urgent Need RANDOLPH COUNTY

Total Projected Budget from All Sources

Match Contributed

$704,835.00
$0.00

$0.00

$0.00

$704,835.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400183

$50,698.87

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/15/2012

$0.00

To Date

10/14/2011

Area (  )

$622,261.35

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
The project consists of repairs to the Running Lake Drainage District in Randolph County.  The District is bounded by Current
River on the east, the Ozark foothills on the west, State Highway 328 on the north and the south line of Sections 16, 17 & 18 on
the south and contains approximately 21,720 acres.  The area drains by gravity into the Fourche River approximately 28 miles
from its confluence with the Black River.  The District&rsquos drainage facilities consists of approximately two miles of open
ditches and 35 structures.  Rapid runoff from the adjacent Ozark foothills causes chronic field and road flooding.  Unusually
heavy rains associated with the 2008 disaster washed fields and silted the ditches, reducing their capacity and causing severe
field flooding.  Excess water resulting from poor drainage, restricts the timing of planning, tillage, harvesting and the efficient
utilization of labor and equipment.  Several county roads are also frequently flooded and made impassible.

Location Description:
Running Lake Drainage District in Randolph County, Arkansas

Activity Progress Narrative:

Randolph CountyActivity Title:

Project Number:
79400183

Project Title:
Randolph County

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$50,698.87     Program Funds Drawdown $622,261.35
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,240.00

Urgent Need Highland

Total Projected Budget from All Sources

Match Contributed

$71,240.00
$0.00

$0.00

$0.00

$71,240.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400184

$52,300.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/15/2012

$0.00

To Date

10/19/2011

Area (  )

$65,100.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Activity Description:
The project consists of purchasing and installing two 55 kilowatt generators for the City of Highland for the purpose of
waterworks operations during power outages. A serious and imminent threat exists in the community. On February 5, 2008 an
F-4 tornado hit the City of Highland and a major flood also occurred in 2008, causing major damage throughout the
community. Pump Station 1 serves 880 people and was out of serves for 5 days, while Pump Station 2 serves 375 people and
was out of service for 4 days. On January 27, 2009 both Pump Stations were out of service for 7 days and Pump Station 2 was
out of service of 2
 Additional days. This request qualifies for an Urgent Need/ Imminent Threat.

Location Description:
Pump Stations 1 & 2, Highland, Sharp County, Arkansas

Activity Progress Narrative:

HighlandActivity Title:

Project Number:
79400184

Project Title:
Highland

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$52,300.00     Program Funds Drawdown $65,100.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$272,480.00

Low/Mod El Dorado

Total Projected Budget from All Sources

Match Contributed

$272,480.00
$0.00

$0.00

$0.00

$272,480.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400185

$1,500.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

11/23/2011

Direct ( Person )

$217,202.95

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:
The project consist of replacing the roof of the existing Senior Citizen&rsquos Center in the City of El Dorado. During the
disaster of 2008, high winds, severe thunderstorms and tornadoes damaged the roof of the Senior Center. Since that time the
roof continues to deteriorate because the city of El Dorado lacked funds to repair the roof. El Dorado averages 54.11 inches of
precipitation annually, so the damage caused by water intrusion is likely to continue unless steps are taken to repair the roof.

Location Description:
910 East Fourth Street in the City of El Dorado, Union County, Arkansas.

Activity Progress Narrative:

El DoradoActivity Title:

Project Number:
79400185

Project Title:
El Dorado

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$1,500.00     Program Funds Drawdown $217,202.95
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,071.00

Low/Mod Madison

Total Projected Budget from All Sources

Match Contributed

$52,071.00
$0.00

$0.00

$0.00

$52,071.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400187

$20,767.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

10/30/2012

$0.00

To Date

01/09/2012

Direct ( Person )

$20,767.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:
The project consists of the replacement of a rural wooden bridge on Gore Street and the replacement of sidewalks on Jackson
and Second Street in the City of Madison. Sue to extensive flooding caused by the 2008 FEMA declared disasters, the bridge
and sidewalks continue to deteriorate. Extended rains and numerous floods have eroded the dirt base under the 50 year old
bridge making it unstable. This road is used by both local and commercial traffic. The continuing decline of the sidewalk makes
the area unsafe for pedestrians. This project will be serving 987 persons, 65% of whom (641) are LMI

Location Description:
Jackson and Second Street in the City of Madison, St. Francis County, Arkansas

Activity Progress Narrative:

MadisonActivity Title:

Project Number:
79400187

Project Title:
Madison

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$20,767.00     Program Funds Drawdown $20,767.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$249,270.00

Urgent Need Summit

Total Projected Budget from All Sources

Match Contributed

$249,270.00
$0.00

$0.00

$0.00

$249,270.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400188

$14,107.31

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/30/2012

$0.00

To Date

02/21/2012

Area (  )

$247,663.83

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Activity Description:
The project consists of rehabilitating two existing sanitary sewer lift stations in the city of Summit. The existing lift stations are
old and in poor operating condition. During the storms of 2008, Marion County received a large amount of rainfall, resulting in
heavy flooding in many areas and caused damage to infrastructure. The existing sewer lift stations, which are nearly forty years
old, were unable to cope with the increase volume in the collection system during this period. The advent of the storms
highlighted the immediate need to improve the life stations. The citizens of Summit are under an Imminent Health & Welfare
threat without the funding to improve the existing sewer life stations in order to replace aged and deteriorating equipment and
increase capacity. In the event the proposed improvements are not completed, there is a risk of adverse impact to both public
health and the environment associated with the potential for release of untreated wastewater from the life stations. The project
will benefit 604 persons in the City of Summit.
 

Location Description:
City of Summit, Marion County, Arkansas

Activity Progress Narrative:

SummitActivity Title:

Project Number:
79400188

Project Title:
Summit

$14,107.31     Program Funds Drawdown $247,663.83

127

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$340,825.00

Low/Mod WOODRUFF COUNTY

Total Projected Budget from All Sources

Match Contributed

$340,825.00
$0.00

$0.00

$0.00

$340,825.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400192

$30,300.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

10/25/2012

$0.00

To Date

02/27/2012

Area (  )

$45,300.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
The project consists of the reconstruction of drainage ditches located both north and south of the City of McCrory in Woodruff
County. These two areas have been dealing with flooding issues as a direct result from the 2008 storms when several drainage
ditches were washed out. The saturation of water caused homes, roads and the Woodruff County Nursing Home to become
flooded, thus making it difficult to travel within the county. The project will provide service to 8,741 persons, 4,458 of which are
low to moderate income resulting in a 51% low to moderate income benefit.

Location Description:
Drainage ditches located both north and south of the City of McCrory in Woodruff County, Arkansas.

Activity Progress Narrative:

Woodruff CountyActivity Title:

Project Number:
79400192

Project Title:
Woodruff County

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$30,300.00     Program Funds Drawdown $45,300.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

130

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$504,050.00

Urgent Need Salem

Total Projected Budget from All Sources

Match Contributed

$504,050.00
$0.00

$0.00

$0.00

$504,050.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400193

$29,549.29

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/01/2013

$0.00

To Date

02/22/2012

Direct ( Person )

$308,792.50

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project consists of the rehabilitation of approximately one mile of the existing collection system as well as levees at the
treatment plant. The City&rsquos wastewater collection system is approximately 45 years old and has been upgraded several
times, most recently in 1990. The system is subject to serious inflow and infiltration problems, especially during wet times of the
year and storm events. The full extent of this problem was not identified until the storms of 2008 and the resulting sewer
discharges,. The current situation has been deemed an Imminent Health/Welfare Threat to the City of Salem.

Location Description:
120 North Main Street, City of Salem, Fulton County, Arkansas.

Activity Progress Narrative:

SalemActivity Title:

Project Number:
79400193

Project Title:
Salem

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$29,549.29     Program Funds Drawdown $308,792.50
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$371,400.00

Low/Mod CLEVELAND COUNTY

Total Projected Budget from All Sources

Match Contributed

$371,400.00
$0.00

$0.00

$0.00

$371,400.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400194

$99,780.11

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

10/15/2012

$0.00

To Date

03/07/2012

Direct ( Person )

$367,376.80

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project consists of replacing water supply lines damaged from exposure in a portion of Cleveland County. During the
hurricanes Ike and Gustav, Cleveland county received a large amount of rainfall and flooding in certain areas which caused soil
to erode along the right of way passages leaving service lines exposed to traffic and freezing weather. Many of those exposed
service lines have erupted. These unscheduled repairs have depleted the Water Association&rsquos maintenance funds as
well as placing an extra load on the filtering system due to excess water flowing through the leaks. Cleveland county
User&rsquos Association is asking for grant funds to help maintain the vital flow of water to its customers (approximately 50%
of the County). 

Location Description:
Mt. Lebanon Road,Dunkeffie Road,Gun Club Road,Conners Road,Bunn McGriff Road,Hasting Camp Road,Hogan
Road,Owens Road,Brushy Creek Road,Banks Road,Cross Roads Road,Unionville Road,Prairie Road, in Cleveland County,
Arkansas.

Activity Progress Narrative:

Cleveland CountyActivity Title:

Project Number:
79400194

Project Title:
Cleveland County

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$99,780.11     Program Funds Drawdown $367,376.80
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

134

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$363,072.00

Low/Mod Mammoth Springs

Total Projected Budget from All Sources

Match Contributed

$363,072.00
$0.00

$0.00

$0.00

$363,072.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400195

$82,700.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/15/2013

$0.00

To Date

02/23/2012

Area (  )

$174,200.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
The project consists of improving drainage conditions in Mammoth Springs. The project involves installing a concrete channel
along Bethel Avenue, installing concrete culverts at 2ndand 3rdStreets, and cleaning and excavating ditches on those
streets. The project will benefit the entire populous of Mammoth Springs with 977 persons, of which 500 are LMI, resulting in a
LMI of 51.2%.

Location Description:
Bethel Avenue,2ndand 3rdStreets, Mammoth Springs, Fulton County, Arkansas

Activity Progress Narrative:

Mammoth SpringsActivity Title:

Project Number:
79400195

Project Title:
Mammoth Springs

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$82,700.00     Program Funds Drawdown $174,200.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$871,966.00

Low/Mod VAN BUREN COUNTY

Total Projected Budget from All Sources

Match Contributed

$871,966.00
$0.00

$0.00

$0.00

$871,966.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400197

$548,377.37

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/15/2013

$0.00

To Date

03/08/2012

Direct ( Person )

$846,277.37

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:
The project consists of reconstructing and resurfacing approximately four miles of county road in Van Buren County that were
damaged by the flood waters of 2008. These roads include Lin Creek and Whistle Stop roads, which are gravel roads that
connect Highway 110 to U.S. Highway 65. There are approximately 86 residences on these roads and several hundred people
use the roads as a shortcut between highways. If the roads are flooded, emergency vehicles must go an extra 10-12
miles. Both roads are used by mail carriers and as a school bus route. The County has made numerous attempts to overhaul
the roads; however, when heavy rains occur, the roads wash out, resulting in an exasperating process for the county road
department and residents who depend on the roads to get to work or school. The project will benefit 170 persons, of which 157
are LMI, resulting in an LMI of 88.3%.

Location Description:
Linn Creek and Whistle Stop roads in Van Buren County, Arkansas

Activity Progress Narrative:

Van BurenActivity Title:

Project Number:
79400197

Project Title:
VAN BUREN

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$548,377.37     Program Funds Drawdown $846,277.37
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$94,841.00

Low/Mod Calhoun County

Total Projected Budget from All Sources

Match Contributed

$94,841.00
$0.00

$0.00

$0.00

$94,841.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400206

$4,927.58

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/30/2012

$0.00

To Date

04/16/2012

Direct ( Person )

$72,063.53

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:
The project consists of installing a 150 kilowatt 240/120 volt 3-phase stationary natural gas generator to power the County
Health Unit and Calhoun County Senior Center. These two facilities are located in a single building. The Calhoun County Health
Unit maintains an extremely valuable stock of vaccines and medications under constant refrigeration. In the event of a power
outage, the proposed generator will provide a backup electrical system to maintain proper temperature quality control for these
vaccines and medications until power can be restored. The estimated project benefit for the two facilities is 5,350 persons. At
least 2,729 of those persons are of low to moderate income, for a LMI Benefit of 51.0%

Location Description:
1119 Prestress Drive, Hampton, Calhoun County, Arkansas.

Activity Progress Narrative:

Calhoun CountyActivity Title:

Project Number:
79400206

Project Title:
Calhoun County

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$4,927.58     Program Funds Drawdown $72,063.53
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$807,500.00

Low/Mod NORTH LITTLE ROCK

Total Projected Budget from All Sources

Match Contributed

$807,500.00
$0.00

$0.00

$0.00

$807,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400212

$336,000.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

03/29/2012

Direct ( Person )

$583,121.44

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project consists of implementing wastewater improvements to the Five Mile Creek Treatment Plant in North Little
Rock. This project will help meet additional capacity requirements in the growing community and handle infiltration and inflow
which will reduce the occurrence of sanitary sewer overflows. Grant funding will go toward the expansion of their current basin
to handle wet weather flows, improvements of the contact chamber, and construction of a new Parshall flume for flow
measurement. 

Location Description:
Five Mile Creek wastewater in the McAlmount Community, North Little Rock, Pulaski County, Arkansas.

Activity Progress Narrative:

North Little RockActivity Title:

Project Number:
79400212

Project Title:
North Little Rock

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$336,000.00     Program Funds Drawdown $583,121.44
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,387.00

Urgent Need Dierks

Total Projected Budget from All Sources

Match Contributed

$11,387.00
$0.00

$0.00

$0.00

$11,387.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400214

$8,542.65

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/30/2013

$0.00

To Date

04/09/2012

Direct ( Person )

$8,542.65

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:
The project consists of the purchase of an Emergency Power Generator for early warning sirens located at the Police
Department in Dierks. The generator is necessary since the tornado siren is located at the police station and when the station is
without power, the storm siren cannot be activated. Howard County experienced high winds, server thunderstorms, torrential
rains, sustained flooding and multiple tornadoes from two Presidentially Declared Disasters in 2008. During inclement weather,
and especially during disaster-status weather, communities in rural areas of Arkansas often lose power. This is problematic in
the City of Derik&rsquos since the tornado siren is dependent upon electrical power. The City has requested funding for the
emergency generator which is essential to the long-term economic recovery of the City. The citizens of Dierks are under an
Imminent Health & Welfare threat without the generator. The project will benefit the entire populous of Dierks with a population
of approximately 1,230 residents.

Location Description:
West 3rd and North Missouri, Dierks, Howard County, Arkansas.

Activity Progress Narrative:

DierksActivity Title:

Project Number:
79400214

Project Title:
Dierks

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$8,542.65     Program Funds Drawdown $8,542.65
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$202,657.00

Low/Mod Amagon

Total Projected Budget from All Sources

Match Contributed

$202,657.00
$0.00

$0.00

$0.00

$202,657.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400215

$3,200.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

04/01/2013

$0.00

To Date

04/17/2012

Area (  )

$15,300.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:
The project consists of street paving and drainage improvements in the Town of Amagon and entails re-compacting, paving and
ditch improvements on West Front Street. West Front Street is a major street in Amagon that leads to the birthplace of the
current Governor Mike Beebe. The street also serves as a school bus and mail route and becomes impassable during heavy
rains because of poor drainage and streets being made of either dirt or gravel.

Location Description:
226 Front Street, Amagon, Jackson County, Arkansas.

Activity Progress Narrative:

AmagonActivity Title:

Project Number:
79400215

Project Title:
Amagon

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$3,200.00     Program Funds Drawdown $15,300.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$305,000.00

Low/Mod Hope

Total Projected Budget from All Sources

Match Contributed

$305,000.00
$33,000.00

$0.00

$0.00

$305,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400217

$81,943.39

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

10/30/2013

$33,000.00

To Date

04/16/2012

Direct ( Person )

$182,155.03

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project proposes to rehabilitate an existing wastewater treatment plant for the low-income community of the City of Hope
by installing an additional gravity pipeline from the holding pond to the west well at the pump station in order to increase the
flow from the holding pond to the treatment plant. The wastewater infrastructure of the West Wastewater Treatment Plant
suffers from inflow and infiltration issues. It is designed to handle and average hydraulic load of typical domestic
wastewater. However, during periods of heavy rainfall and flooding conditions, the increase flow rate exceeds the wastewater
treatment plant&rsquos capacity. This project proposes to increase the holding pond&rsquos return capacity in order to allow
untreated wastewater to be drawn from the holding pond at a rate commensurate with the treatment capacity of the treatment
plant. The sustained rains and flooding conditions associated with the 2008 disaster caused the City of Hope to realize that the
inability to draw the untreated contents of the wastewater holding pond down as quickly as the capacity of the wastewater
treatment plant would otherwise allow is a serious issue for the residents and for the health and welfare of the community. The
project will benefit the entire populous of Hope with 10,616 residents, of which 5,424 are LMI, resulting in a LMI of 51.1%

Location Description:
Wastewater Treatment Plant in Hope, Hempstead County, Arkansas.

Activity Progress Narrative:

HopeActivity Title:

Project Number:
79400217

Project Title:
Hope

$81,943.39     Program Funds Drawdown $182,155.03
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,500.00

Urgent Need Fulton

Total Projected Budget from All Sources

Match Contributed

$186,500.00
$0.00

$0.00

$0.00

$186,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400218

$10,000.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2013

$0.00

To Date

04/30/2012

Area (  )

$15,233.45

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project consists of removing degrading lead-based paint from the 50,000 gallon elevated water storage town in Fulton. The
tank was last painted approximately 20 years ago. In additional to removing lead-based paint, the project will contain and
dispose of blast materials and resurface the storage tank inside and out. The existing condition poses a serious and immediate
threat to the health and welfare of Fulton.

Location Description:
500 Brooks Street, City of Fulton, Hempstead County, Arkansas

Activity Progress Narrative:

FultonActivity Title:

Project Number:
79400218

Project Title:
Fulton

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$10,000.00     Program Funds Drawdown $15,233.45

149

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,813.00

Low/Mod Montrose

Total Projected Budget from All Sources

Match Contributed

$150,813.00
$0.00

$0.00

$0.00

$150,813.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400220

$132,847.95

$0.00
$5,208.53

Oct 1 thru Dec 31, 2013

Activitiy Category:

$5,208.53

$0.00

N/A

02/15/2013

$0.00

To Date

09/19/2012

Area (  )

$147,881.90

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
Rehabiliate an existing Wasterwater Treatment Plant for the low-income community of the City of Montrose.

Location Description:
Wastewater Treatment Plant at 305 East 2nd Street, Montrose, Ashley County, Arkansas

Activity Progress Narrative:

MontroseActivity Title:

Project Number:
79400220

Project Title:
Montrose

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$127,639.42     Program Funds Drawdown $142,673.37
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$307,184.00

Low/Mod RISON

Total Projected Budget from All Sources

Match Contributed

$307,184.00
$0.00

$0.00

$0.00

$307,184.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400222

$158,999.07

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

04/01/2013

$0.00

To Date

05/10/2012

Direct ( Person )

$300,457.84

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project consists of rehabilitating a sewer system in the City of Rison damaged from the storms of 2008. Rison&rsquos
Elrod Subdivision, which is located northeast of the Highway 35 intersection, has experienced many problems with their
sewage system including extensive flooding during Hurricane Gustav. During September 2008, the City of Rison experienced
278% more rainfall than average causing the Elrod Subdivision sewer collection system to deteriorate. Overflowing manholes
and clogged pipes were the result of this excessive rainfall and &ldquogurgling&rdquo sewer issues for the neighborhood. One
home within the Elrod Subdivision became flooded with sewage and declared a total loss during this particular storm. In the
event of additional inclement weather, the Elrod sewer system will continue to overflow and other homes are at risk for flooding
and sewage overflows. The cost of this project is more than the city and its residents can incur. The city is open to submitting
applications for grants or loans through USDA to cover any shortfalls in AEDC funding. The project will benefit the entire
populous of Rison with 1,344 persons, of which 726 are LMI, resulting in a LMI of 54.0%.

Location Description:
Elrod Subdivision in Rison, Cleveland County, Arkansas

Activity Progress Narrative:

RisonActivity Title:

Project Number:
79400222

Project Title:
Rison

$158,999.07     Program Funds Drawdown $300,457.84
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$74,265.00

Urgent Need Star City

Total Projected Budget from All Sources

Match Contributed

$74,265.00
$0.00

$0.00

$0.00

$74,265.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400223

$1,521.75

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/19/2012

$0.00

To Date

06/05/2012

Area (  )

$72,786.75

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Activity Description:
The project consists of providing two new water pumps and discharge piping equipment for the pumping station located on
McFalls Roads in the City of Star City. This particular pump services 35-40% of the City&rsquos sewer making it important to
have proper flow. Flooding from the 2008 heavy rains caused excess sand and shift to enter into the pipes causing wear to the
bearings and shafts of the pumps to maintain a vacuum. The new pumps will help to benefit 2,471 persons and will alleviate an
imminent health and welfare threat to Star City.

Location Description:
Pumping station on McFalls Roads in the City of Star City, Bradley County, Arkansas.

Activity Progress Narrative:

Star CityActivity Title:

Project Number:
79400223

Project Title:
Star City

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$1,521.75     Program Funds Drawdown $72,786.75
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$584,132.00

Low/Mod Warren

Total Projected Budget from All Sources

Match Contributed

$584,132.00
$0.00

$0.00

$0.00

$584,132.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400224

$150,301.50

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

07/10/2012

Area (  )

$421,999.20

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
The project consists of drainage improvements in the City of Warren. The improvements consist of replacing deteriorating
sewer lines that became damaged after heavy rainfall and flooding. Based on a door to door survey, 60 persons will benefit
from the project with 54 being LMI, thus having a LMI percentage of 92%.

Location Description:
Warren, Bradley County, Arkansas

Activity Progress Narrative:

WarrenActivity Title:

Project Number:
79400224

Project Title:
Warren

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$150,301.50     Program Funds Drawdown $421,999.20
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$158,838.00

Low/Mod MCGEHEE

Total Projected Budget from All Sources

Match Contributed

$158,838.00
$0.00

$0.00

$0.00

$158,838.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400225

$85,952.28

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/15/2013

$0.00

To Date

06/18/2012

Direct ( Person )

$101,212.28

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:
The project consists of the reconstruction of Dotley and Mark Streets in the City of McGehee.  The soil in the City is an
expansive clay soil which has a high shirk-swell potential.  The floods of 2008 served to deteriorate the streets to the point they
must be reconstructed.  The streets are covered with cracks and the pavement is not structurally sound.  These two streets
serve a densely populated residential area of the City and the Coty&rsquos only nursing home.  The severely deteriorated
condition of the streets slows access for emergency vehicles.  A total of 4,219 persons are being served with 2,237 (53%) of
them being LMI.

Location Description:
Dotley and Mark Streets, McGehee, Desha County, Arkansas

Activity Progress Narrative:

McGeheeActivity Title:

Project Number:
79400225

Project Title:
McGehee

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$85,952.28     Program Funds Drawdown $101,212.28
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,480.00

Low/Mod Alicia

Total Projected Budget from All Sources

Match Contributed

$80,480.00
$0.00

$0.00

$0.00

$80,480.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400227

$1,000.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/02/2013

$0.00

To Date

05/14/2012

Area (  )

$78,459.10

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:
The project consists of street improvement in the City of Alicia. The improvements will involve preparing and overlaying 3,775
linear feet of normal asphalt on three separate streets. The improvements will help to create safer, more drivable streets for
citizens and emergency personnel. 124 persons will benefit from the project with 66 being LMI, thus having a LMI percentage of
53.2%. 

Location Description:
City of Alicia, Lawrence County, Arkansas.

Activity Progress Narrative:

AliciaActivity Title:

Project Number:
79400227

Project Title:
Alicia

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$1,000.00     Program Funds Drawdown $78,459.10
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$789,430.00

Low/Mod Trumann

Total Projected Budget from All Sources

Match Contributed

$789,430.00
$0.00

$0.00

$0.00

$789,430.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400229

$152,436.15

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/15/2013

$0.00

To Date

05/29/2012

Direct ( Person )

$617,788.94

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project consists of constructing a detention pond in the City of Trumann in order to control flooding and improve
drainage. The city proposes to construct a 15-acre detention pond on a 45 acre tract of land. The City has already invested
$160,000 in procuring the property on which the detention pond is to be constructed. The placement of this detention pond
along key ditch routes will ensure proper drainage from a 286-acre drainage basin. During the Hurricane Ike disaster of 2008,
area homes and streets flooded, trapping residents inside flooded homes. The proposed detention pond has been a top priority
of the City for over 10 years. Without this detention pond, the low-lying areas of the City will continue to flood during heavy
rains. The City of Trumann is not LMI by census tract data; therefore, a door-to-door survey was conducted on the 243 houses
that will directly benefit from the proposed drainage improvements. The project will directly benefit 646 residents, of which 444
are LMI, resulting in a LMI of 68.7% of those surveyed in the project area.
 

Location Description:
Trumann, Poinsett County, Arkansas

Activity Progress Narrative:

TrumannActivity Title:

Project Number:
79400229

Project Title:
Trumann

$152,436.15     Program Funds Drawdown $617,788.94
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,365,202.00

Low/Mod Palestine

Total Projected Budget from All Sources

Match Contributed

$1,365,202.00
$0.00

$0.00

$0.00

$1,365,202.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400230

$452,295.20

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

10/30/2013

$0.00

To Date

08/09/2012

Area (  )

$817,395.90

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:
The project consists of street improvements in the City of Palestine. It will involve surface improvements, culvert replacement,
and drainage ditch cleanout. These improvements will repair damaged roads and culverts to help keep flood waters off the
roadways and becoming impassable during heavy rainfall. Based on a LMI survey, 500 persons will benefit from the project
with 320 being LMI, thus having a LMI percentage of 64%.

Location Description:
28 streets in the City of Palestine, St Francis County, Arkansas

Activity Progress Narrative:

PalestineActivity Title:

Project Number:
79400230

Project Title:
Palestine

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$452,295.20     Program Funds Drawdown $817,395.90
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$109,000.00

Low/Mod FORT SMITH

Total Projected Budget from All Sources

Match Contributed

$109,000.00
$0.00

$0.00

$0.00

$109,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400231

$1,479.44

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/20/2014

$0.00

To Date

06/20/2012

Direct ( Person )

$105,079.44

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:
The project consists of the purchase of equipment associated with the River Bend Industries Cooler Project.

Location Description:
3730 Wheeler Ave, Fort Smith, Sebastian County, Arkansas

Activity Progress Narrative:

Fort SmithActivity Title:

Project Number:
79400231

Project Title:
Fort Smith

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
0 9/10 18/24 30/85# of Persons 0 0 90.00

$1,479.44     Program Funds Drawdown $105,079.44
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$577,000.00

Low/Mod Garland

Total Projected Budget from All Sources

Match Contributed

$577,000.00
$0.00

$0.00

$0.00

$577,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400232

$429,694.90

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/17/2013

$0.00

To Date

07/06/2012

Area (  )

$480,894.90

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:
The project consists of street improvements in the City of Garland. The streets are in a state where complete resurfacing is
necessary due to the accelerated wear and damage from storms in 2008. The project will consist of doing surface overlay on
sixteen streets with 3,353 tons of asphalt and 150 linear feet of pipe culvert. The project will benefit 352 persons, of which 226
are low to moderate income, thus having a LMI of 64.2%.

Location Description:
Sixteen Streets in the City of Garland, Miller County, Arkansas.

Activity Progress Narrative:

GarlandActivity Title:

Project Number:
79400232

Project Title:
Garland

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$429,694.90     Program Funds Drawdown $480,894.90
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$818,822.00

Low/Mod BRADLEY

Total Projected Budget from All Sources

Match Contributed

$818,822.00
$0.00

$0.00

$0.00

$802,900.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400235

$405,951.01

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2015

$0.00

To Date

09/10/2012

Area (  )

$531,773.47

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Activity Description:
This project consists of the rehabilitation of the Public Water Supply for the low-income community of Bradley through: the
construction of a new well to address inadequate supply; construction of a new 100,000 gallon elevated storage tank to address
inadequate storage capacity; and provision of an emergency power generator to maintain a continuous supply of potable water
during power outages. The water system will also be GPS-mapped. Bradley has a population of 628, 70.5% of whom (443) are
considered LMI.

Location Description:
Barton Street, Bradley, Lafayette County, Arkansas

Activity Progress Narrative:

BradleyActivity Title:

Project Number:
79400235

Project Title:
Bradley

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$405,951.01     Program Funds Drawdown $531,773.47
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$512,165.00

Low/Mod Leslie

Total Projected Budget from All Sources

Match Contributed

$512,165.00
$88,145.00

$0.00

$0.00

$512,165.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400238

$42,931.37

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/14/2014

$88,145.00

To Date

12/13/2012

Area (  )

$42,931.37

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
This project consist of improving the storm water drainage, rehabilitating street surfaces and reconstructing sidewalks in the
Cove Creek area in the City of Leslie. The streets were last surfaced more than 30 years ago. These streets have significant
damage due to general traffic wear and storms involving heavy rains and flooding (such as Hurricane Ike). Improvements to the
drainage system will be required to provide adequate storm water drainage. Many culverts openings in this system are 70% to
80% blocked and will require significant repair or complete replacement. The sidewalks needing replacement are quite old and
not handicap accessible to essential places (i.e. post office, grocery stores, schools, etc.) in the city. The sidewalks are beveled
and cracked with will require removal and replacement

Location Description:
Cove Creek, City of Leslie, Searcy County, Arkansas

Activity Progress Narrative:

LeslieActivity Title:

Project Number:
79400238

Project Title:
Leslie

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$42,931.37     Program Funds Drawdown $42,931.37
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$638,000.00

Urgent Need Tontitown

Total Projected Budget from All Sources

Match Contributed

$638,000.00
$0.00

$0.00

$0.00

$638,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400239

$28,000.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/14/2014

$0.00

To Date

12/14/2012

Area (  )

$42,600.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:
The project consists of removing and replacement a low water roadway bridge for the City of Tontitown. The current bridge in
place is too mow for high water conditions that occur during severe weather conditions. The abundance of water causes water
flow to clock up and makes the bridge unsafe for travel purposes. The overflow of water has also causes damage top the
concrete portion of the deck between the army grid units and is breaking apart at the east and west bridge ends. The project of
removing and replacing the bridge will help to fix an urgent need and imminent threat to the 2,460 residents of the city.

Location Description:
Brush Creek near Javella Road and Brush Creek Road, City of Tontitown, Washington County, Arkansas

Activity Progress Narrative:

TontitownActivity Title:

Project Number:
79400239

Project Title:
Tontitown

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$28,000.00     Program Funds Drawdown $42,600.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$375,820.00

Urgent Need Siloam Springs

Total Projected Budget from All Sources

Match Contributed

$375,820.00
$375,820.00

$0.00

$0.00

$375,820.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400241

$0.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/18/2014

$375,820.00

To Date

11/06/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
This project consists of improving the existing storm water drainage system which will improve flow and retention, and reduce
property damage during high water conditions.  Funds from this project will serve residents of a community in which the erosion
to the drainage channel is a major detriment and poses an imminent threat to the neighborhood.

Location Description:
Holly Street west and north across West Jefferson Street and then continuing west and north to West Twin Springs Street,
Siloam Springs, Benton County, AR

Activity Progress Narrative:

Siloam SpringsActivity Title:

Project Number:
79400241

Project Title:
Siloam Springs

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$506,704.00

N/A ADFA

Total Projected Budget from All Sources

Match Contributed

$506,704.00
$0.00

$0.00

$0.00

$506,704.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CDBG 1

$1,178.01

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

03/13/2009

 (  )

$138,440.92

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:
Administration

Location Description:

Activity Progress Narrative:

CDBG - Admin (ADFA)Activity Title:

Project Number:
CDBG ADMIN

Project Title:
CDBG-Admin (ADFA)

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$1,178.01     Program Funds Drawdown $138,440.92
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,956.00

Low/Mod ADFA

Total Projected Budget from All Sources

Match Contributed

$58,956.00
$58,956.00

$0.00

$0.00

$58,956.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CDBG 12 RNC - ParkSide Patio

$58,956.00

$0.00
$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/30/2014

$58,956.00

To Date

07/01/2013

Direct ( HouseHold )

$58,956.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:
Construction of 28 multi-family units

Location Description:
300 Columbia Place, Lowell, AR
Benton County

Activity Progress Narrative:

Parkside Patio Homes of Lowell, ARActivity Title:

Project Number:
CDBG RNC

Project Title:
CDBG Rental New Construction

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$58,956.00     Program Funds Drawdown $58,956.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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