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Grant Number:
B-08-DI-05-0001

Grantee Name:
State of Arkansas

LOCCS Authorized Amount:
$90,475,898.00

Estimated PI/RL Funds:
$0.00

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved
Review by HUD:

Total Budget:
$90,475,898.00

Disasters:

FEMA-1758-DR-AR
Declaration Number

Narratives
Disaster Damage:
FEMA Disaster #1758 On May 20, 2008, President Bush issued a Presidential Disaster Declaration for Arkansas counties damaged by
tornadoes and flooding from storms that hit the state beginning May 2nd. The following 12 counties were included in the disaster declaration:
Arkansas, Benton, Cleburne, Conway, Crittenden, Grant, Lonoke, Mississippi, Phillips, Pulaski, Saline and Van Buren.  Ongoing Damage
Assessment Assessing the total financial needs of the state resulting from the disasters is a difficult and ongoing process. To determine the
extent of damages in each county, the Arkansas Economic Development Commission (AEDC) received from the Arkansas Department of
Emergency Management (ADEM) FEMA data, estimating the extent of public damages in each county by disaster. In addition, the AEDC
solicited community and county damage information from each of the state&rsquos eight Planning and Economic Development Districts
(&ldquoDistricts&rdquo). In estimating the need for CDBG assistance in the affected counties, the AEDC will rely upon information supplied by
FEMA, ADEM, and the mayors and county judges of Arkansas in conjunction with each district. Since the full extent of the state&rsquos needs
cannot be determined at this time, the initial Action Plan will only outline the major categories for funding with estimated dollar amounts set
aside for each District.

Recovery Needs:
Methodology Used to Distribute Funds A. Allocation Formula To insure that local needs are addressed in a timely and equitable manner, the
state will rely on assistance from the eight Districts in the state. Because Arkansas&rsquos Districts have toured areas affected by the
disasters and have maintained ongoing dialogue with every unit of local government affected by the 2008 disasters, they are therefore well
qualified to inform the AEDC of local recovery needs. On February 5, 2009 the state held a meeting of key stakeholders to assist in the
development of an equitable method to distribute CDBG supplemental appropriations. Attendees included representatives from each District,
as well as representatives from the Arkansas Community Development Association (ACDA), the organization of Arkansas entitlement cities.
Also in attendance were representatives from the IEA and ADFA. As a result of this meeting, a task force was established to assist in the
development of a distribution method. The task force recommended that a formula be developed that would set aside funds for Districts to
distribute to cities and counties within their geographic area. The proposed formula would use the following variables to determine the amount
of money to set aside for each District. 1. The amount of Public Assistance (PA) damage assessed in each county by FEMA for disaster
FEMA #1758 (50% of the scoring). 2. The percentage of low-to-moderate income (LMI) persons residing in each county as documented by the
2000 Census (25% of the scoring). 3. The number of LMI families residing in each county as documented by the 2000 Census (25% of the
scoring). Based upon preliminary calculations* funding for all disasters would be distributed among Districts as follows: &bull Central Arkansas
Planning & Development (Six counties) - $953,765 &bull East Arkansas Planning & Development (Twelve counties) - $1,250,328 &bull
Northwest Arkansas Economic Development District (Nine counties) &ndash $293,763 &bull Southeast Arkansas Economic Development
District (Ten counties) -$915,606 &bull West Central Arkansas Planning & Development (Ten counties) - $374,867 &bull White River Planning
& Development District (Ten counties ) - $722,078 Southwest Arkansas Planning and Development District and Western Arkansas Planning
and Development District would receive no funding because none of their counties were included in the defined disaster area declared by
FEMA #1758. *Note: These amounts exclude 5 percent of the allocations for administration costs. Adjustments to these amounts may be
made should more reliable damage information become available.  Pre-Application Process The task force also reviewed and approved a one-
page pre-application form developed by AEDC that cities and counties would be required to complete to request disaster funding. To expedite
the pre-application review process, the task force agreed with an AEDC recommendation that the Districts assist in the initial screening of
projects for general compliance, eligibility and need. The pre-applications will then be forwarded to AEDC for scoring. The highest scoring
applicants within each District will be invited by the AEDC to submit a full application for funding. The task force is currently developing scoring
criteria based upon the following variables including, but not limited to: 1. Urgency of need, as defined by the degree of threat to the health,
safety and welfare of the communi

Active
QPR Contact:Grant Status:
Basil Julian
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$6,094.45

N/A

$66,053,127.07

$2,440,849.00
$1,085,619.00

$2,624,300.17

Total Obligated

$68,596.81

$170,731.00
Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget
$87,452,940.73

$6,094.45 $68,596.81

Match Contributed

     Program Funds Drawdown

To Date

$12,365,112.56

$87,336,001.45
$87,452,940.73

Overall

Program Income Received

($83,369.37)
($183,351.29)

In the Quarter ending March 31, 2014 ... 98% of grant B-08-DI-05-0001 has been committed/executed.  Draws
totaling $2,836,443.12 were disbursed this quarter (payments made to cities/counties), and average of 73.85% of
grant B-08-DI-05-0001 has been drawn at the end of the 1stQtr. ending March 31, 2014.   Seventeen (17) grants
were closed this quarter with all project actives complete, grants closed and accomplishments added to DRGR.  De-
obligations totaling  $201,668.87 have been performed on these grants. These funds will be used in other projects.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$963,024.92

$0.00

To Date

Limit on Public Services
$2,440,849.00

81.53%
83.30%

Overall Benefit Percentage (Projected)

$1,126,677.42

Requirement

Limit on State Admin $4,523,794.90

$0.00
Limit on Admin/Planning

$13,571,384.70

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual
Affordable Rental Housing $10,133,300.58 $9,627,393.00

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $45,237,949.00 $68,267,647.99

Overall Benefit Percentage (Actual)

Recovery Needs:
ty 2. Percentage of persons in the project area who are of low to moderate income 3. Extent of loss of housing units in the neighborhood
community or county, especially those units affordable to low and moderate income persons 4. Time frame for completion of the project 5.
Number of declared disasters affecting the county in 2008 6. Amount of total dollar damage affecting the applicant area Final variables and
exact weighting of each variable will be determined by the task force at a later time, prior to initiation of the pre-application process. Counties
and cities, including entitlement cities are eligible to submit pre-applications for funding consideration. All projects must meet a national
objective and provide disaster relief, long-term recovery, or restore infrastructure. Any funds not used in any District may be transferred to
another District at the discretion of the AEDC. Under no circumstances may funds duplicate other benefits.

$2,630,394.62 $66,121,723.88Total Funds Drawdown
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In January 2014   .  Draws totaling $1,309,168.57 were disbursed (payments made to cities/counties), 73.06% of
grant B-08-DI-05-0001 has been drawn at the end of January 2014.

In February 2014 .. Draws totaling $582,683.77 were disbursed (payments made to cities/counties),  73.71 % of
grant B-08-DI-05-0001 has been drawn at the end of February 2014.

In March 2014 ...    Draws totaling $944,590.78  were disbursed (payments made to cities/counties),  74.78% of
grant B-08-DI-05-0001 has been drawn at the end of March 2014.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

794-IKE ADMIN, IKE DISASTER ADMIN $61,133.83 $3,046,943.00 $824,016.14

79400001, HERMITAGE $0.00 $45,276.50 $45,276.50

79400002, ETOWAH $0.00 $83,850.60 $83,850.60

79400003, MINERAL SPRINGS $0.00 $36,020.00 $36,020.00

79400004, ASH FLAT $0.00 $52,900.00 $52,900.00

79400005, INDEPENDENCE COUNTY $115,281.94 $416,395.00 $144,481.94

79400006, CLINTON $0.00 $237,600.00 $223,200.00

79400007, WALNUT RIDGE $0.00 $102,258.30 $102,258.30

79400008, MANILA $0.00 $86,074.10 $86,074.10

79400009, IZARD COUNTY $0.00 $41,979.77 $41,979.77

79400010, MOUNTAIN VIEW $0.00 $224,542.75 $224,542.75

79400011, Dermott $0.00 $45,489.00 $45,489.00

79400012, BUCKNER $0.00 $29,755.00 $29,755.00

79400013, FAULKNER COUNTY $0.00 $111,244.35 $111,244.35

79400014, STAMPS $0.00 $34,709.00 $34,709.00

79400015, MCGEHEE $0.00 $115,000.00 $106,165.72

79400016, KNOXVILLE $0.00 $30,145.10 $30,145.10

79400017, BRADLEY $0.00 $23,070.00 $23,070.00

79400018, DARDANELLE $0.00 $39,014.58 $39,014.58

79400019, FULTON COUNTY $0.00 $58,217.40 $58,217.40

79400020, SMACKOVER $0.00 $22,602.00 $22,602.00

79400021, DANVILLE $0.00 $227,704.20 $227,704.20

79400022, STONE COUNTY $0.00 $57,053.22 $57,053.22

79400023, Montrose $0.00 $0.00 $0.00

79400024, JACKSON COUNTY $0.00 $80,119.00 $80,119.00

79400025, Pine Bluff $0.00 $72,550.00 $71,450.00

79400026, CLEVELAND COUNTY $0.00 $203,580.00 $203,580.00

79400027, AUGUSTA $0.00 $202,485.00 $29,400.00
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79400028, Wilmar $148,396.30 $293,578.00 $158,691.30

79400029, FORT SMITH $0.00 $258,404.00 $228,302.99

79400030, LINCOLN COUNTY $0.00 $746,535.85 $746,535.85

79400031, White Hall $0.00 $94,789.80 $94,789.80

79400032, MONTGOMERY COUNTY $0.00 $43,265.30 $43,265.30

79400033, ST. FRANCIS COUNTY $0.00 $31,152.50 $31,152.50

79400034, FOREMAN $0.00 $48,800.00 $48,800.00

79400035, HASKELL $2,200.00 $179,800.00 $177,621.21

79400036, RANDOLPH COUNTY $0.00 $563,435.00 $562,335.00

79400037, GRUBBS $0.00 $177,969.00 $177,969.00

79400038, LAWRENCE COUNTY $0.00 $94,121.50 $94,121.50

79400039, WASHINGTON COUNTY $0.00 $111,377.51 $111,377.51

79400040, CONWAY COUNTY $0.00 $161,043.20 $161,043.20

79400041, Kingsland $0.00 $27,190.00 $11,952.32

79400042, GREENE COUNTY $0.00 $96,068.19 $96,068.19

79400043, ALMA $0.00 $27,500.00 $27,500.00

79400044, DEVALLS BLUFF $0.00 $44,853.00 $43,622.75

79400045, HAMPTON $0.00 $39,170.00 $39,170.00

79400046, IZARD COUNTY $0.00 $152,696.67 $152,696.67

79400047, Norman $0.00 $694,794.00 $602,784.65

79400048, BEEDEVILLE $0.00 $75,225.15 $75,225.15

79400049, SCOTT COUNTY $0.00 $52,616.00 $900.00

79400050, MINERAL SPRINGS $0.00 $157,500.00 $153,897.00

79400051, DUMAS $0.00 $30,217.00 $30,217.00

79400052, Ashley County $0.00 $118,121.30 $118,121.30

79400053, HAMBURG $0.00 $78,599.99 $78,599.99

79400054, UNION COUNTY $0.00 $145,999.23 $145,999.23

79400055, DALLAS COUNTY $0.00 $262,867.55 $262,867.55

79400056, HOWARD COUNTY $0.00 $179,700.00 $179,700.00

79400057, RISON $0.00 $61,140.00 $59,630.61

79400058, OZARK $0.00 $22,309.99 $22,309.99

79400059, SALINE COUNTY $0.00 $377,963.00 $377,427.45

79400060, FORREST CITY $0.00 $31,877.00 $31,877.00

79400061, Searcy County $0.00 $48,173.00 $48,173.00

79400062, PARIS $832.14 $33,660.00 $832.14

79400064, LOGAN COUNTY $0.00 $65,818.00 $65,281.06

79400065, GEORGETOWN $0.00 $274,924.00 $274,924.00

79400066, PIGGOTT $0.00 $300,000.00 $248,378.67

79400067, VAN BUREN $0.00 $49,731.00 $49,731.00

79400068, Black Rock $0.00 $54,000.00 $44,038.12
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79400069, Texarkana $46,994.37 $696,960.00 $590,628.38

79400070, SEBASTIAN COUNTY $0.00 $157,373.00 $157,373.00

79400071, BOONEVILLE $0.00 $32,160.00 $32,160.00

79400072, JACKSONVILLE $0.00 $132,196.00 $131,696.00

79400073, CRAWFORD COUNTY $0.00 $92,655.00 $92,655.00

79400074, WOODRUFF COUNTY $0.00 $148,245.00 $140,020.00

79400075, HUTTIG $0.00 $60,494.60 $60,494.60

79400076, Marianna $3,080.60 $707,980.00 $707,980.00

79400077, WALDRON $0.00 $52,616.00 $50,925.00

79400078, GREEN FOREST $195,100.00 $735,500.00 $392,000.00

79400079, BRADLEY COUNTY $0.00 $252,858.50 $252,858.50

79400080, PRESCOTT $0.00 $507,050.00 $450,135.87

79400081, SPARKMAN $0.00 $118,420.00 $97,471.36

79400082, Bigelow $0.00 $293,354.00 $205,442.27

79400083, Lee County $0.00 $81,430.00 $81,430.00

79400084, Sharp County $0.00 $314,301.00 $304,199.11

79400085, Franklin County $17,500.00 $61,000.00 $20,400.00

79400086, Hope $0.00 $265,000.00 $265,000.00

79400087, Bonanza $0.00 $179,032.75 $179,032.75

79400088, HIGHFILL $115,600.00 $524,520.00 $400,700.00

79400089, Logan County $217,400.00 $270,000.00 $244,325.00

79400090, Crawford County $0.00 $305,499.91 $305,499.91

79400091, Branch $0.00 $321,056.49 $321,056.49

79400092, Mulberry $0.00 $30,530.00 $30,530.00

79400093, Ozark $35,300.00 $332,960.00 $307,600.00

79400094, Scott County $0.00 $102,000.00 $85,200.00

79400095, Hot Springs $0.00 $459,570.00 $32,038.85

79400096, Malvern $0.00 $178,665.00 $177,574.77

79400097, Mount Ida $0.00 $138,937.48 $138,937.48

79400098, Reed $0.00 $25,402.10 $25,402.10

79400099, Earle $0.00 $1,802,211.00 $1,802,109.80

79400100, Newton County $94,200.00 $366,620.00 $357,791.47

79400101, Humnoke $68,420.72 $1,060,000.00 $174,374.94

79400102, Marshall $0.00 $341,547.64 $341,547.64

79400103, Benton $0.00 $115,137.00 $115,137.00

79400104, GOULD $0.00 $822,427.00 $811,225.89

79400105, Clarendon $44,946.46 $802,543.00 $742,512.59

79400106, Ward $31,878.92 $363,935.00 $86,349.19

79400107, Greene County $0.00 $79,000.00 $72,993.00

79400108, WALDRON $0.00 $400,000.00 $61,500.00
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79400109, Wheatley $0.00 $42,700.00 $42,700.00

79400110, Van Buren $5,153.65 $356,776.00 $356,753.65

79400111, Phillips County $0.00 $821,640.00 $802,400.00

79400112, Fort Smith $0.00 $847,430.00 $782,582.75

79400113, Warren $0.00 $44,788.00 $44,297.51

79400114, WRIGHTSVILLE $0.00 $348,559.67 $348,559.67

79400115, Wabbaseka $141,048.57 $365,184.00 $345,894.51

79400116, Higginson $20,200.00 $405,530.00 $393,837.19

79400117, Altheimer $0.00 $360,500.00 $5,000.00

79400118, Batesville $0.00 $110,500.00 $110,500.00

79400119, St Francis County $0.00 $85,675.00 $85,675.00

79400121, El Dorado $0.00 $148,060.00 $11,149.50

79400122, Crawfordsville $0.00 $261,530.95 $261,530.95

79400123, BENTONVILLE $0.00 $812,635.00 $0.00

79400124, Pine Bluff $0.00 $27,750.00 $26,500.00

79400125, Springtown $0.00 $276,068.65 $276,068.65

79400126, Pine Bluff $0.00 $886,120.00 $1,000.00

79400127, Star City $1,000.00 $70,500.00 $69,734.00

79400128, Jackson County $0.00 $169,233.70 $169,233.70

79400129, Phillips County $17,190.00 $832,172.00 $665,903.56

79400130, Jefferson County $0.00 $66,000.00 $56,652.50

79400131, Marion County $0.00 $106,400.00 $86,681.47

79400132, North Little Rock $0.00 $1,089,760.00 $1,086,458.85

79400133, Elaine $0.00 $114,699.00 $81,657.90

79400134, Jacksonville $0.00 $193,000.00 $192,424.97

79400136, Phillips County $0.00 $268,620.00 $0.00

79400137, Decatur $720.00 $265,000.00 $264,087.00

79400138, Calico Rock $0.00 $47,755.00 $46,928.69

79400139, Fairfield Bay $0.00 $53,077.75 $53,077.75

79400140, Mammoth Springs $0.00 $16,793.80 $16,793.80

79400141, Cleveland County $0.00 $61,945.00 $54,599.63

79400142, Izard County $0.00 $14,000.00 $11,377.69

79400143, Patterson $0.00 $47,912.06 $47,912.06

79400144, Clinton $0.00 $929,229.00 $745,193.00

79400145, Jonesboro $0.00 $519,900.00 $448,781.36

79400146, Stone County $0.00 $502,908.00 $431,300.00

79400147, Patterson $4,200.00 $330,780.00 $316,591.47

79400148, Oxford $0.00 $31,670.00 $31,670.00

79400149, Kensett $0.00 $502,380.00 $484,151.59

79400150, Mayflower $0.00 $304,512.00 $303,246.15
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79400151, Izard County $0.00 $161,824.00 $161,824.00

79400152, Alma $13,688.38 $531,262.00 $498,288.38

79400153, Mulberry $0.00 $157,160.00 $152,250.00

79400154, Reed $0.00 $925,233.00 $9,502.05

79400155, Madison County $0.00 $380,949.00 $379,813.56

79400156, Crossett $0.00 $525,330.00 $288,860.10

79400157, McGehee $7,581.00 $192,128.00 $9,081.00

79400158, Omaha $0.00 $118,849.64 $118,849.64

79400159, Hardy $0.00 $60,500.00 $60,500.00

79400160, Independence County $0.00 $112,995.00 $110,800.00

79400161, Sharp County $33,900.00 $135,407.00 $151,200.00

79400162, Dell $0.00 $434,950.00 $433,384.60

79400163, Omaha $0.00 $48,975.25 $48,975.25

79400164, Cross County $0.00 $251,800.00 $224,849.12

79400165, Bull Shoals $0.00 $361,192.00 $359,741.18

79400166, Augusta $0.00 $200,390.00 $152,491.47

79400167, Saline County $0.00 $2,762,200.00 $2,753,240.00

79400168, Randolph County $0.00 $107,015.00 $104,704.40

79400169, Pulaski County $0.00 $255,152.00 $214,479.25

79400170, Washington County $14,732.25 $834,570.00 $669,482.98

79400171, Nevada County $0.00 $108,000.00 $106,000.00

79400172, Independence County $0.00 $388,840.00 $290,336.33

79400173, Marion County $0.00 $406,684.00 $334,000.00

79400174, Chicot County $14,515.00 $324,175.00 $311,626.40

79400175, McCaskill $0.00 $208,000.00 $19,404.10

79400176, Bradley County $0.00 $591,041.45 $591,041.45

79400177, Dardanelle $0.00 $538,450.00 $537,481.30

79400178, Heber Springs $0.00 $102,990.00 $1,400.00

79400179, Springdale $0.00 $252,500.00 $250,000.00

79400181, McRae $0.00 $384,721.00 $33,561.13

79400182, Fulton County $0.00 $561,635.00 $543,942.66

79400183, Randolph County $0.00 $704,835.00 $622,261.35

79400184, Highland $3,900.00 $71,240.00 $69,000.00

79400185, El Dorado $33,446.05 $272,480.00 $250,649.00

79400186, Hermitage $0.00 $33,341.00 $33,341.00

79400187, Madison $0.00 $52,071.00 $20,767.00

79400188, Summit $0.00 $249,270.00 $247,663.83

79400189, Conway County $0.00 $458,510.00 $3,739.60

79400190, Jacksonport $0.00 $310,450.00 $1,200.00

79400191, Ola $0.00 $170,440.51 $165,231.98
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79400192, Woodruff County $76,500.00 $340,825.00 $121,800.00

79400193, Salem $0.00 $504,050.00 $308,792.50

79400194, Cleveland County $0.00 $371,400.00 $367,376.80

79400195, Mammoth Springs $31,200.00 $363,072.00 $205,400.00

79400196, Little Rock $0.00 $283,000.00 $0.00

79400197, VAN BUREN $0.00 $871,966.00 $846,277.37

79400198, Buckner $620.41 $91,630.00 $77,020.41

79400199, Bradford $15,214.40 $650,498.00 $644,405.87

79400200, Batesville $0.00 $431,390.00 $1,000.00

79400201, Stamps $0.00 $60,315.00 $55,106.47

79400202, Garland $0.00 $103,500.00 $2,500.00

79400203, Nashville $0.00 $38,300.00 $32,800.00

79400204, Kingsland $0.00 $429,720.00 $426,420.69

79400205, Junction City $28,094.15 $322,823.00 $317,924.25

79400206, Calhoun County $0.00 $94,841.00 $72,063.53

79400207, Melbourne $0.00 $137,418.00 $135,070.42

79400208, Wilmar $0.00 $697,025.00 $480,771.66

79400209, Emmet $0.00 $22,321.00 $21,321.00

79400210, Wilmot $0.00 $209,592.00 $207,710.10

79400211, Washington $0.00 $137,692.00 $134,105.00

79400212, North Little Rock $65,000.00 $807,500.00 $648,121.44

79400213, Cabot $0.00 $811,000.00 $30,791.88

79400214, Dierks $0.00 $11,387.00 $8,542.65

79400215, Amagon $0.00 $202,657.00 $15,300.00

79400216, Tinsman $0.00 $289,601.73 $289,601.73

79400217, Hope $118,896.56 $305,000.00 $301,051.59

79400218, Fulton $0.00 $186,500.00 $15,233.45

79400219, Shannon Hills $9,897.80 $560,248.00 $70,042.01

79400220, Montrose $978.50 $150,813.00 $143,651.87

79400221, Lake Village $0.00 $703,760.00 $0.00

79400222, Rison $0.00 $307,184.00 $300,457.84

79400223, Star City $0.00 $74,265.00 $72,786.75

79400224, Warren $54,227.22 $584,132.00 $476,226.42

79400225, McGehee $55,625.72 $158,838.00 $156,838.00

79400226, Foreman $39,375.00 $1,319,900.00 $54,608.00

79400227, Alicia $0.00 $80,480.00 $78,459.10

79400228, Marvell $0.00 $386,953.00 $0.00

79400229, Trumann $46,640.92 $789,430.00 $664,429.86

79400230, Palestine $241,399.56 $1,365,202.00 $1,058,795.46

79400231, Fort Smith $0.00 $109,000.00 $105,079.44
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79400232, Garland $0.00 $577,000.00 $480,894.90

79400233, Washington County $246,018.50 $265,770.00 $246,018.50

79400234, Little Rock $0.00 $520,760.00 $515,083.02

79400235, Bradley $74,303.39 $818,822.00 $606,076.86

79400236, Little Rock $0.00 $4,519,200.00 $4,515,215.00

79400237, Little Rock $0.00 $114,340.00 $112,485.32

79400238, Leslie $0.00 $512,165.00 $42,931.37

79400239, Tontitown $10,200.00 $638,000.00 $52,800.00

79400240, Springdale $0.00 $389,000.00 $385,000.00

79400241, Siloam Springs $0.00 $375,820.00 $0.00

CDBG ACQ/REHAB, CDBG ACQUISITION/REHABILITATION $0.00 $900,000.00 $900,000.00

CDBG ADMIN, CDBG-Admin (ADFA) $567.86 $506,704.00 $139,008.78

CDBG RNC, CDBG Rental New Construction $0.00 $8,786,530.00 $8,457,302.50
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,046,943.00

N/A ARKANSAS ECONOMIC DEVELOPMENT COMMISSION

Total Projected Budget from All Sources

Match Contributed

$3,046,943.00
$0.00

$0.00

$0.00

$3,046,943.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

794-IKE ADMIN

$61,133.83

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

11/05/2014

$0.00

To Date

11/05/2009

 (  )

$824,016.14

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:
FEMA #1744, 1751, 1793 & 1804

Location Description:
IKE DISASTER ADMIN

Activity Progress Narrative:

IKE DISASTER ADMINActivity Title:

Project Number:
794-IKE ADMIN

Project Title:
IKE DISASTER ADMIN

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$61,133.83     Program Funds Drawdown $824,016.14
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$416,395.00

Low/Mod INDEPENDENCE COUNTY

Total Projected Budget from All Sources

Match Contributed

$416,395.00
$0.00

$0.00

$0.00

$416,395.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400005

$115,600.00

$0.00
$318.06

Jan 1 thru Mar 31, 2014

Activitiy Category:

$318.06

$0.00

N/A

05/20/2011

$0.00

To Date

08/31/2010

Area (  )

$144,800.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
CONSTRUCTION OF A NEW BRIDGE TO REPPLACE THE EXISTING LOW WATER BRIDGE IN UNION HILL COMMUNITY
WHICH SERVES APPROX. 267 PERSONS OF WHICH 221 ARE LMI PERSONS.

Location Description:
INDEPENDENCE COUNTY, ARKANSAS, UNION HILL COMMUNITY

Activity Progress Narrative:

INDEPENDENCE COUNTYActivity Title:

Project Number:
79400005

Project Title:
INDEPENDENCE COUNTY

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$115,281.94     Program Funds Drawdown $144,481.94
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$293,578.00

Low/Mod Wilmar

Total Projected Budget from All Sources

Match Contributed

$293,578.00
$0.00

$0.00

$0.00

$293,578.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400028

$148,396.30

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

05/01/2012

$0.00

To Date

05/02/2011

Direct ( Person )

$158,691.30

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:
The project consists of the repair and upgrading of the roof of the community center in Wilmar which was heavily damaged by
severe storms and flooding from Hurricane Gustav in 2008.  The problematic flat roof will be replaced with a long-standing
metal roof and insulation will be added to the ceiling to help with energy costs.  Five hundred and seventy one persons will be
served by the project, with 67% being LMI.  Six percent of the building is municipal office and that portion of the project will be
paid by the City of Wilmar.

Location Description:
Community Center of Wilmar, Highway 63, Wilmar, Drew County, Arkansas

Activity Progress Narrative:

WilmarActivity Title:

Project Number:
79400028

Project Title:
Wilmar

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$148,396.30     Program Funds Drawdown $158,691.30
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,800.00

Low/Mod HASKELL

Total Projected Budget from All Sources

Match Contributed

$179,800.00
$0.00

$0.00

$0.00

$179,800.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400035

$2,200.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/05/2011

$0.00

To Date

12/01/2010

Area (  )

$177,621.21

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
CLEARING THE CHANNEL OF TRACE CREEK , WHICH IS APPROX. 250 FEET LONG, BY REMOVAL OF TREES,
UNDERBRUSH, DEBRIS AND SILTATION MATERIAL.  THIS PROJECT SERVE APPROX. 2,645 PERSONS OF WHICH
1,739 ARE LOW TO MODERATE INCOME PERSON.

Location Description:
TRACE CREEK, HASKELL, SALINE COUNTY, ARKANSAS

Activity Progress Narrative:

HASKELLActivity Title:

Project Number:
79400035

Project Title:
HASKELL

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$2,200.00     Program Funds Drawdown $177,621.21
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$153,897.00

Low/Mod MINERAL SPRINGS

Total Projected Budget from All Sources

Match Contributed

$153,897.00
($3,603.00)

$0.00

$0.00

$153,897.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400050

$0.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

08/20/2013

08/20/2013

($3,603.00)

To Date

02/03/2011

Direct ( Person )

$153,897.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:
THE PROJECT CONSISTS OF DRAINAGE IMPROVEMENTS, WHICH CONSISTS OF REMOVAL AND CONSTRUCTION
OF A DRAINAGE DITCH ALONG SOUTH AND MCCOLLUGH STREETS, BETWEEN SOUTH LEWIS AND SOUTH MERCER
IN THE CITY OF MINERAL SPRINGS.

Location Description:
SOUTH AND MCCULLOUGH STREETS BETWEEN SOUTH LEWIS AND SOUTH MERCER IN THE CITY OF MINERAL
SPRINGS, HOWARD COUNTY, ARKANSAS.

Activity completed.  Project is closed.  Deobligation $3,604.00

Activity Progress Narrative:

MINERAL SPRINGSActivity Title:

Project Number:
79400050

Project Title:
MINERAL SPRINGS

$0.00$0.00MINERAL SPRINGS

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $153,897.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

373 160/2 373/4 1264/9# of Persons 160 1264 42.17
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$377,427.45

Low/Mod SALINE COUNTY

Total Projected Budget from All Sources

Match Contributed

$377,427.45
($535.55)

$78,707.00

$0.00

$377,427.45

$456,134.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400059

$0.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

05/21/2012

05/12/2012

($535.55)

To Date

11/22/2010

Direct ( Person )

$377,427.45

Total Funds Expended

Responsible Organization:

$78,707.00

Construction/reconstruction of streets Completed

Activity Description:
THE PROJECT WILL CONSIST OF ROAD IMPROVEMENTS TO PORTIONS OF RUSHING ROAD AND COL. GLENN ROAD
IN SALINE COUNTY.  IMPROVEMENTS WILL INCLUDE 5 CULVERT UPGRADES ON RUSHING ROAD AND 3 CULVERT
UPGRADES ON COL. GLENN ROAD.  IT WAS DETERMINED THAT THERE ARE 95 RESIDENTS AFFECTED BY THE
REOCCURRING FLOODING AT THE STREAM CROSSINGS.  OF THESE, 64% ARE CONSIDERED TO BE OF LOW TO
MODERATE INCOME.

Location Description:
RUSHING ROAD AND COLONEL GLENN ROAD, SALINE COUNTY, ARKANSAS
 

Activity Complete.  Project Closed.  Deobligation $535.55.

Activity Progress Narrative:

SALINE COUNTYActivity Title:

Project Number:
79400059

Project Title:
SALINE COUNTY

$456,134.45$78,707.00SALINE COUNTY

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$0.00     Program Funds Drawdown $377,427.45
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
0 44/43 101/102 164/164# of Persons 0 0 88.41
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,660.00

Low/Mod PARIS

Total Projected Budget from All Sources

Match Contributed

$33,660.00
$0.00

$0.00

$0.00

$33,660.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400062

$1,400.00

$0.00
$567.86

Jan 1 thru Mar 31, 2014

Activitiy Category:

$567.86

$0.00

N/A

09/18/2011

$0.00

To Date

11/24/2010

Area (  )

$1,400.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
TO CORRECT DRAINAGE PROBLEMS IN THE CITY OF PARIS BY CONSTRUCTING A CURB-SIDE DROP INLET BOX
AND EXTEND DRAINAGE PIPE ON SOUTH ELM STREET AND CLEAN OUT DITCHES, CONSTRUCT CURBS AND
GUTTERS ON 35TH STREET, AND REPLACE CROSS-DRAINS ON SOUTH ROSEVILLE STREET AND SO. AR 309. 
RESIDENTIAL AREAS IN THE CITY OF PARIS EXPERIENCE RECURRING FLOODING OF STREETS, YARDS AND
RESIDENTAL PROPERTIES.  WOREST HIT ARE NEIGHBORHOODS IN THE OLDER AND LOWER-INCOME SOUTHWEST
PART OF TOWN.  897 PERSON WILL BE SERVED, INCLUDING 475 (53%) WHO ARE LMI.

Location Description:
SOUTH ELM STREET, 35TH STREET, SOUTH ROSEVILLE STREET AND SO. AR 309 IN PARIS, LOGAN COUNTY,
ARKANSAS.

Activity Progress Narrative:

PARISActivity Title:

Project Number:
79400062

Project Title:
PARIS

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$832.14     Program Funds Drawdown $832.14
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$696,960.00

Low/Mod Texarkana

Total Projected Budget from All Sources

Match Contributed

$696,960.00
$0.00

$0.00

$0.00

$696,960.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400069

$46,994.37

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$0.00

To Date

03/24/2011

Area (  )

$590,628.38

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
Nix Creek will be rechanneled from East 9th Street to South State Line Avenue which will include but is not limited to fuel cost
to dredge creek, equipment rental, contract labor and seed (vegetation).  Kniffin and Park Place will include but is not limited to
reconstruction of curb and gutter on Park Place Street from Preston to Kyle Street and replace existing boxed culverts on Park
Place and Kniffin Street with two 4' x 15' boxed culverts with 36' pipes.  Also needed will be sod, traffic control, storm water
pollution prevention and 70 tons of asphalt. 

Location Description:
Nix Creek from East 9th Street to South State Line Avenue and Park Place Street from Preston to Kyle Street,  in the City of
Texarkana, Miller County, Arkansas. 

Activity Progress Narrative:

TexarkanaActivity Title:

Project Number:
79400069

Project Title:
Texarkana

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$46,994.37     Program Funds Drawdown $590,628.38
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$707,980.00

Low/Mod Marianna

Total Projected Budget from All Sources

Match Contributed

$707,980.00
$3,080.60

$0.00

$0.00

$707,980.00

$704,899.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400076

$3,080.60

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

06/11/2013

06/11/2013

$3,080.60

To Date

02/01/2011

Direct ( Person )

$707,980.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
The proposed project will consist of performing topographic surveys of existing drainage ditches, culvert invert elevations and
the downstream major drainage ways.  This will provide the necessary data to perform hydrologic and hydraulic calculations to
size ditches, driveway culverts and culverts to accommodate a 10 year frequency rainfall event and main downstream drainage
ways to accommodate a 25 year frequency rainfall event. 

Location Description:
The project planning area includes numerous locations within the City, including but not limited to Cemetery Street, Langville
Avenue and Mann Road areas of the City.  Marianna, Lee County, Arkansas.

This activity is complete.  This project is now closed.  No funds were deobligated.  Reopened to pay for Audit.

Activity Progress Narrative:

MariannaActivity Title:

Project Number:
79400076

Project Title:
Marianna

$704,899.40$0.00Marianna

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$3,080.60     Program Funds Drawdown $707,980.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
0 112/112 260/260 600/600# of Persons 0 0 62.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$735,500.00

Low/Mod GREEN FOREST

Total Projected Budget from All Sources

Match Contributed

$735,500.00
$0.00

$0.00

$0.00

$735,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400078

$195,100.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/01/2011

$0.00

To Date

01/26/2011

Area (  )

$392,000.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
THE PROJECT CONSISTS OF WIDENING AND DEEPENING THE EXISITING CHANNEL ALONG THORNE AVENUE, 5TH
STREET AND SPRINGFIELD AVENUE; CORRECTING GRADE INCONSISTENCIES, INSTALLING A CONCRETE BOTTOM
AND RIP-RAP STONE SIDES, REMOVING AND REPLACING CULVERTS, AND CORRECTING THE AREA NEAR THE
CONFLUENCE WITH THE LITTLE YOCUM CREEK.  DURING HEAVY RAIN EVENTS IN 2008, THE DRAINAGE CHANNEL
FAILED TO REMOVE WATER FAST ENOUGH TO PREVENT WIDESPREAD FLOODING.  THE PROJECT WILL SERVE
APPROXIMATELY 2,717 PERSONS OF WHICH 1,440 OR 53% ARE LMI.

Location Description:
THORNE AVENUE, 5TH STREET AND SPRINGFIELD AVENUE, FOREST CITY IN CARROLL COUNTY, ARKANSAS.

Activity Progress Narrative:

GREEN FORESTActivity Title:

Project Number:
79400078

Project Title:
GREEN FOREST

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$195,100.00     Program Funds Drawdown $392,000.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,858.50

Urgent Need Bradley County1

Total Projected Budget from All Sources

Match Contributed

$252,858.50
($51,720.50)

$50,731.00

$0.00

$252,858.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400079

$0.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$50,731.00

N/A

04/13/2013

04/13/2013

($51,720.50)

To Date

01/24/2011

Direct ( Person )

$252,858.50

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:
The project consists of replacing three wooden bridges located on County Roads #1, #8 North, and #53 in Bradley County. 
This project will lengthen and widen the new bridges for added safety.  They will also be raise two to three feet to keep the
bridges from flooding during heavy rains.  These bridges were damaged and had to be closed during the heavy rains causing
traffic to be re-routed and hardships on the area residents.  The bridges are on heavily traveled county roads and their condition
poses a threat to the health and welfare of the area residents.

Location Description:
County Roads #1, #8 North and #53 in Bradley County, Arkansas.

Activity complete.  Closed 1.15.2014. Deobligated $51,720.50.

Activity Progress Narrative:

Bradley CountyActivity Title:

Project Number:
79400079

Project Title:
BRADLEY COUNTY

$0.00$0.00Bradley County1

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$0.00     Program Funds Drawdown $252,858.50
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
0 1864/1712 4349/3996 11508/12600# of Persons 0 0 53.99

32

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$309,407.64

Low/Mod Sharp County

Total Projected Budget from All Sources

Match Contributed

$309,407.64
($4,893.36)

$0.00

$0.00

$309,407.64

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400084

$0.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$5,208.53

$0.00

N/A

01/03/2013

01/03/2012

($4,893.36)

To Date

03/02/2011

Direct ( Person )

$309,407.64

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:
Construction will consist of replacing the existing low water bridge will an elevated 12' wide x 140' long concrete bridge and
elevating approximately 2,800' of the road approaching the bridge.  The project includes but is not limited to site preparation;
demolition of existing bridge; crushed stone; earthwork; concrete; structural steel; rip rap; and signage. 

Location Description:
Bear Creek Road where it crosses Piney Fork Creek (NE1/4 of Section 31, T-16-N, R-6-@), Sharp County, Arkansas.

Activity Complete. Closed 1.3.2012.  Deobligated $4893.36.

Activity Progress Narrative:

Sharp CountyActivity Title:

Project Number:
79400084

Project Title:
Sharp County

$0.00$0.00Sharp County

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $304,199.11
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

7 218/65 7/153 225/225# of Persons 218 225 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,000.00

Low/Mod Franklin County

Total Projected Budget from All Sources

Match Contributed

$61,000.00
$0.00

$0.00

$0.00

$61,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400085

$17,500.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

04/25/2012

$0.00

To Date

04/20/2011

Direct ( Person )

$20,400.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:
The project consists of construction of a new bridge on Wandering Way Road to replace a bridge that was washed away due to
flood waters in the spring of 2008.  The proposed new bridge will provide a safe, permanent and structurally secure new bridge
that is designed to withstand high-velocity flood water.  Wandering Way Road and the bridge are located in and serve the
residents of an unincorportated area of Franklin County that is just east of the Town of Alix.  459 persons will be served, 274 of
whom are LMI (60%).

Location Description:
Wandering Way Road, Franklin County, Arkansas

Activity Progress Narrative:

Franklin CountyActivity Title:

Project Number:
79400085

Project Title:
Franklin County

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$17,500.00     Program Funds Drawdown $20,400.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$524,520.00

Low/Mod HIGHFILL

Total Projected Budget from All Sources

Match Contributed

$524,520.00
$0.00

$0.00

$0.00

$524,520.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400088

$115,600.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/06/2012

$0.00

To Date

07/12/2011

Area (  )

$400,700.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
The project consists of a drainage improvement along Hutchens Road by removing and replacing a roadway span near the
State Highway 12 for the city of Highfill.  the project will benefit 560 persons, of which 363 are low to moderate income, thus
having an LMI of 64.8%.

Location Description:
Hutchens Road, South of State Highway 12, City of Highfill, Benton County, Arkansas.

Activity Progress Narrative:

HighfillActivity Title:

Project Number:
79400088

Project Title:
HIGHFILL

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$115,600.00     Program Funds Drawdown $400,700.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$270,000.00

Low/Mod LOGAN COUNTY

Total Projected Budget from All Sources

Match Contributed

$270,000.00
$0.00

$0.00

$0.00

$270,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400089

$217,400.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

04/23/2012

$0.00

To Date

05/03/2011

Direct ( Person )

$244,325.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:
Remove the bridge that is in poor condition due to age and deterioration and replace the bridge over Thompson Branch on
Thompson Bay Road with a professionally designed, new bridge that can accommodate emergency vehicles and other heavy
loads and provide safe travel for residents and others who travel Thompson Bay Road.

Location Description:
Thompson Bay Road Bridge that spans Thompson Branch, Logan County, Arkansas.

Activity Progress Narrative:

Logan CountyActivity Title:

Project Number:
79400089

Project Title:
Logan County

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$217,400.00     Program Funds Drawdown $244,325.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$332,960.00

Low/Mod OZARK

Total Projected Budget from All Sources

Match Contributed

$332,960.00
$0.00

$0.00

$0.00

$332,960.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400093

$35,300.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

10/01/2012

$0.00

To Date

05/19/2011

Area (  )

$307,600.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
The proposed combination of ditch grading, ditch paving and culvert work will alleviate the problems highlighted in the Gibson
Street area.

Location Description:
Gibson Street Area, Ozark, Franklin County, Arkansas.

Activity Progress Narrative:

OzarkActivity Title:

Project Number:
79400093

Project Title:
Ozark

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$35,300.00     Program Funds Drawdown $307,600.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$366,620.00

Urgent Need Newton County

Total Projected Budget from All Sources

Match Contributed

$366,620.00
$0.00

$0.00

$0.00

$366,620.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400100

$94,200.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$5,208.53

$0.00

N/A

05/15/2012

$0.00

To Date

05/09/2011

Direct ( Person )

$363,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project consists of rehabilitating the existing wastewater system, designed in the late 1960&rsquos, serving Marble Falls.
The system has had many problems and has been found to be in violation of Arkansas Department of Environmental Quality
(ADEQ) and Arkansas Department of Health (ADH) regulations numerous times.  The situation is a serious and imminent threat
to the health and safety of the citizens of Marble Falls.  The situation was made even more serious by three Presidentially
Declared Disasters in 2008.  In addition to AEDC funds, Grantee is pursuing funding from the US Department of Agricultural
Rural Development (USDA), The Arkansas Natural Resources Commission (ANRC) and the Arkansas Highway and
Transportation Department (AHTD).

Location Description:
Wastewater facilities in Marble Falls, Newton County, Arkansas.

Activity Progress Narrative:

Newton CountyActivity Title:

Project Number:
79400100

Project Title:
Newton County

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$94,200.00     Program Funds Drawdown $357,791.47
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,060,000.00

Low/Mod Humnoke

Total Projected Budget from All Sources

Match Contributed

$1,060,000.00
$0.00

$0.00

$0.00

$1,060,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400101

$68,420.72

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

01/15/2012

$0.00

To Date

07/13/2011

Area (  )

$174,374.94

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
The project consists of a $1,060,000 grant to the City of Humnoke for the construction of a Floodwater Storage Reservoir.  The
proposed project will occur along Highway 65 and benefit 189 individuals, 100% of which are low to moderate income.  The
project includes modification of existing drainage outlet structures, removal of vegetation and debris from existing ditches, and
replacement of existing driveway and culverts which will mitigate flooding in the City.

Location Description:
Highway 189, Humnoke, Lonoke County, Arkansas

Activity Progress Narrative:

HumnokeActivity Title:

Project Number:
79400101

Project Title:
Humnoke

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$68,420.72     Program Funds Drawdown $174,374.94
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$811,225.89

Low/Mod GOULD

Total Projected Budget from All Sources

Match Contributed

$811,225.89
($11,201.11)

$0.00

$0.00

$811,225.89

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400104

$0.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

06/18/2013

06/18/2013

($11,201.11)

To Date

05/19/2011

Direct ( Person )

$811,225.89

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:
This project consist of replacing both the east and west side pump stations, and adding a new force main from the new pump
stations to the treatment plant.  Sewer manholes will have rim elevations at least a foot above the flood plain and will be feted
with water tight covers.  Sewer pump stations will have sensitive control equipment located at least one foot above the flood
plain.  The force mains, buried pipelines, will be constructed of plastic pressure pipe buried at least 30; below grade and are
water filled at all times.  Force mains will not be susceptible to damage by normal flood events.

Location Description:
City of Gould, Lincoln, County, Arkansas.

Activity complete.  Project closed.  Deobligation $11,201.11

Activity Progress Narrative:

GouldActivity Title:

Project Number:
79400104

Project Title:
GOULD

$0.00$0.00GOULD

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$0.00     Program Funds Drawdown $811,225.89
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
358 153/153 358/358 837/837# of Persons 153 837 61.05
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$802,543.00

Low/Mod Clarendon

Total Projected Budget from All Sources

Match Contributed

$802,543.00
$0.00

$0.00

$0.00

$802,543.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400105

$44,946.46

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/15/2012

$0.00

To Date

05/27/2011

Direct ( Person )

$742,512.59

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project consists of replacement of a portion of the East side of Clarendon's Wastewater system.  Clarendon was hard hit by
storms in 2008 and Monroe County was declared a Presidential Disaster Area (1751).  Since the damages occurred, the
problems have gotten progressively worse and the city has been forced to spend thousands of dollars for the temporary
repairs.  There has been evidence of collapsed ground, particularly around manholes.  In August of 2010, Clarendon received a
partial grant/partial loan from USDA Rural Services to repair the Wastewater system on the West side of Clarendon. 
Clarendon's current population is 1,708 of whom 51.1% (873 persons) are LMI.

Location Description:
East side of Clarendon, Monroe County, Arkansas.

Activity Progress Narrative:

ClarendonActivity Title:

Project Number:
79400105

Project Title:
Clarendon

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$44,946.46     Program Funds Drawdown $742,512.59
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$363,935.00

Low/Mod Ward

Total Projected Budget from All Sources

Match Contributed

$363,935.00
$0.00

$0.00

$0.00

$363,935.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400106

$31,878.92

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/27/2011

$0.00

To Date

05/22/2011

Area (  )

$86,349.19

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Activity Description:
The project consists of installing natural gas powered emergency generators at nine different lift stations in the City of Ward. 
The project will benefit 297 persons, of which 243 are low to moderate income, thus having a LMI of 81%. 

Location Description:
Nine different lift stations in Ward, Lonoke County, Arkansas

Activity Progress Narrative:

WardActivity Title:

Project Number:
79400106

Project Title:
Ward

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$31,878.92     Program Funds Drawdown $86,349.19
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$72,993.00

Urgent Need GREENE COUNTY

Total Projected Budget from All Sources

Match Contributed

$72,993.00
($6,007.00)

$0.00

$0.00

$72,993.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400107

$0.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

05/21/2013

05/21/2013

($6,007.00)

To Date

11/16/2011

Direct ( Person )

$72,993.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:
The project consist of the purchase and installation of one stationary generator to be used by Western Greene County Regional
Water District to support well #1 and #2. These wells are located at the same site between Walcott and Paragould. The
Western Greene County Regional Water District water distribution system consists of three water supply wells, five water
storage tanks, and miles of piping network of varying sizes that serve 2,498 customers. Whenever an extended power outage
occurs, the District has to secure the use of a portable generator which can take several days to accomplish and the potential to
run out of water is increased.

Location Description:
These wells are located at the same site between Walcott and Paragould, Greene County, Arkansas.

Activity Complete.  Project Closed.  Deobligation $6,007.00.

Activity Progress Narrative:

Greene CountyActivity Title:

Project Number:
79400107

Project Title:
Greene County

$0.00$0.00GREENE COUNTY

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$0.00     Program Funds Drawdown $72,993.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
682 292/4368 682/10191 2498/37331# of Persons 292 2498 38.99
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$356,753.65

Low/Mod VAN BUREN

Total Projected Budget from All Sources

Match Contributed

$356,753.65
($22.35)

$0.00

$0.00

$356,753.65

$110,712.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400110

$5,153.65

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

08/29/2014

08/29/2012

($22.35)

To Date

05/19/2011

Area (  )

$356,753.65

Total Funds Expended

Responsible Organization:

$110,712.00

Dike/dam/stream-river bank repairs Completed

Activity Description:
The project consists of the construction and replacement of concrete box culverts, drainage channels, storm drainage inlets,
and pipes on the east side of South 11thStreet near the Town Branch Channel in the City of Van Buren. The project will benefit
209 persons, of which 200 are low to moderate income, thus having a LMI of 95.6%

Location Description:
East side of South 11thStreet near the Town Branch Channel in the City of Van Buren, Crawford County, Arkansas.

Activity complete.  Project is closed.  Deob $22.35

Activity Progress Narrative:

Van BurenActivity Title:

Project Number:
79400110

Project Title:
Van Buren

$110,712.00$110,712.00VAN BUREN

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$5,153.65     Program Funds Drawdown $356,753.65
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

56

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$365,184.00

Low/Mod Wabbaseka

Total Projected Budget from All Sources

Match Contributed

$365,184.00
$0.00

$0.00

$0.00

$365,184.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400115

$141,048.57

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/23/2012

$0.00

To Date

07/18/2011

Area (  )

$345,894.51

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:
The project consists of rebuilding two main arteries in the City of Wabbaseka, Mulberry Street and Second Street. Jefferson
County is working with the city of Wabbaseka, clearing and repairing drainage ditches to protect the proposed street repair. 

Location Description:
Mulberry Street and Second Street in Wabbaseka, Jefferson County, Arkansas

Activity Progress Narrative:

WabbasekaActivity Title:

Project Number:
79400115

Project Title:
Wabbaseka

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$141,048.57     Program Funds Drawdown $345,894.51
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$405,530.00

Urgent Need Higginson

Total Projected Budget from All Sources

Match Contributed

$405,530.00
$0.00

$0.00

$0.00

$405,530.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400116

$20,200.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/30/2012

$0.00

To Date

07/19/2011

Direct ( Person )

$393,837.19

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project consists of repairing and rebuilding the collection wastewater system to eliminate the excessive infiltration and
inflow.  Presently the City of Higginson is treating an average of   three times more water than the actual wastewater generated,
which is due to the excessive inflow and infiltration.  With all the flooding of the past couple of years, the inflow problem seems
to have gotten more serious.  Construction will consit of rebuilding the sewer collection system including repairs to customer
service lines.

Location Description:
Higginson, White County, Arkansas.

Activity Progress Narrative:

HigginsonActivity Title:

Project Number:
79400116

Project Title:
Higginson

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$20,200.00     Program Funds Drawdown $393,837.19
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,734.00

Urgent Need Star City

Total Projected Budget from All Sources

Match Contributed

$69,734.00
$0.00

$0.00

$0.00

$70,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400127

$1,000.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

08/07/2013

$0.00

To Date

08/04/2011

Direct ( Person )

$69,734.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:
The project consists of the purchase and installation of a generator to support Star City&rsquos primary well pump.  Well
number four is located off Arkansas Highway 114.  The well was constructed in 1996 and is rated at 600 gpm, and pulls water
from the Sparta aquifer at a total depth of 975 feet.  The well is powered by a 100 horsepower, 3 phase 460 volt 60 cycle
motor.  The addition of another generator at well four would provide the maximum amount of water for customers and fire
protection especially during ice storms or other disasters that cause power outages.  The well provides water to 2,417 persons
of whom 885 are low to moderate income 35.8%.

Location Description:
Well number four is located off Arkansas Highway 114, Star City, Lincoln County, Arkansas.

Activity Progress Narrative:

Star CityActivity Title:

Project Number:
79400127

Project Title:
Star City

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$1,000.00     Program Funds Drawdown $69,734.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
0 0/266 0/619 0/2471# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$832,172.00

Low/Mod Phillips County

Total Projected Budget from All Sources

Match Contributed

$832,172.00
$0.00

$0.00

$0.00

$832,172.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400129

$17,190.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$5,208.53

$0.00

N/A

04/15/2012

$0.00

To Date

07/29/2011

Direct ( Person )

$671,112.09

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:
The project consists of the design and construction of an approximately 5,000 square foot Food Bank / Emergency Shelter
facility, to be located on Phillips Road 241 in Lexa, Arkansas.  The proposed facility will have a significant impact on hunger in
the Delta and will also function as an Emergency Shelter when called upon to support emergency situations in the area. 
Phillips county has an LMI of 54%.
 

Location Description:
586 Phillip, 241 Road, Lexa, Phillips County, Arkansas 72355

Activity Progress Narrative:

Phillips CountyActivity Title:

Project Number:
79400129

Project Title:
Phillips County

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$17,190.00     Program Funds Drawdown $665,903.56
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$264,087.00

Low/Mod Decatur

Total Projected Budget from All Sources

Match Contributed

$264,087.00
($913.00)

$0.00

$0.00

$264,087.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400137

$720.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/07/2014

02/07/2014

($913.00)

To Date

07/01/2011

Direct ( Person )

$264,087.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:
The project consists of the purchase of two generators for the City of Decatur's sanitary sewer sysstem.  The first generator is
for the sewer plant.  it will handle a total connected load of 1180KVA or 944 KW at .9 pf.  the second generator is for the life
station on Springs Road, which will require a 12KW or a 15 KRA generator.  the City of Decatur has a population of 1,368, of
who (724) are LMI.

Location Description:
City of Decatur's sanitary sewer system, Springs Road, Decatur, Benton County, Arkansas.

Activity Progress Narrative:

DecaturActivity Title:

Project Number:
79400137

Project Title:
Decatur

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$720.00     Program Funds Drawdown $264,087.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

0 226/217 528/507 1368/1368# of Persons 0 0 55.12
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$330,780.00

Low/Mod PATTERSON

Total Projected Budget from All Sources

Match Contributed

$330,780.00
$0.00

$0.00

$0.00

$330,780.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400147

$4,200.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$5,208.53

$0.00

N/A

06/01/2012

$0.00

To Date

08/05/2011

Direct ( Person )

$321,800.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project consists of the reconstruction of water lines, construction of a cover over the clarifier and filter at the water
treatment facility of Patterson, Arkansas.  The cover will protect  contamination from aerial application of fertilizer and chemicals
in the nearby farm field.  Woodruff County was a Presidentially declared disaster area in 2008.  Patterson has a population of
465, 60.2% (280) of whom are LMI.
 

Location Description:
Water Treatment Facility in Patterson, Woodruff County, Arkansas

Activity Progress Narrative:

PattersonActivity Title:

Project Number:
79400147

Project Title:
Patterson

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$4,200.00     Program Funds Drawdown $316,591.47
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$531,262.00

Low/Mod ALMA

Total Projected Budget from All Sources

Match Contributed

$531,262.00
$0.00

$0.00

$0.00

$531,262.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400152

$13,688.38

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

10/19/2011

$0.00

To Date

07/20/2011

Direct ( Person )

$498,288.38

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:
The project consists of drainage improvements to three city streets in the City of Alma:  Mulberry, Seals and West Cherry. 
During the disasters of 2008, the present drainage was inadequate and severe flooding occurred.  Due to continued growth in
the areas. More impermeable surfaces are contributing to the flooding and causing a threat to the residents&rsquo safety and a
blighting influence on neighborhoods.  This project will be serving 168 persons, 90.1% (151) of whom are LMI.

Location Description:
Mulberry, Seals and West Cherry Streets in Alma, Crawford County, Arkansas

Activity Progress Narrative:

AlmaActivity Title:

Project Number:
79400152

Project Title:
Alma

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$13,688.38     Program Funds Drawdown $498,288.38

69

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$379,813.56

Urgent Need Madison County

Total Projected Budget from All Sources

Match Contributed

$379,813.56
($1,135.44)

$0.00

$0.00

$379,813.56

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400155

$0.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

08/20/2012

08/20/2012

($1,135.44)

To Date

09/26/2011

Direct ( Person )

$379,813.56

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:
The project consists of relocating an existing 12&rdquo water main to prevent additional damage from erosion due to the
realignment of Hock Creek in Madison County. The relocation will help prevent interruption water services for approximately
300 customers of the Madison County Water Facilities Board. A lack of a primary source for water is considered to be an
imminent threat to the health and welfare of the citizens in Madison County.

Location Description:
North side of Highway 74 in Madison County, Arkansas.

Activity complete.  Closed 2.5.2014.  Deobligation $1,135.44

Activity Progress Narrative:

Madison CountyActivity Title:

Project Number:
79400155

Project Title:
Madison County

$0.00$0.00Madison County

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $379,813.56
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

8432 5811/1743 8432/4068 14243/14243# of Persons 5811 14243 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$192,128.00

Urgent Need MCGEHEE

Total Projected Budget from All Sources

Match Contributed

$192,128.00
$0.00

$0.00

$0.00

$192,128.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400157

$7,581.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

05/30/2012

$0.00

To Date

08/04/2011

Direct ( Person )

$9,081.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project consists of the rerouting of the force main discharge point of the City of McGhee&rsquos sewer system.  The
Freidman Street Pump Station currently discharges into an existing gravity sewer main.  The point of the discharge is
somewhat shallow and the gravity line is at minimum grade.  During excessive rainfall events, like that of the FEMA declared
disaster #1751, the gravity line becomes overwhelmed and backs up into residences.  There are also several other residences
that commonly have reduced function.  This raises a very significant health issue.  The flooding that occurred during the 2008
Flood Disasters have worsened the condition and this issue continues to plague the City.

Location Description:
Freidman Street Pump Station, McGehee, Desha County, Arkansas.

Activity Progress Narrative:

McGeheeActivity Title:

Project Number:
79400157

Project Title:
McGehee

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$7,581.00     Program Funds Drawdown $9,081.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$164,282.00

Low/Mod Sharp County

Total Projected Budget from All Sources

Match Contributed

$164,282.00
$0.00

$0.00

$0.00

$164,282.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400161

$33,900.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$0.00

To Date

08/06/2011

Direct ( Person )

$151,200.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:
The project consists of the removal and replacement of an existing low water bridge.  Wilson Wells road is a rural gravel road in
the south portion of Sharp County.  It is the primary access for the Cave City Fire Department in providing emergency services
to the southern part of Sharp county.  Wilson Wells road also serves as a primary access for residents, school bus
transportations, rural mail route and is a major access route for logging trucks.  During the federally declared disasters 1751,
1744 and 1804 sharp county experienced heavy flooding.  The bridge has experienced excessive underscoring and the curb
sides have been destroyed.  A cable has been installed to keep the end walls from falling.  The bridge deck has excessive
spalling and the side curbs have been destroyed during excess rainfall the bridge is impassible due to heavy flooding.  The
existing elevated concrete bridge was constructed in the 1940&rsquos and is in need of replacement.  Of the 27 residents being
served by this project 67% (18) are LMI.
 

Location Description:
Wilson Wells Road, Sharp County, Arkansas.

Activity Progress Narrative:

Sharp CountyActivity Title:

Project Number:
79400161

Project Title:
Sharp County

$33,900.00     Program Funds Drawdown $151,200.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$433,384.60

Low/Mod Dell

Total Projected Budget from All Sources

Match Contributed

$433,384.60
($1,565.40)

$316,000.00

$0.00

$433,384.60

$750,950.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400162

$0.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

11/13/2012

11/13/2012

($1,565.40)

To Date

08/25/2011

Direct ( Person )

$433,384.60

Total Funds Expended

Responsible Organization:

$316,000.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:
The project consists of the construction of a new fire station for the City of Dell.  The current fire station is housed in an old Ford
equipment dealership shop building with two entrances, one at each end.  During the 2008 disasters firefighters had difficulty
responding to calls due to the constrained access of the fire/rescue vehicles.  There is very little storage space and no training
or office facilities available at the current location.  Presently the town of Dell has five vehicles used in fighting fires; two pumper
trucks, three tanker trucks and one brush truck.  The fire station is well equipped with self-contained breathing apparatus&rsquo
and currently has 25 fully trained and certified volunteer firemen.  It is the City of Dell&rsquos goal to bring their current ISO
classification down from a 7 to a 5 with the new fire station.  This project will serve 251 persons, 63% of whom (157) are LMI.

Location Description:
Dell, Mississippi County, Arkansas.

Activity completed.  Project closed.  Deobligated $1,565.40.

Activity Progress Narrative:

DellActivity Title:

Project Number:
79400162

Project Title:
Dell

$750,950.00$316,000.00Dell

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$0.00     Program Funds Drawdown $433,384.60
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
0 29/47 66/110 223/251# of Persons 0 0 42.60
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$359,741.18

Urgent Need Bull Shoals

Total Projected Budget from All Sources

Match Contributed

$359,741.18
($1,450.82)

$0.00

$0.00

$359,741.18

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400165

$0.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

01/31/2013

($1,450.82)

To Date

09/06/2011

Area (  )

$359,741.18

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:
The project consists of the construction of storm drainage improvements for Rivercliff Drive, Trout Dock Lane and Golf Course
Terrace in the city of Bull Shoals near the White River.  A large area (approximately 680 acres) drains to this location.  Marion
County was part of two Presidentially Declared Disaster (#1744 and #1751) in 2008.  During the storms of 2008, Rivercliff Drive
was completely submerged by storm water, posing threats to vehicular traffic and blocking ingress and egress to houses and
facilities along Golf Course Terrace and Trout Dock Lane.  The proposed improvements will prevent future flooding in this area. 
Attached is a certification stating the Urgent Need and Imminent Threat for the City of Bull Shoals.

Location Description:
Rivercliff Drive, Trout Dock Lane and Golf Course Terrace in the city of Bull Shoals near the White River, Bull Shoals, Marion
County, Arkansas.

Activity Completed.  Project Closed.  Deobligating $1,450.82

Activity Progress Narrative:

Bull ShoalsActivity Title:

Project Number:
79400165

Project Title:
Bull Shoals

$0.00$0.00Bull Shoals

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$0.00     Program Funds Drawdown $359,741.18
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$834,570.00

Low/Mod WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$834,570.00
$0.00

$0.00

$0.00

$834,570.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400170

$14,732.25

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/23/2014

$0.00

To Date

02/23/2012

Direct ( Person )

$669,482.98

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
0 0/10 57/22 63/60# of Permanent Jobs Created 0 0 90.48

Activity Description:
The project consists of employee training, new fencing, and parking lot paving to aid in the expansion of Tyson Mexican
Original, Inc. to be completed at the Company&rsquos facility in Washington County. 

Location Description:
2615 S. School Ave, Fayetteville, Washington County, Arkansas.

Activity Progress Narrative:

Washington CountyActivity Title:

Project Number:
79400170

Project Title:
Washington County

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$14,732.25     Program Funds Drawdown $669,482.98
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%

0 0/10 57/22 63/60# of Persons 0 0 90.48
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$388,840.00

Urgent Need INDEPENDENCE COUNTY

Total Projected Budget from All Sources

Match Contributed

$388,840.00
$0.00

$0.00

$0.00

$290,336.33

$580,200.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400172

$0.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

05/09/2012

($98,503.67)

To Date

10/03/2011

Area (  )

$290,336.33

Total Funds Expended

Responsible Organization:

$580,200.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
The project consists of bank stabilization in the bank of the White River in Independence County.  The flooding events that
occurred in the spring of 2008 caused severe damage and erosion to the south bank of the White River, which is adjacent to
the Southside Public Water Authority&rsquos raw water intake structure, raw water transmission line, underground power
cables, and the water treatment plant.  Bank failure is occurring in the outer bend of the river where the thalweg (a line following
the lowest part of a valley, whether under water or not) is located near the base of the right bank.  This has resulted in a near
vertical upper bank slope.  This along with the loss of vegetation and a slumped mass of soil at the base of the bank, all point to
toe erosion.  The loss of water service would be catastrophic situation of unimaginable proportions.  Without this project, the
safety and welfare of the southern part of Independence County will be in jeopardy.

Location Description:
South bank of the White River in Independence County, Arkansas

Activity complete.  Project closed. Deobligation $98,503.67.

Activity Progress Narrative:

Independence CountyActivity Title:

Project Number:
79400172

Project Title:
Independence County

$580,200.00$580,200.00INDEPENDENCE COUNTY

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$0.00     Program Funds Drawdown $290,336.33
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$324,175.00

Low/Mod Chicot County

Total Projected Budget from All Sources

Match Contributed

$324,175.00
$0.00

$0.00

$0.00

$324,175.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400174

$14,515.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

05/15/2012

$0.00

To Date

10/13/2011

Area (  )

$311,626.40

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
The project consists of the  restoration and stabilization of Beouff River bank.  The portion of the bank that is in need of
stabilization is located at the bridge on Portland-Jennie Road.  Due to the heavy rains in 2008, large amounts of silt was
deposited under the pilings of the bridge.  This caused the water to go around the middle of the bridge producing severe
deterioration of the bank.  Geotextile fabric and rip-rap will be added to deter recurring erosion.  This project will serve 14,117
persons, of which 7,341 or 52% are LMI.

Location Description:
Banks of Beouff River at Portland-Jennie Road in Chicot County, Arkansas.

Activity Progress Narrative:

Chicot CountyActivity Title:

Project Number:
79400174

Project Title:
Chicot County

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$14,515.00     Program Funds Drawdown $311,626.40
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$591,041.45

Urgent Need Bradley County2

Total Projected Budget from All Sources

Match Contributed

$591,041.45
($2,862.55)

$120,000.00

$0.00

$591,041.45

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400176

$0.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$120,000.00

N/A

12/05/2012

12/05/2012

($2,862.55)

To Date

04/13/2012

Direct ( Person )

$591,041.45

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:
This project consists of a grant to repair and resurface an existing section of County Road 16 located in Bradley County. The
road serves traffic in and out of Potlatch Mill and Potlatch Powerhouse. This project qualifies under an Imminent Health/Welfare
Threat.

Location Description:
County Road 16, Bradley County, Arkansas.

Activity complete.  Closed 1.22.2014.  Deobligated $2862.55

Activity Progress Narrative:

Bradley CountyActivity Title:

Project Number:
79400176

Project Title:
Bradley County

$0.00$0.00Bradley County2

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $591,041.45
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$537,481.30

Urgent Need DARDANELLE

Total Projected Budget from All Sources

Match Contributed

$537,481.30
($968.70)

$179,949.00

$0.00

$537,481.30

$537,481.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400177

$0.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/15/2013

02/14/2013

($968.70)

To Date

10/03/2011

Area (  )

$537,481.30

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:
The project consists of repairs to failed drainage infrastructure in the City of Dardanelle, located in Yell County.  In 2008 a major
disaster declaration was warranted due to the damage resulting from severe storms, tornadoes and flooding in certain areas of
the state.  The drainage infrastructure along the north side of town was unable to handle the heavy rains.  A particular area of
concern is the area around the Dardanelle Elementary School at the intersection of 4th and Cedar and 4th and West Streets. 
This area experienced significant flooding.  The school is for small children in grades kindergarten through 2nd grade and the
flood waters could have easily overwhelmed a small child.  The infrastructure which is mainly surface ditches in the area was
not able to handle the rainfall events experienced and large area of deep flowing water pooled the drop off area for the
students.  The City of Dardanelle is requesting funds under the National Objective of &ldquoImminent Threat&rdquo.

Location Description:
The project consists of repairs to failed drainage infrastructure in the City of Dardanelle, located in Yell County, Arkansas.

Activity complete.  Project is closed.  Deobligation $968.70

Activity Progress Narrative:

DardanelleActivity Title:

Project Number:
79400177

Project Title:
Dardanelle

$537,481.30$0.00DARDANELLE

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$0.00     Program Funds Drawdown $537,481.30
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Activity Locations
Address County State ZipCity Status / Accept

Arkansas - Not Validated / N

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,500.00

Low/Mod Springdale

Total Projected Budget from All Sources

Match Contributed

$252,500.00
$0.00

$0.00

$5,208.53

$252,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400179

$0.00

$67,710.89
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

01/30/2015

$0.00

To Date

01/10/2012

Direct ( Person )

$250,000.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:
The project consists of a grant to the city of Springdale to assist with the purchase of equipment in support of the location and
expansion of Dixie-Southern Arkansas, LLC. The company agrees to create 45, new full-time, permanent jobs, within three
years from the date of the Grant Agreement, as a result of the project. At a minimum, 51% of all new jobs created must be
made available to persons qualifying as low to moderate-income at the time of hire.

Location Description:
200 East Highway 264, Springdale, Washington County, Arkansas

Activity Progress Narrative:

SpringdaleActivity Title:

Project Number:
79400179

Project Title:
Springdale

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $250,000.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

0 5/14 14/31 59/45# of Persons 0 0 32.20
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,240.00

Urgent Need Highland

Total Projected Budget from All Sources

Match Contributed

$71,240.00
$0.00

$0.00

$0.00

$71,240.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400184

$3,900.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

06/15/2012

$0.00

To Date

10/19/2011

Area (  )

$69,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Activity Description:
The project consists of purchasing and installing two 55 kilowatt generators for the City of Highland for the purpose of
waterworks operations during power outages. A serious and imminent threat exists in the community. On February 5, 2008 an
F-4 tornado hit the City of Highland and a major flood also occurred in 2008, causing major damage throughout the
community. Pump Station 1 serves 880 people and was out of serves for 5 days, while Pump Station 2 serves 375 people and
was out of service for 4 days. On January 27, 2009 both Pump Stations were out of service for 7 days and Pump Station 2 was
out of service of 2
 Additional days. This request qualifies for an Urgent Need/ Imminent Threat.

Location Description:
Pump Stations 1 & 2, Highland, Sharp County, Arkansas

Activity Progress Narrative:

HighlandActivity Title:

Project Number:
79400184

Project Title:
Highland

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$3,900.00     Program Funds Drawdown $69,000.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$272,480.00

Low/Mod El Dorado

Total Projected Budget from All Sources

Match Contributed

$272,480.00
$0.00

$0.00

$0.00

$272,480.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400185

$33,446.05

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

11/23/2011

Direct ( Person )

$250,649.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:
The project consist of replacing the roof of the existing Senior Citizen&rsquos Center in the City of El Dorado. During the
disaster of 2008, high winds, severe thunderstorms and tornadoes damaged the roof of the Senior Center. Since that time the
roof continues to deteriorate because the city of El Dorado lacked funds to repair the roof. El Dorado averages 54.11 inches of
precipitation annually, so the damage caused by water intrusion is likely to continue unless steps are taken to repair the roof.

Location Description:
910 East Fourth Street in the City of El Dorado, Union County, Arkansas.

Activity Progress Narrative:

El DoradoActivity Title:

Project Number:
79400185

Project Title:
El Dorado

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$33,446.05     Program Funds Drawdown $250,649.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$340,825.00

Low/Mod WOODRUFF COUNTY

Total Projected Budget from All Sources

Match Contributed

$340,825.00
$0.00

$0.00

$0.00

$340,825.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400192

$76,500.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

10/25/2012

$0.00

To Date

02/27/2012

Area (  )

$121,800.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
The project consists of the reconstruction of drainage ditches located both north and south of the City of McCrory in Woodruff
County. These two areas have been dealing with flooding issues as a direct result from the 2008 storms when several drainage
ditches were washed out. The saturation of water caused homes, roads and the Woodruff County Nursing Home to become
flooded, thus making it difficult to travel within the county. The project will provide service to 8,741 persons, 4,458 of which are
low to moderate income resulting in a 51% low to moderate income benefit.

Location Description:
Drainage ditches located both north and south of the City of McCrory in Woodruff County, Arkansas.

Activity Progress Narrative:

Woodruff CountyActivity Title:

Project Number:
79400192

Project Title:
Woodruff County

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$76,500.00     Program Funds Drawdown $121,800.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$363,072.00

Low/Mod Mammoth Springs

Total Projected Budget from All Sources

Match Contributed

$363,072.00
$0.00

$0.00

$0.00

$363,072.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400195

$31,200.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/15/2013

$0.00

To Date

02/23/2012

Area (  )

$205,400.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
The project consists of improving drainage conditions in Mammoth Springs. The project involves installing a concrete channel
along Bethel Avenue, installing concrete culverts at 2ndand 3rdStreets, and cleaning and excavating ditches on those
streets. The project will benefit the entire populous of Mammoth Springs with 977 persons, of which 500 are LMI, resulting in a
LMI of 51.2%.

Location Description:
Bethel Avenue,2ndand 3rdStreets, Mammoth Springs, Fulton County, Arkansas

Activity Progress Narrative:

Mammoth SpringsActivity Title:

Project Number:
79400195

Project Title:
Mammoth Springs

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$31,200.00     Program Funds Drawdown $205,400.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,020.41

Low/Mod BUCKNER

Total Projected Budget from All Sources

Match Contributed

$77,020.41
($14,609.59)

$0.00

$0.00

$77,020.41

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400198

$620.41

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

08/28/2013

08/28/2013

($14,609.59)

To Date

04/03/2012

Direct ( Person )

$77,020.41

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:
The project consists of repairing streets in the Town of Buckner that have been damaged by the flood waters of
2008. Hurricane Ike created high winds and resulted in heavy flooding and widespread power outages throughout Lafayette
County. The sustained rain and flooding contributed significantly to damaged street surfaces in the town. This project proposes
to resurface the storm-damaged roadways. The project cost estimate is for materials only. Labor will be provided by Lafayette
County at no charge to the Town of Buckner. In addition to the project beneficiaries being primarily LMI, the Town of Buckner
believes that repairing and resurfacing the damaged roads is in the interest of the long term economic recovery of the
community. The project will benefit the entire populous of Buckner with 396 residents, of which 220 are LMI, resulting in a LMI
of 55.8%.

Location Description:
121 South Bay Street, Buckner, Lafayette County, Arkansas.

Activity complete.  Project is closed.  Deobligation $14,609.59

Activity Progress Narrative:

BucknerActivity Title:

Project Number:
79400198

Project Title:
Buckner

$0.00$0.00BUCKNER

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$620.41     Program Funds Drawdown $77,020.41
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
154 66/66 154/154 396/396# of Persons 66 396 55.56
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$649,614.40

Low/Mod Bradford

Total Projected Budget from All Sources

Match Contributed

$649,614.40
($883.60)

$0.00

$0.00

$649,614.40

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400199

$15,214.40

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$5,208.53

$0.00

N/A

06/24/2013

06/24/2013

($883.60)

To Date

03/15/2012

Area (  )

$649,614.40

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Completed

Activity Description:
The project consists of rehabilitating seven wastewater pump stations in the City of Bradford. The existing collection system has
seven pump stations and one pump station at the wastewater treatment plant. Seven out of the eight pump stations are in dire
need of major repairs or complete upgrades for pumps, station piping, control panels, remote alarms to notify the operator of a
problem, and other necessary incidentals for improved pumping operations. During the storms of 2008, the pump stations were
unable to handle the heavy rainfall-induced inflow and infiltration within the collection system. Hydraulic overloading strained
the sewer system, resulting in the inability of the sewer system to operate properly. The advent of the storms highlighted the
immediate need to improve the pump stations in order to mitigate a public health hazard. It is the City&rsquos desire to improve
the reliability of the pumping facilities in order to improve operational efficiency, reduce long-term operating costs, reduce
energy costs and reduce contaminating the environment with untreated wastewater endangering the public welfare. The project
will benefit the City of Bradford, which has a population of 800, of which 428 are LMI, resulting in a LMI of 53.5%.
 

Location Description:
City of Bradford, White County, Arkansas

Activity complete.  Project is closed.  Deobligation 883.60

Activity Progress Narrative:

BradfordActivity Title:

Project Number:
79400199

Project Title:
Bradford

$0.00$0.00Bradford

$15,214.40     Program Funds Drawdown $644,405.87
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$322,823.00

Low/Mod Junction City

Total Projected Budget from All Sources

Match Contributed

$322,823.00
$0.00

$0.00

$0.00

$322,823.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400205

$28,094.15

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/15/2013

$0.00

To Date

04/10/2012

Area (  )

$317,924.25

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
The project consists of improving the drainage infrastructure within Junction City. There are two drainage structures under U.S.
Highway 167 constructed of 36&rdquo reinforced concrete pipe. Each of these pipes discharge into smaller 30&rdquo
reinforced pipes which discharges into partially collapsed junction boxes and then into partially collapsed galvanized pipe
culverts. From the metal pipe, the water runs into an overgrown tail ditch which further restricts the flow of water. Capacity
limitations of the piping used for this system are causing flooding and other drainage problems within the City. The project will
benefit the entire populous of Junction City with 721 persons, of which 370 are LMI, resulting in a LMI of 51.3%.

Location Description:
Junction City, Union County, Arkansas

Activity Progress Narrative:

Junction CityActivity Title:

Project Number:
79400205

Project Title:
Junction City

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$28,094.15     Program Funds Drawdown $317,924.25
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$807,500.00

Low/Mod NORTH LITTLE ROCK

Total Projected Budget from All Sources

Match Contributed

$807,500.00
$0.00

$0.00

$0.00

$807,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400212

$65,000.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

03/29/2012

Direct ( Person )

$648,121.44

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project consists of implementing wastewater improvements to the Five Mile Creek Treatment Plant in North Little
Rock. This project will help meet additional capacity requirements in the growing community and handle infiltration and inflow
which will reduce the occurrence of sanitary sewer overflows. Grant funding will go toward the expansion of their current basin
to handle wet weather flows, improvements of the contact chamber, and construction of a new Parshall flume for flow
measurement. 

Location Description:
Five Mile Creek wastewater in the McAlmount Community, North Little Rock, Pulaski County, Arkansas.

Activity Progress Narrative:

North Little RockActivity Title:

Project Number:
79400212

Project Title:
North Little Rock

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$65,000.00     Program Funds Drawdown $648,121.44
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$305,000.00

Low/Mod Hope

Total Projected Budget from All Sources

Match Contributed

$305,000.00
$0.00

$0.00

$0.00

$305,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400217

$118,896.56

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

10/30/2013

$0.00

To Date

04/16/2012

Direct ( Person )

$301,051.59

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project proposes to rehabilitate an existing wastewater treatment plant for the low-income community of the City of Hope
by installing an additional gravity pipeline from the holding pond to the west well at the pump station in order to increase the
flow from the holding pond to the treatment plant. The wastewater infrastructure of the West Wastewater Treatment Plant
suffers from inflow and infiltration issues. It is designed to handle and average hydraulic load of typical domestic
wastewater. However, during periods of heavy rainfall and flooding conditions, the increase flow rate exceeds the wastewater
treatment plant&rsquos capacity. This project proposes to increase the holding pond&rsquos return capacity in order to allow
untreated wastewater to be drawn from the holding pond at a rate commensurate with the treatment capacity of the treatment
plant. The sustained rains and flooding conditions associated with the 2008 disaster caused the City of Hope to realize that the
inability to draw the untreated contents of the wastewater holding pond down as quickly as the capacity of the wastewater
treatment plant would otherwise allow is a serious issue for the residents and for the health and welfare of the community. The
project will benefit the entire populous of Hope with 10,616 residents, of which 5,424 are LMI, resulting in a LMI of 51.1%

Location Description:
Wastewater Treatment Plant in Hope, Hempstead County, Arkansas.

Activity Progress Narrative:

HopeActivity Title:

Project Number:
79400217

Project Title:
Hope

$118,896.56     Program Funds Drawdown $301,051.59
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$560,248.00

Low/Mod Shannon Hills

Total Projected Budget from All Sources

Match Contributed

$560,248.00
$0.00

$0.00

$0.00

$560,248.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400219

$9,897.80

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/01/2012

$0.00

To Date

04/17/2012

Area (  )

$70,042.01

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
The project consists of drainage improvements in the City of Shannon Hills. The improvements will involve constructing
concrete lined drainage ditches, box culverts, and a storm water detention pond. The area is located on several streets east of
Vimy Ridge Road near the Otter Creek Drainage Basin. Based on a door to door survey, 214 persons will benefit from the
project with the 132 being LMI, thus having a LMI percentage of 62%. 

Location Description:
Several streets east of Vimy Ridge Road near the Otter Creek Drainage Basin, Shannon Hills, Saline County, Arkansas.

Activity Progress Narrative:

Shannon HillsActivity Title:

Project Number:
79400219

Project Title:
Shannon Hills

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$9,897.80     Program Funds Drawdown $70,042.01
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,813.00

Low/Mod Montrose

Total Projected Budget from All Sources

Match Contributed

$150,813.00
$0.00

$0.00

$0.00

$150,813.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400220

$978.50

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$5,208.53

$0.00

N/A

02/15/2013

$0.00

To Date

09/19/2012

Area (  )

$148,860.40

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
Rehabiliate an existing Wasterwater Treatment Plant for the low-income community of the City of Montrose.

Location Description:
Wastewater Treatment Plant at 305 East 2nd Street, Montrose, Ashley County, Arkansas

Activity Progress Narrative:

MontroseActivity Title:

Project Number:
79400220

Project Title:
Montrose

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$978.50     Program Funds Drawdown $143,651.87
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$74,265.00

Urgent Need Star City

Total Projected Budget from All Sources

Match Contributed

$74,265.00
$0.00

$0.00

$0.00

$72,786.75

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400223

$0.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/19/2012

08/07/2013

($1,478.25)

To Date

06/05/2012

Area (  )

$72,786.75

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Activity Description:
The project consists of providing two new water pumps and discharge piping equipment for the pumping station located on
McFalls Roads in the City of Star City. This particular pump services 35-40% of the City&rsquos sewer making it important to
have proper flow. Flooding from the 2008 heavy rains caused excess sand and shift to enter into the pipes causing wear to the
bearings and shafts of the pumps to maintain a vacuum. The new pumps will help to benefit 2,471 persons and will alleviate an
imminent health and welfare threat to Star City.

Location Description:
Pumping station on McFalls Roads in the City of Star City, Bradley County, Arkansas.

Activity complete.  Project closed. Deobligation $1,478.25

Activity Progress Narrative:

Star CityActivity Title:

Project Number:
79400223

Project Title:
Star City

$0.00$0.00Star City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total
0/2# of Public Facilities 0

$0.00     Program Funds Drawdown $72,786.75
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Activity Locations
Address County State ZipCity Status / Accept

Arkansas - Not Validated / N

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$584,132.00

Low/Mod Warren

Total Projected Budget from All Sources

Match Contributed

$584,132.00
$0.00

$0.00

$0.00

$584,132.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400224

$59,435.75

$0.00
$5,208.53

Jan 1 thru Mar 31, 2014

Activitiy Category:

$5,208.53

$0.00

N/A

03/11/2013

$0.00

To Date

07/10/2012

Area (  )

$481,434.95

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:
The project consists of drainage improvements in the City of Warren. The improvements consist of replacing deteriorating
sewer lines that became damaged after heavy rainfall and flooding. Based on a door to door survey, 60 persons will benefit
from the project with 54 being LMI, thus having a LMI percentage of 92%.

Location Description:
Warren, Bradley County, Arkansas

Activity Progress Narrative:

WarrenActivity Title:

Project Number:
79400224

Project Title:
Warren

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$54,227.22     Program Funds Drawdown $476,226.42
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

118

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$158,838.00

Low/Mod MCGEHEE

Total Projected Budget from All Sources

Match Contributed

$158,838.00
$0.00

$0.00

$0.00

$158,838.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400225

$55,625.72

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/15/2013

$0.00

To Date

06/18/2012

Direct ( Person )

$156,838.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:
The project consists of the reconstruction of Dotley and Mark Streets in the City of McGehee.  The soil in the City is an
expansive clay soil which has a high shirk-swell potential.  The floods of 2008 served to deteriorate the streets to the point they
must be reconstructed.  The streets are covered with cracks and the pavement is not structurally sound.  These two streets
serve a densely populated residential area of the City and the Coty&rsquos only nursing home.  The severely deteriorated
condition of the streets slows access for emergency vehicles.  A total of 4,219 persons are being served with 2,237 (53%) of
them being LMI.

Location Description:
Dotley and Mark Streets, McGehee, Desha County, Arkansas

Activity Progress Narrative:

McGeheeActivity Title:

Project Number:
79400225

Project Title:
McGehee

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$55,625.72     Program Funds Drawdown $156,838.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,319,900.00

Low/Mod Foreman

Total Projected Budget from All Sources

Match Contributed

$1,319,900.00
$0.00

$0.00

$0.00

$1,319,900.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400226

$39,375.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

10/01/2013

$0.00

To Date

05/23/2012

Direct ( Person )

$54,608.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project consists of a rehabilitation of the public water distribution system for the low-income community of Foreman by
replacing ageing water distribution lines of varying materials which have been in place for more than 60 years. The project
involves aging, failing infrastructure and involves a public health threat. The distribution lines are inadequate, old and in ill
repair. Most of the lines, which extend over 21 miles, were in service in 1960. Constant maintenance is required to repair leaks
and breaks in the water lines. The sustained rains and flood events in 2008 contributed to line breakage. The City of Foreman
is in critical need for extensive improvements to its distribution infrastructure in order to restore a safe, reliable supply of water
to residents. Water infrastructure with sufficient capacity and in good repair is essential to industrial growth. The project will
benefit 1,011 residents, of which 545 are LMI, resulting in a LMI of 53.9%.

Location Description:
21 miles of water line in Foreman, Little River County, Arkansas

Activity Progress Narrative:

ForemanActivity Title:

Project Number:
79400226

Project Title:
Foreman

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$39,375.00     Program Funds Drawdown $54,608.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$789,430.00

Low/Mod Trumann

Total Projected Budget from All Sources

Match Contributed

$789,430.00
$0.00

$0.00

$0.00

$789,430.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400229

$46,640.92

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

08/15/2013

$0.00

To Date

05/29/2012

Direct ( Person )

$664,429.86

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:
The project consists of constructing a detention pond in the City of Trumann in order to control flooding and improve
drainage. The city proposes to construct a 15-acre detention pond on a 45 acre tract of land. The City has already invested
$160,000 in procuring the property on which the detention pond is to be constructed. The placement of this detention pond
along key ditch routes will ensure proper drainage from a 286-acre drainage basin. During the Hurricane Ike disaster of 2008,
area homes and streets flooded, trapping residents inside flooded homes. The proposed detention pond has been a top priority
of the City for over 10 years. Without this detention pond, the low-lying areas of the City will continue to flood during heavy
rains. The City of Trumann is not LMI by census tract data; therefore, a door-to-door survey was conducted on the 243 houses
that will directly benefit from the proposed drainage improvements. The project will directly benefit 646 residents, of which 444
are LMI, resulting in a LMI of 68.7% of those surveyed in the project area.
 

Location Description:
Trumann, Poinsett County, Arkansas

Activity Progress Narrative:

TrumannActivity Title:

Project Number:
79400229

Project Title:
Trumann

$46,640.92     Program Funds Drawdown $664,429.86
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,365,202.00

Low/Mod Palestine

Total Projected Budget from All Sources

Match Contributed

$1,365,202.00
$0.00

$0.00

$0.00

$1,365,202.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400230

$241,399.56

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

10/30/2013

$0.00

To Date

08/09/2012

Area (  )

$1,058,795.46

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:
The project consists of street improvements in the City of Palestine. It will involve surface improvements, culvert replacement,
and drainage ditch cleanout. These improvements will repair damaged roads and culverts to help keep flood waters off the
roadways and becoming impassable during heavy rainfall. Based on a LMI survey, 500 persons will benefit from the project
with 320 being LMI, thus having a LMI percentage of 64%.

Location Description:
28 streets in the City of Palestine, St Francis County, Arkansas

Activity Progress Narrative:

PalestineActivity Title:

Project Number:
79400230

Project Title:
Palestine

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$241,399.56     Program Funds Drawdown $1,058,795.46
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$265,770.00

Low/Mod WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$265,770.00
$0.00

$0.00

$0.00

$265,770.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400233

$246,018.50

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/17/2014

$0.00

To Date

12/17/2012

 (  )

$246,018.50

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:
The project consists of a new parking lot, dock doors, and/or truck turnaround to aid in the expansion of American Air Filter
Company, Inc.

Location Description:
2355 S. Armstrong, City of Fayetteville, Washington County, Arkansas.

Activity Progress Narrative:

Washington CountyActivity Title:

Project Number:
79400233

Project Title:
Washington County

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$246,018.50     Program Funds Drawdown $246,018.50
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$818,822.00

Low/Mod BRADLEY

Total Projected Budget from All Sources

Match Contributed

$818,822.00
$15,922.00

$0.00

$0.00

$818,822.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400235

$74,303.39

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/01/2015

$15,922.00

To Date

09/10/2012

Area (  )

$606,076.86

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Activity Description:
This project consists of the rehabilitation of the Public Water Supply for the low-income community of Bradley through: the
construction of a new well to address inadequate supply; construction of a new 100,000 gallon elevated storage tank to address
inadequate storage capacity; and provision of an emergency power generator to maintain a continuous supply of potable water
during power outages. The water system will also be GPS-mapped. Bradley has a population of 628, 70.5% of whom (443) are
considered LMI.

Location Description:
Barton Street, Bradley, Lafayette County, Arkansas

Activity Progress Narrative:

BradleyActivity Title:

Project Number:
79400235

Project Title:
Bradley

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$74,303.39     Program Funds Drawdown $606,076.86
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$638,000.00

Urgent Need Tontitown

Total Projected Budget from All Sources

Match Contributed

$638,000.00
$0.00

$0.00

$0.00

$638,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400239

$10,200.00

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/14/2014

$0.00

To Date

12/14/2012

Area (  )

$52,800.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:
The project consists of removing and replacement a low water roadway bridge for the City of Tontitown. The current bridge in
place is too mow for high water conditions that occur during severe weather conditions. The abundance of water causes water
flow to clock up and makes the bridge unsafe for travel purposes. The overflow of water has also causes damage top the
concrete portion of the deck between the army grid units and is breaking apart at the east and west bridge ends. The project of
removing and replacing the bridge will help to fix an urgent need and imminent threat to the 2,460 residents of the city.

Location Description:
Brush Creek near Javella Road and Brush Creek Road, City of Tontitown, Washington County, Arkansas

Activity Progress Narrative:

TontitownActivity Title:

Project Number:
79400239

Project Title:
Tontitown

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

$10,200.00     Program Funds Drawdown $52,800.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$389,000.00

Low/Mod Springdale

Total Projected Budget from All Sources

Match Contributed

$389,000.00
$0.00

$0.00

$885.92

$389,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400240

$0.00

$885.92
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

01/30/2019

$0.00

To Date

07/12/2013

Direct ( Person )

$385,000.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:
Loan to Industry.

Location Description:
683 Bain Street, Springdale, Arkansas 72764-6014

Activity Progress Narrative:

SpringdaleActivity Title:

Project Number:
79400240

Project Title:
Springdale

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $385,000.00
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$506,704.00

N/A ADFA

Total Projected Budget from All Sources

Match Contributed

$506,704.00
$0.00

$0.00

$0.00

$506,704.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CDBG 1

$567.86

$0.00
$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

03/13/2009

 (  )

$139,008.78

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:
Administration

Location Description:

Activity Progress Narrative:

CDBG - Admin (ADFA)Activity Title:

Project Number:
CDBG ADMIN

Project Title:
CDBG-Admin (ADFA)

No Accomplishments Performance Measures found.
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$567.86     Program Funds Drawdown $139,008.78
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found
Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail
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