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Grant Number:
B-08-DI-05-0001

Grantee Name:
Arkansas

LOCCS Authorized Amount:
$90,475,898.00

Estimated PI/RL Funds:
$0.00

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$90,475,898.00

Disasters:

FEMA-1758-DR-AR

Declaration Number

Narratives
Disaster Damage:

FEMA Disaster #1758 On May 20, 2008, President Bush issued a Presidential Disaster Declaration for Arkansas counties damaged by
tornadoes and flooding from storms that hit the state beginning May 2nd. The following 12 counties were included in the disaster declaration:
Arkansas, Benton, Cleburne, Conway, Crittenden, Grant, Lonoke, Mississippi, Phillips, Pulaski, Saline and Van Buren.  Ongoing Damage
Assessment Assessing the total financial needs of the state resulting from the disasters is a difficult and ongoing process. To determine the
extent of damages in each county, the Arkansas Economic Development Commission (AEDC) received from the Arkansas Department of
Emergency Management (ADEM) FEMA data, estimating the extent of public damages in each county by disaster. In addition, the AEDC
solicited community and county damage information from each of the state’s eight Planning and Economic Development Districts (“Districts”).
In estimating the need for CDBG assistance in the affected counties, the AEDC will rely upon information supplied by FEMA, ADEM, and the
mayors and county judges of Arkansas in conjunction with each district. Since the full extent of the state’s needs cannot be determined at this
time, the initial Action Plan will only outline the major categories for funding with estimated dollar amounts set aside for each District.

Recovery Needs:

Methodology Used to Distribute Funds A. Allocation Formula To insure that local needs are addressed in a timely and equitable manner, the
state will rely on assistance from the eight Districts in the state. Because Arkansas’s Districts have toured areas affected by the disasters and
have maintained ongoing dialogue with every unit of local government affected by the 2008 disasters, they are therefore well qualified to
inform the AEDC of local recovery needs. On February 5, 2009 the state held a meeting of key stakeholders to assist in the development of an
equitable method to distribute CDBG supplemental appropriations. Attendees included representatives from each District, as well as
representatives from the Arkansas Community Development Association (ACDA), the organization of Arkansas entitlement cities. Also in
attendance were representatives from the IEA and ADFA. As a result of this meeting, a task force was established to assist in the
development of a distribution method. The task force recommended that a formula be developed that would set aside funds for Districts to
distribute to cities and counties within their geographic area. The proposed formula would use the following variables to determine the amount
of money to set aside for each District. 1. The amount of Public Assistance (PA) damage assessed in each county by FEMA for disaster
FEMA #1758 (50% of the scoring). 2. The percentage of low-to-moderate income (LMI) persons residing in each county as documented by the
2000 Census (25% of the scoring). 3. The number of LMI families residing in each county as documented by the 2000 Census (25% of the
scoring). Based upon preliminary calculations* funding for all disasters would be distributed among Districts as follows: • Central Arkansas
Planning & Development (Six counties) - $953,765 • East Arkansas Planning & Development (Twelve counties) - $1,250,328 • Northwest
Arkansas Economic Development District (Nine counties) – $293,763 • Southeast Arkansas Economic Development District (Ten counties) -
$915,606 • West Central Arkansas Planning & Development (Ten counties) - $374,867 • White River Planning & Development District (Ten
counties ) - $722,078 Southwest Arkansas Planning and Development District and Western Arkansas Planning and Development District
would receive no funding because none of their counties were included in the defined disaster area declared by FEMA #1758. *Note: These
amounts exclude 5 percent of the allocations for administration costs. Adjustments to these amounts may be made should more reliable
damage information become available.  Pre-Application Process The task force also reviewed and approved a one-page pre-application form
developed by AEDC that cities and counties would be required to complete to request disaster funding. To expedite the pre-application review
process, the task force agreed with an AEDC recommendation that the Districts assist in the initial screening of projects for general
compliance, eligibility and need. The pre-applications will then be forwarded to AEDC for scoring. The highest scoring applicants within each
District will be invited by the AEDC to submit a full application for funding. The task force is currently developing scoring criteria based upon
the following variables including, but not limited to: 1.

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$90,475,898.00
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$10,634.96

N/A

$82,487,580.21

$6,687,349.00

$5,600.00

$221,036.28

Total Obligated

$343,465.26

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$88,624,221.77

$10,634.96 $343,465.26

Match Contributed

     Program Funds Drawdown

To Date

$13,839,008.95

$87,147,370.77

$88,624,221.77

Overall

Program Income Received

($241,783.18)

($141,801.26)

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,163,927.19

$0.00

To Date

Limit on Public Services

$6,687,349.00

80.56%
81.48%

Overall Benefit Percentage (Projected)

$1,328,829.69

Requirement

Limit on State Admin $4,523,794.90

$0.00

Limit on Admin/Planning

$13,571,384.70

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Affordable Rental Housing $10,133,300.58 $10,134,098.00

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $45,237,949.00 $67,493,361.56

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00

Urgency of need, as defined by the degree of threat to the health, safety and welfare of the communi

Recovery Needs:

ty 2. Percentage of persons in the project area who are of low to moderate income 3. Extent of loss of housing units in the neighborhood
community or county, especially those units affordable to low and moderate income persons 4. Time frame for completion of the project 5.
Number of declared disasters affecting the county in 2008 6. Amount of total dollar damage affecting the applicant area Final variables and
exact weighting of each variable will be determined by the task force at a later time, prior to initiation of the pre-application process. Counties
and cities, including entitlement cities are eligible to submit pre-applications for funding consideration. All projects must meet a national
objective and provide disaster relief, long-term recovery, or restore infrastructure. Any funds not used in any District may be transferred to
another District at the discretion of the AEDC. Under no circumstances may funds duplicate other benefits.

$231,671.24 $82,831,045.47Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00
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In the Quarter ending June 30, 2017 ... 98% of grant B-08-DI-05-0001 has been committed/executed. Draws totaling
$231,671.24 were disbursed this quarter (payments made to cities/counties), and average of 93% of grant B-08-DI-
05-0001 has been drawn at the end of the 2nd Qtr. ending June 30, 2017.   Four grants were closed this quarter
with all project actives complete, grants closed and accomplishments added to DRGR.  De-obligations totaling
$32,453.08 have been performed on these grants. These funds will be used in other projects.
 
In Apr 2017    Draws totaling $27,232.48 were disbursed (payments made to cities/counties),93%ofgrant B-08-DI-
05-0001 has been drawn at the end of April 2017.
 
In May 2017  Draws totaling $80,073.41were disbursed (payments made to cities/counties),93%of grant B-08-DI-05-
0001 has been drawn at the end of May 2017.
 
In Jun 2017   Draws totaling $124,365.35 were disbursed (payments made to cities/counties),  93.00%of grant B-08-
DI-05-0001 has been drawn at the end of June 2017.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

794-IKE ADMIN, IKE DISASTER ADMIN $7,633.92 $4,523,794.00 $1,021,893.45

79400001, HERMITAGE $0.00 $45,276.50 $45,276.50

79400002, ETOWAH $0.00 $83,850.60 $83,850.60

79400003, MINERAL SPRINGS $0.00 $36,020.00 $36,020.00

79400004, ASH FLAT $0.00 $52,900.00 $52,900.00

79400005, INDEPENDENCE COUNTY $0.00 $416,395.00 $416,076.94

79400006, CLINTON $0.00 $236,755.00 $236,755.00

79400007, WALNUT RIDGE $0.00 $102,258.30 $102,258.30

79400008, MANILA $0.00 $86,074.10 $86,074.10

79400009, IZARD COUNTY $0.00 $41,979.77 $41,979.77

79400010, MOUNTAIN VIEW $0.00 $224,542.75 $224,542.75

79400011, Dermott $0.00 $45,489.00 $45,489.00

79400012, BUCKNER $0.00 $29,755.00 $29,755.00

79400013, FAULKNER COUNTY $0.00 $111,244.35 $111,244.35

79400014, STAMPS $0.00 $34,709.00 $34,709.00

79400015, MCGEHEE $0.00 $106,165.78 $106,165.72

79400016, KNOXVILLE $0.00 $30,145.10 $30,145.10

79400017, BRADLEY $0.00 $23,070.00 $23,070.00

79400018, DARDANELLE $0.00 $39,014.58 $39,014.58

79400019, FULTON COUNTY $0.00 $58,217.40 $58,217.40

79400020, SMACKOVER $0.00 $22,602.00 $22,602.00

79400021, DANVILLE $0.00 $227,704.20 $227,704.20

79400022, STONE COUNTY $0.00 $57,053.22 $57,053.22

79400023, Montrose $0.00 $0.00 $0.00

79400024, JACKSON COUNTY $0.00 $80,119.00 $80,119.00
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79400025, Pine Bluff $0.00 $72,550.00 $72,550.00

79400026, CLEVELAND COUNTY $0.00 $203,580.00 $203,580.00

79400027, AUGUSTA $0.00 $248,849.00 $248,849.00

79400028, Wilmar $0.00 $297,804.00 $286,057.50

79400029, FORT SMITH $0.00 $258,404.00 $228,302.99

79400030, LINCOLN COUNTY $0.00 $746,535.85 $746,535.85

79400031, White Hall $0.00 $94,789.80 $94,789.80

79400032, MONTGOMERY COUNTY $0.00 $43,265.30 $43,265.30

79400033, ST. FRANCIS COUNTY $0.00 $31,152.50 $31,152.50

79400034, FOREMAN $0.00 $48,800.00 $48,800.00

79400035, HASKELL $0.00 $178,246.21 $178,246.21

79400036, RANDOLPH COUNTY $0.00 $563,435.00 $562,335.00

79400037, GRUBBS $0.00 $177,969.00 $177,969.00

79400038, LAWRENCE COUNTY $0.00 $94,121.50 $94,121.50

79400039, WASHINGTON COUNTY $0.00 $111,377.51 $111,377.51

79400040, CONWAY COUNTY $0.00 $161,043.20 $161,043.20

79400041, Kingsland $0.00 $27,190.00 $11,952.32

79400042, GREENE COUNTY $0.00 $96,068.19 $96,068.19

79400043, ALMA $0.00 $27,500.00 $27,500.00

79400044, DEVALLS BLUFF $0.00 $43,622.75 $43,622.75

79400045, HAMPTON $0.00 $39,170.00 $39,170.00

79400046, IZARD COUNTY $0.00 $152,696.67 $152,696.67

79400047, Norman $0.00 $602,784.65 $602,784.65

79400048, BEEDEVILLE $0.00 $75,225.15 $75,225.15

79400049, SCOTT COUNTY $0.00 $48,087.27 $48,087.27

79400050, MINERAL SPRINGS $0.00 $157,500.00 $153,897.00

79400051, DUMAS $0.00 $30,217.00 $30,217.00

79400052, Ashley County $0.00 $118,121.30 $118,121.30

79400053, HAMBURG $0.00 $78,599.99 $78,599.99

79400054, UNION COUNTY $0.00 $145,999.23 $145,999.23

79400055, DALLAS COUNTY $0.00 $262,867.55 $262,867.55

79400056, HOWARD COUNTY $0.00 $179,700.00 $179,700.00

79400057, RISON $0.00 $59,544.61 $59,544.61

79400058, OZARK $0.00 $22,309.99 $22,309.99

79400059, SALINE COUNTY $0.00 $377,963.00 $377,427.45

79400060, FORREST CITY $0.00 $31,877.00 $31,877.00

79400061, Searcy County $0.00 $48,173.00 $48,173.00

79400062, PARIS $0.00 $30,013.00 $29,445.14

79400064, LOGAN COUNTY $0.00 $65,818.00 $65,281.06

79400065, GEORGETOWN $0.00 $274,924.00 $274,924.00

79400066, PIGGOTT $0.00 $288,350.67 $285,691.93
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79400067, VAN BUREN $0.00 $49,731.00 $49,731.00

79400068, Black Rock $0.00 $44,038.12 $44,038.12

79400069, Texarkana $0.00 $694,920.50 $694,920.50

79400070, SEBASTIAN COUNTY $0.00 $157,373.00 $157,373.00

79400071, BOONEVILLE $0.00 $32,160.00 $32,160.00

79400072, JACKSONVILLE $0.00 $131,696.00 $131,696.00

79400073, CRAWFORD COUNTY $0.00 $92,655.00 $92,655.00

79400074, WOODRUFF COUNTY $0.00 $147,302.35 $147,302.35

79400075, HUTTIG $0.00 $60,494.60 $60,494.60

79400076, Marianna $0.00 $707,980.00 $707,980.00

79400077, WALDRON $0.00 $52,253.50 $52,253.50

79400078, GREEN FOREST $0.00 $735,500.00 $735,500.00

79400079, BRADLEY COUNTY $0.00 $252,858.50 $252,858.50

79400080, PRESCOTT $0.00 $501,976.20 $501,976.20

79400081, SPARKMAN $0.00 $118,007.60 $118,007.60

79400082, Bigelow $0.00 $291,522.92 $291,522.92

79400083, Lee County $0.00 $81,430.00 $81,430.00

79400084, Sharp County $0.00 $314,301.00 $304,199.11

79400085, Franklin County $0.00 $61,000.00 $40,450.80

79400086, Hope $0.00 $265,000.00 $265,000.00

79400087, Bonanza $0.00 $179,032.75 $179,032.75

79400088, HIGHFILL $0.00 $523,866.28 $422,207.54

79400089, Logan County $0.00 $269,590.26 $269,590.26

79400090, Crawford County $0.00 $305,499.91 $305,499.91

79400091, Branch $0.00 $321,056.49 $321,056.49

79400092, Mulberry $0.00 $30,530.00 $30,530.00

79400093, Ozark $0.00 $332,960.00 $332,960.00

79400094, Scott County $0.00 $101,856.04 $101,856.04

79400095, Hot Springs $0.00 $508,635.20 $507,818.65

79400096, Malvern $0.00 $178,665.00 $177,574.77

79400097, Mount Ida $0.00 $138,937.48 $138,937.48

79400098, Reed $0.00 $25,402.10 $25,402.10

79400099, Earle $0.00 $1,802,211.00 $1,802,109.80

79400100, Newton County $0.00 $366,514.42 $361,305.89

79400101, Humnoke $11,417.19 $1,060,000.00 $794,124.90

79400102, Marshall $0.00 $341,547.64 $341,547.64

79400103, Benton $0.00 $115,137.00 $115,137.00

79400104, GOULD $0.00 $822,427.00 $811,225.89

79400105, Clarendon $0.00 $802,210.66 $790,629.66

79400106, Ward $0.00 $349,866.89 $349,866.89

79400107, Greene County $0.00 $79,000.00 $72,993.00
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79400108, WALDRON $0.00 $398,155.45 $398,155.45

79400109, Wheatley $0.00 $42,700.00 $42,700.00

79400110, Van Buren $0.00 $356,776.00 $356,753.65

79400111, Phillips County $0.00 $821,140.00 $821,140.00

79400112, Fort Smith $0.00 $847,430.00 $846,480.80

79400113, Warren $0.00 $44,297.51 $44,297.51

79400114, WRIGHTSVILLE $0.00 $348,559.67 $348,559.67

79400115, Wabbaseka $0.00 $345,894.51 $345,894.51

79400116, Higginson $0.00 $404,617.87 $404,617.87

79400117, Altheimer $195,164.97 $437,500.00 $213,201.40

79400118, Batesville $0.00 $110,500.00 $110,500.00

79400119, St Francis County $0.00 $85,675.00 $85,675.00

79400121, El Dorado $0.00 $137,497.90 $137,497.90

79400122, Crawfordsville $0.00 $261,530.95 $261,530.95

79400123, BENTONVILLE $0.00 $812,635.00 $0.00

79400124, Pine Bluff $0.00 $27,750.00 $27,750.00

79400125, Springtown $0.00 $276,068.65 $276,068.65

79400126, Pine Bluff $0.00 $886,120.00 $854,651.26

79400127, Star City $0.00 $69,734.00 $69,734.00

79400128, Jackson County $0.00 $169,233.70 $169,233.70

79400129, Phillips County $0.00 $832,172.00 $823,304.73

79400130, Jefferson County $0.00 $56,652.50 $56,652.50

79400131, Marion County $0.00 $106,338.04 $101,129.51

79400132, North Little Rock $0.00 $1,086,458.85 $1,086,458.85

79400133, Elaine $0.00 $107,449.50 $107,449.50

79400134, Jacksonville $0.00 $193,000.00 $193,000.00

79400136, Phillips County $0.00 $268,620.00 $256,299.26

79400137, Decatur $0.00 $265,000.00 $264,087.00

79400138, Calico Rock $0.00 $46,928.69 $46,928.69

79400139, Fairfield Bay $0.00 $53,077.75 $53,077.75

79400140, Mammoth Springs $0.00 $16,793.80 $16,793.80

79400141, Cleveland County $0.00 $54,599.63 $54,599.63

79400142, Izard County $0.00 $11,377.69 $11,377.69

79400143, Patterson $0.00 $47,912.06 $47,912.06

79400144, Clinton $0.00 $745,193.00 $745,193.00

79400145, Jonesboro $0.00 $519,900.00 $519,900.00

79400146, Stone County $0.00 $496,686.46 $496,686.46

79400147, Patterson $0.00 $330,780.00 $325,571.47

79400148, Oxford $0.00 $31,670.00 $31,670.00

79400149, Kensett $0.00 $501,885.45 $501,885.45

79400150, Mayflower $0.00 $303,246.15 $303,246.15
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79400151, Izard County $0.00 $161,824.00 $161,824.00

79400152, Alma $0.00 $498,288.38 $498,288.38

79400153, Mulberry $0.00 $156,204.03 $156,204.03

79400154, Reed $0.00 $797,954.15 $797,954.15

79400155, Madison County $0.00 $380,949.00 $379,813.56

79400156, Crossett $0.00 $611,361.33 $608,702.59

79400157, McGehee $4,399.64 $345,840.00 $342,913.76

79400158, Omaha $0.00 $118,849.64 $118,849.64

79400159, Hardy $0.00 $60,500.00 $60,500.00

79400160, Independence County $0.00 $111,212.83 $111,212.83

79400161, Sharp County $0.00 $135,407.00 $164,282.00

79400162, Dell $0.00 $434,950.00 $433,384.60

79400163, Omaha $0.00 $48,975.25 $48,975.25

79400164, Cross County $0.00 $224,849.12 $224,849.12

79400165, Bull Shoals $0.00 $361,192.00 $359,741.18

79400166, Augusta $0.00 $192,874.50 $187,665.97

79400167, Saline County $0.00 $2,762,200.00 $2,753,240.00

79400168, Randolph County $0.00 $106,764.40 $106,764.40

79400169, Pulaski County $0.00 $253,285.35 $253,285.35

79400170, Washington County $0.00 $834,570.00 $830,143.30

79400171, Nevada County $0.00 $106,000.00 $106,000.00

79400172, Independence County $0.00 $290,336.33 $290,336.33

79400173, Marion County $0.00 $406,684.00 $406,684.00

79400174, Chicot County $0.00 $313,126.40 $313,126.40

79400175, McCaskill $0.00 $207,000.00 $207,000.00

79400176, Bradley County $0.00 $591,041.45 $591,041.45

79400177, Dardanelle $0.00 $538,450.00 $537,481.30

79400178, Heber Springs $0.00 $102,917.20 $100,258.46

79400179, Springdale $0.00 $252,500.00 $250,000.00

79400181, McRae $0.00 $424,631.90 $418,333.58

79400182, Fulton County $0.00 $555,359.72 $544,942.66

79400183, Randolph County $0.00 $700,185.00 $700,185.00

79400184, Highland $0.00 $71,077.00 $71,077.00

79400185, El Dorado $0.00 $252,647.00 $252,647.00

79400186, Hermitage $0.00 $33,341.00 $33,341.00

79400187, Madison $0.00 $50,436.40 $47,777.66

79400188, Summit $0.00 $247,663.83 $247,663.83

79400189, Conway County $0.00 $445,581.40 $442,922.66

79400190, Jacksonport $0.00 $464,450.00 $456,473.78

79400191, Ola $0.00 $170,440.51 $165,231.98

79400192, Woodruff County $0.00 $336,441.50 $336,441.50
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79400193, Salem $0.00 $497,595.21 $497,595.21

79400194, Cleveland County $0.00 $367,376.80 $367,376.80

79400195, Mammoth Springs $0.00 $363,072.00 $363,072.00

79400196, Little Rock $0.00 $283,000.00 $283,000.00

79400197, VAN BUREN $0.00 $847,877.37 $846,896.53

79400198, Buckner $0.00 $91,630.00 $77,020.41

79400199, Bradford $0.00 $650,498.00 $644,405.87

79400200, Batesville $1,500.00 $431,008.50 $425,691.02

79400201, Stamps $0.00 $60,315.00 $55,106.47

79400202, Garland $0.00 $165,000.00 $153,041.13

79400203, Nashville $0.00 $33,000.00 $32,800.00

79400204, Kingsland $0.00 $426,420.69 $426,420.69

79400205, Junction City $0.00 $318,824.75 $318,824.25

79400206, Calhoun County $0.00 $93,422.90 $92,122.90

79400207, Melbourne $0.00 $135,070.42 $135,070.42

79400208, Wilmar $0.00 $480,771.66 $480,771.66

79400209, Emmet $0.00 $21,321.00 $21,321.00

79400210, Wilmot $0.00 $209,592.00 $207,710.10

79400211, Washington $0.00 $137,692.00 $134,105.00

79400212, North Little Rock $0.00 $805,743.94 $805,743.94

79400213, Cabot $0.00 $810,784.38 $801,449.42

79400214, Dierks $0.00 $10,442.65 $10,442.65

79400215, Amagon $0.00 $194,025.85 $194,025.85

79400216, Tinsman $0.00 $289,601.73 $289,601.73

79400217, Hope $0.00 $302,787.90 $302,787.10

79400218, Fulton $0.00 $206,186.05 $203,527.31

79400219, Shannon Hills $0.00 $548,871.21 $546,212.47

79400220, Montrose $0.00 $148,860.40 $143,651.87

79400221, Lake Village $0.00 $720,297.80 $720,297.80

79400222, Rison $0.00 $300,457.84 $300,457.84

79400223, Star City $0.00 $72,786.75 $72,786.75

79400224, Warren $0.00 $578,798.95 $573,590.42

79400225, McGehee $0.00 $158,838.00 $158,838.00

79400226, Foreman $0.00 $1,319,900.00 $1,282,704.68

79400227, Alicia $0.00 $78,459.10 $78,459.10

79400228, Marvell $0.00 $379,580.00 $379,580.00

79400229, Trumann $0.00 $789,305.49 $789,305.49

79400230, Palestine $0.00 $1,356,330.38 $1,356,330.38

79400231, Fort Smith $920.56 $109,000.00 $106,000.00

79400232, Garland $0.00 $567,926.20 $567,926.20

79400233, Washington County $0.00 $265,770.00 $263,282.10

9

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



79400234, Little Rock $0.00 $520,760.00 $518,200.88

79400235, Bradley $0.00 $818,822.00 $776,633.74

79400236, Little Rock $0.00 $4,519,200.00 $4,517,215.00

79400237, Little Rock $0.00 $114,340.00 $112,485.32

79400238, Leslie $0.00 $510,406.25 $510,406.25

79400239, Tontitown $0.00 $637,603.75 $637,603.75

79400240, Springdale $0.00 $389,000.00 $385,000.00

79400241, Siloam Springs $0.00 $375,820.00 $0.00

CDBG ACQ/REHAB, CDBG ACQUISITION/REHABILITATION $0.00 $900,000.00 $900,000.00

CDBG ADMIN, CDBG-Admin (ADFA) $0.00 $152,033.74 $142,033.74

CDBG RNC, CDBG Rental New Construction $0.00 $9,234,098.00 $8,727,393.00
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Activities

794-IKE ADMIN / IKE DISASTER ADMINProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,523,794.00

N/A ARKANSAS ECONOMIC DEVELOPMENT COMMISSION

Total Projected Budget from All Sources

Match Contributed

$4,523,794.00

$0.00

$0.00

$0.00

$3,046,943.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

794-IKE ADMIN

$7,633.92

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

11/05/2014

$0.00

To Date

11/05/2009

 (  )

$1,021,893.45

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

FEMA #1744, 1751, 1793 & 1804

Location Description:

IKE DISASTER ADMIN

Activity Progress Narrative:

IKE DISASTER ADMINActivity Title:

Project Number:

794-IKE ADMIN

Project Title:

IKE DISASTER ADMIN

$7,633.92     Program Funds Drawdown $1,021,893.45

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400061 / Searcy CountyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,173.00

Low/Mod Searcy County

Total Projected Budget from All Sources $48,173.00

$0.00

$48,173.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400061

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

N/A

12/17/2012

12/17/2012

$0.00

To Date

12/06/2010

Area (  )

$48,173.00

Responsible Organization:

Dike/dam/stream-river bank repairs Completed

Searcy CountyActivity Title:

Project Number:

79400061

Project Title:

Searcy County

$0.00     Program Funds Drawdown $48,173.00
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

The project consists of correcting drainage problems that causes the Searcy County Health Unit building to flood during heavy
rain events.  Larger concrete drainage ditches, culverts and embankments will be used to re-route storm water flow away from
the building.  This problem originated when improvements made at the Searcy County Airport in 2007 diverted water towards
the existing health unit building.  This work will remedy all damage related to the flooding of 2008 as well as system deficiencies
to help minimize any damage associated with future wet weather events.  The project is expected to serve approximately 8,261
persons, of which 4,270 are low to moderate income, for an LMI percentage of 51.8%.

Location Description:

Searcy County Health Unit, 742 Airport Road, Marshall, Searcy County, Arkansas.

Due to the storms and heavy rains of 2008, the Search County Health Unit experienced flooding from stormwater runoff.  This
project rehabilitatedm and improved the existing drainage area by installing a concrete bottom and side slopes.  In addition,
larger culverts, dirt berms and existing drainage ditch improvement were made.  This area has improved stormwater hazard
mitigation and infrastructure.  Of the 8,261 people in the area, 4,279 are considered LMI for a benefit of 51.79%.  This project
was completed on 12/17/2012.  This activity was closed on 12/17/12.  All funds were used toward the project.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$48,173.00$0.00Searcy County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$48,173.00$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

79400101 / HumnokeProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,060,000.00

Low/Mod Humnoke

Total Projected Budget from All Sources

Match Contributed

$1,060,000.00

$0.00

$0.00

$0.00

$1,060,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400101

$11,417.19

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$980.84

$0.00

N/A

01/15/2012

$0.00

To Date

07/13/2011

Area (  )

$795,105.74

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

The project consists of a $1,060,000 grant to the City of Humnoke for the construction of a Floodwater Storage Reservoir.  The
proposed project will occur along Highway 65 and benefit 189 individuals, 100% of which are low to moderate income.  The
project includes modification of existing drainage outlet structures, removal of vegetation and debris from existing ditches, and
replacement of existing driveway and culverts which will mitigate flooding in the City.

Location Description:

Highway 189, Humnoke, Lonoke County, Arkansas

HumnokeActivity Title:

Project Number:

79400101

Project Title:

Humnoke

$11,417.19     Program Funds Drawdown $794,124.90

$0.00$0.00Total Funds Expended
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Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400106 / WardProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Low/Mod Ward

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

79400106

Apr 1 thru Jun 30, 2017

Activitiy Category:

03/18/2016

03/18/2016

To Date

05/22/2011

Area (  )

Responsible Organization:

Construction/reconstruction of water lift stations Completed

WardActivity Title:

Project Number:

79400106

Project Title:

Ward
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$349,866.89

Total Projected Budget from All Sources

Match Contributed

$349,866.89

($14,068.11)

$0.00

$0.00

$349,866.89

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

N/A

($14,068.11)
$349,866.89

Most Impacted and Distressed Expended $0.00

Activity Description:

The project consists of installing natural gas powered emergency generators at nine different lift stations in the City of Ward. 
The project will benefit 297 persons, of which 243 are low to moderate income, thus having a LMI of 81%. 

Location Description:

Nine different lift stations in Ward, Lonoke County, Arkansas

Due to the storms of 2008, the City of Ward experienced long power outages which caused raw wastewater to collect in the
pump stations and backing up the main sewer lines causing a health hazard. CDBG funds were used to purchase and install
nine natural gas powered emergency generators at nine different lift station locations throughout the city.  The City of Ward
provided $36,000 toward this project.  Of the 297 residents of Ward, 243 are considered LMI for a benefit of 81.81%.  The
citizens of Ward now have a hazard mitigation system which will provide safe, reliable sewer services in times of severe
weather.This project was completed on 3.18.2016.  This activity was closed on 5.19.2017.  Unused funds in the amount of
$14,068.11 have been deobligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Ward

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $349,866.89

$0.00$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

79400117 / AltheimerProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$437,500.00

Low/Mod Altheimer

Total Projected Budget from All Sources

Match Contributed

$437,500.00

$0.00

$0.00

$0.00

$437,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400117

$205,799.93

$0.00

$10,634.96

Apr 1 thru Jun 30, 2017

Activitiy Category:

$15,952.44

$0.00

N/A

11/30/2012

$0.00

To Date

01/19/2012

Direct ( Person )

$229,153.84

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The project consists of installing water distribution lines, a 200,000 gallon water storage tank and fire hydrants in order to
improve the public water system in the City of Altheimer. This small Delta town struggles to provide basic services to its
residents. The project involves ageing, failing infrastructure and involves a public health and safety threat. The distribution
mains are inadequate, old and in ill repair. Most were in service in 1959 when a map of the Altheimer water system was
created. Constant maintenance is required to repair leaks and breaks in the water mains. Over 80% of the City’s fire hydrates
do not provide adequate fire flow. The unstable soil conditions caused by the excessive rain of 2008 have resulted in more line
breaks and additional repairs. The City of Altheimer is in critical need for extensive improvements to its public water system in
order to restore a safe, reliable supply of water to residents and to provide adequate fire protection for its residents and
businesses. The project will benefit the entire populous of Altheimer, which has a population of 1,192, of which 778 are LMI,
resulting in an LMI of

AltheimerActivity Title:

Project Number:

79400117

Project Title:

Altheimer

$195,164.97     Program Funds Drawdown $213,201.40

$0.00$0.00Total Funds Expended
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65.3%.

Location Description:

Altheimer, Jefferson County, Arkansas

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400154 / ReedProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod Reed

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

79400154

Activitiy Category:

06/23/2015

06/23/2015

07/04/2012

Area (  )

Responsible Organization:

Construction/reconstruction of water/sewer lines or systems Completed

ReedActivity Title:

Project Number:

79400154

Project Title:

Reed

18

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Overall

$797,954.15

Total Projected Budget from All Sources

Match Contributed

$797,954.15

($127,278.85)

$0.00

$0.00

$797,954.15

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

$0.00

$0.00

N/A

($127,278.85)

To Date

$797,954.15

Most Impacted and Distressed Expended $0.00

Activity Description:

The project consists of the replacement of sewer lines and the relining of man holes to stop storm water infiltration into the
sanitary sewer collection line. During FEMA declared disaster #1751, inflow into the collection system exceeded 350% of
normal. The City of Reed is served by the City of Tillar’s sewer treatment facility. As a result Reed pays for the number of
gallons treated, therefore the more filtration and inflow the system receives, the greater the cost. The City of Reed has a very
urgent need to correct these problems in order to bring their operational costs in line and be able to maintain affordable
rates. This project will be serving 275 persons, 74% of whom (204) are LMI.

Location Description:

Reed, Desha County, Arkansas

Due to the storms of 2008, the City of Reed's sanitary sewer lines were infiltrated by storm water exceeding 350% of normal
which caused great hardship on the residents with higher sewer costs.  This grant rehabilitated and constructed replacment
sewer lines and relined the manholes to stop storm water issues.  Of the 141 persons served, 97 are considered LMI for a
68.79% benefit. the residents of the City of Reed now have safe, dependable sanitary sewer that is flood resistant and will
mitigate the hazard in the future. The project was completed on 6.23.2015.  The activity was closed on 1.17.2017.  Unused
funds in the amount of $127,278.85 have been deobligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$0.00$0.00Reed

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

985/985# of Linear feet of Public 985

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $797,954.15

$0.00$0.00Total Funds Expended

19

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

79400157 / McGeheeProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$345,840.00

Urgent Need MCGEHEE

Total Projected Budget from All Sources

Match Contributed

$345,840.00

$0.00

$0.00

$0.00

$345,840.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400157

$4,399.64

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$2,658.74

$0.00

N/A

05/30/2012

$0.00

To Date

08/04/2011

Direct ( Person )

$345,572.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The project consists of the rerouting of the force main discharge point of the City of McGhee’s sewer system.  The Freidman
Street Pump Station currently discharges into an existing gravity sewer main.  The point of the discharge is somewhat shallow
and the gravity line is at minimum grade.  During excessive rainfall events, like that of the FEMA declared disaster #1751, the
gravity line becomes overwhelmed and backs up into residences.  There are also several other residences that commonly have
reduced function.  This raises a very significant health issue.  The

McGeheeActivity Title:

Project Number:

79400157

Project Title:

McGehee

$4,399.64     Program Funds Drawdown $342,913.76

$0.00$0.00Total Funds Expended
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flooding that occurred during the 2008 Flood Disasters have worsened the condition and this issue continues to plague the City.

Location Description:

Freidman Street Pump Station, McGehee, Desha County, Arkansas.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400178 / Heber SpringsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Urgent Need Heber Springs

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

79400178

Activitiy Category:

11/02/2016

11/02/2016

10/05/2011

Direct ( Person )

Responsible Organization:

Rehabilitation/reconstruction of a public improvement Completed

Heber SpringsActivity Title:

Project Number:

79400178

Project Title:

Heber Springs
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Overall

$102,917.20

Total Projected Budget from All Sources

Match Contributed

$102,917.20

($72.80)

$0.00

$0.00

$102,917.20

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

$2,658.74

$0.00

N/A

($72.80)

To Date

$102,917.20

Most Impacted and Distressed Expended $0.00

Activity Description:

The project consists of providing two generators to the City of Heber Springs; one for the water plant and one at the water
intake structure.  The City was declared a federal disaster in 2008 due to power outages and extensive flooding.  The 3rd Street
sewer main had to be replaced.  The sewer backed up into homes and drained into the street floodwaters.  Power was lost
approximately twelve hours severely depleting the water department’s back-up storage.  If the City depletes its storage,
emergency services would come to a halt.  The Baptist Health Hospital, nursing home , health department and twelve rural fire
departments, as well as the private and economic sectors, would be devastated with no water supply.  The city has requested
funding for these generators which are essential to the long-term economic recovery of the city.  The project will benefit the
Heber Springs Water Department which serves 10,829 people, which is almost half the county’s population.  The citizens of
Heber Springs are under an Imminent Health & Welfare threat without these two generators.

Location Description:

City of Heber Springs; one for the water plant and one at the water intake structure, Cleburne County, Arkansas.

During the storms of 2008, the City of Heber Springs experienced power outages and extensive flooding.  Sewage backed up in
to homes and the water department's backup storage was depleted.  This grant purchased two generators, one  400 kw for the
water plant and one 600kw at the water intake structure and also provided construction at the sites.  The urgent need project
serves 7165 residents of Heber Springs, 2751 of which are considered LMI for a benefit of 38.39%.  The citizens now have
access to improved infrastructure which will mitigate any future power failure issues.  This grant was completed on 11/2/16. 
The activity was closed 4/7/2017. Unused funds in the amount of $72.80 have been deobligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$5,600.00$5,600.00Heber Springs

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

1926 825/825 1926/1926 7165/7165# of Persons 825 7165 38.39

$0.00     Program Funds Drawdown $100,258.46

$5,600.00$5,600.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

79400200 / BatesvilleProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$431,008.50

Urgent Need Batesville

Total Projected Budget from All Sources

Match Contributed

$431,008.50

($381.50)

$0.00

$0.00

$431,008.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400200

$1,500.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$5,317.48

$0.00

N/A

05/31/2016

05/31/2016

($381.50)

To Date

03/13/2012

Direct ( Person )

$431,008.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

The project consists of construction of a Workforce Training Center on the campus of the University of Arkansas community
College at Batesville (UACCB) to serve the north central region of the state. Local officials met with UACCB representatives
and together developed the proposed Workforce Training Center which will serve many training needs within the
region. Examples of training programs include the Firefighters training certification, EMT

BatesvilleActivity Title:

Project Number:

79400200

Project Title:

Batesville

$0.00$0.00Batesville

$1,500.00     Program Funds Drawdown $425,691.02

$0.00$0.00Total Funds Expended
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certification, FAA Aviation Certification, Allied Health certification, Industrial Technology, Welding, Hazardous Materials and
Safety training. the facility will consist of four structures, including a classroom, a training building, a burn building, and a smoke
maze. The Training Center will be constructed on one acre of land on the UACCB campus and UACCB will be responsible
for the operation and maintenance of the Center.

Location Description:

2005 white Drive, Batesville, Independence County, Arkansas

During the disasters of 2008, the White River Firefighter training center located in the City of Batesville flooded twice in a two
week time period and again in 2011.  The center needed to be relocated. This grant was used to construct a Workforce Training
Center which now includes, among other training:  Firefighters and EMT certification, FAA Aviation certification, Allied Health,
Industrial Technology, Welding, Hazardous Material and Safety training.  It consists of a classroom, training building, a burn
building and smoke maze.  It now provides training to current workforce and future technically skilled workforce.  This was an
urgent need project.  USDA contributed $450,000 and a state GIF grant of $100,000 was used in addition to CDBG funding.  Of
the 36,861 residents of Batesville, 14,155 are considered LMI for a 38.4% benefit.  This project was completed on 5.31.2016. 
This activity was closed on 5.4.2017.  Unused funds in the amount of $381.50 have been deobligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of public facilities 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

9908 4247/4247 9908/9908 36861/36861# of Persons 4247 36861 38.40

79400231 / Fort SmithProject # / Title:

Grantee Activity Number: 79400231
Fort SmithActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$109,000.00

Low/Mod FORT SMITH

Total Projected Budget from All Sources

Match Contributed

$109,000.00

$0.00

$0.00

$0.00

$109,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$920.56

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/20/2014

$0.00

To Date

06/20/2012

Direct ( Person )

$106,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

The project consists of the purchase of equipment associated with the River Bend Industries Cooler Project.

Location Description:

3730 Wheeler Ave, Fort Smith, Sebastian County, Arkansas

Activity Progress Narrative:

Project Number:

79400231

Project Title:

Fort Smith

No Accomplishments Performance Measures

Accomplishments Performance Measures

$920.56     Program Funds Drawdown $106,000.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 9/10 18/24 30/85# of Persons 0 0 90.00

79400240 / SpringdaleProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$389,000.00

Low/Mod Springdale

Total Projected Budget from All Sources $389,000.00

$0.00

$10,634.96

$389,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400240

$0.00

$93,465.26

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

N/A

01/30/2019

$0.00

To Date

07/12/2013

Direct ( Person )

$385,000.00

Responsible Organization:

Econ. development or recovery activity that creates/retains Under Way

SpringdaleActivity Title:

Project Number:

79400240

Project Title:

Springdale

$0.00     Program Funds Drawdown $385,000.00

$0.00$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Loan to Industry.

Location Description:

683 Bain Street, Springdale, Arkansas 72764-6014

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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