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Grant Number:
B-08-DI-05-0001

Grantee Name:
Arkansas

LOCCS Authorized Amount:
$90,475,898.00

Estimated PI/RL Funds:
$0.00

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$90,475,898.00

Disasters:

FEMA-1758-DR-AR

Declaration Number

Narratives
Disaster Damage:

FEMA Disaster #1758 On May 20, 2008, President Bush issued a Presidential Disaster Declaration for Arkansas counties damaged by
tornadoes and flooding from storms that hit the state beginning May 2nd. The following 12 counties were included in the disaster declaration:
Arkansas, Benton, Cleburne, Conway, Crittenden, Grant, Lonoke, Mississippi, Phillips, Pulaski, Saline and Van Buren.  Ongoing Damage
Assessment Assessing the total financial needs of the state resulting from the disasters is a difficult and ongoing process. To determine the
extent of damages in each county, the Arkansas Economic Development Commission (AEDC) received from the Arkansas Department of
Emergency Management (ADEM) FEMA data, estimating the extent of public damages in each county by disaster. In addition, the AEDC
solicited community and county damage information from each of the state&rsquos eight Planning and Economic Development Districts
(&ldquoDistricts&rdquo). In estimating the need for CDBG assistance in the affected counties, the AEDC will rely upon information supplied by
FEMA, ADEM, and the mayors and county judges of Arkansas in conjunction with each district. Since the full extent of the state&rsquos needs
cannot be determined at this time, the initial Action Plan will only outline the major categories for funding with estimated dollar amounts set
aside for each District.

Recovery Needs:

Methodology Used to Distribute Funds A. Allocation Formula To insure that local needs are addressed in a timely and equitable manner, the
state will rely on assistance from the eight Districts in the state. Because Arkansas&rsquos Districts have toured areas affected by the
disasters and have maintained ongoing dialogue with every unit of local government affected by the 2008 disasters, they are therefore well
qualified to inform the AEDC of local recovery needs. On February 5, 2009 the state held a meeting of key stakeholders to assist in the
development of an equitable method to distribute CDBG supplemental appropriations. Attendees included representatives from each District,
as well as representatives from the Arkansas Community Development Association (ACDA), the organization of Arkansas entitlement cities.
Also in attendance were representatives from the IEA and ADFA. As a result of this meeting, a task force was established to assist in the
development of a distribution method. The task force recommended that a formula be developed that would set aside funds for Districts to
distribute to cities and counties within their geographic area. The proposed formula would use the following variables to determine the amount
of money to set aside for each District. 1. The amount of Public Assistance (PA) damage assessed in each county by FEMA for disaster
FEMA #1758 (50% of the scoring). 2. The percentage of low-to-moderate income (LMI) persons residing in each county as documented by the
2000 Census (25% of the scoring). 3. The number of LMI families residing in each county as documented by the 2000 Census (25% of the
scoring). Based upon preliminary calculations* funding for all disasters would be distributed among Districts as follows: &bull Central Arkansas
Planning & Development (Six counties) - $953,765 &bull East Arkansas Planning & Development (Twelve counties) - $1,250,328 &bull
Northwest Arkansas Economic Development District (Nine counties) &ndash $293,763 &bull Southeast Arkansas Economic Development
District (Ten counties) -$915,606 &bull West Central Arkansas Planning & Development (Ten counties) - $374,867 &bull White River Planning
& Development District (Ten counties ) - $722,078 Southwest Arkansas Planning and Development District and Western Arkansas Planning
and Development District would receive no funding because none of their counties were included in the defined disaster area declared by
FEMA #1758. *Note: These amounts exclude 5 percent of the allocations for administration costs. Adjustments to these amounts may be
made should more reliable damage information become available.  Pre-Application Process The task force also reviewed and approved a one-
page pre-application form developed by AEDC that cities and counties would be required to complete to request disaster funding. To expedite
the pre-application review process, the task force agreed with an AEDC recommendation that the Districts assist in the initial screening of
projects for general compliance, eligibility and need. The pre-applications will then be forwarded to AEDC for scoring. The highest scoring
applicants within each District will be invited by the AEDC to submit a full application for funding. The task force is currently developing scoring
criteria based upon the following variables including, but not limited to: 1. Urgency of need, as defined by the degree of threat to the health,
safety and welfare of the communi

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$90,475,898.00
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$7,976.22

N/A

$77,860,036.52

$5,149,949.00

$242,749.32

$2,346,574.61

Total Obligated

$276,996.76

$67,500.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$87,312,705.53

$7,976.22 $276,996.76

Match Contributed

     Program Funds Drawdown

To Date

$13,233,708.95

$87,061,358.21

$87,312,705.53

Overall

Program Income Received

($223,720.58)

($185,848.33)

In the Quarter ending March 31, 2015 ... 98% of grant B-08-DI-05-0001 has been committed/executed. Draws
totaling $2,352,384.64 were disbursed this quarter (payments made to cities/counties), and average of 88.33% of
grant B-08-DI-05-0001 has been drawn at the end of the 1stQtr. ending March 31, 2015.   Nineteen (19) grants were
closed this quarter with all project actives complete, grants closed and accomplishments added to DRGR.  De-
obligations totaling $279,816.86 have been performed on these grants. These funds will be used in other projects.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,063,546.28

$0.00

To Date

Limit on Public Services

$5,149,949.00

80.65%
82.54%

Overall Benefit Percentage (Projected)

$1,227,198.78

Requirement

Limit on State Admin $4,523,794.90

$0.00

Limit on Admin/Planning

$13,571,384.70

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Affordable Rental Housing $10,133,300.58 $9,627,393.00

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $45,237,949.00 $67,418,536.71

Overall Benefit Percentage (Actual)

Recovery Needs:

ty 2. Percentage of persons in the project area who are of low to moderate income 3. Extent of loss of housing units in the neighborhood
community or county, especially those units affordable to low and moderate income persons 4. Time frame for completion of the project 5.
Number of declared disasters affecting the county in 2008 6. Amount of total dollar damage affecting the applicant area Final variables and
exact weighting of each variable will be determined by the task force at a later time, prior to initiation of the pre-application process. Counties
and cities, including entitlement cities are eligible to submit pre-applications for funding consideration. All projects must meet a national
objective and provide disaster relief, long-term recovery, or restore infrastructure. Any funds not used in any District may be transferred to
another District at the discretion of the AEDC. Under no circumstances may funds duplicate other benefits.

$2,354,550.83 $78,137,033.28Total Funds Drawdown
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In January 2015   Draws totaling $1,014,689.55 were disbursed (payments made to cities/counties), 86.60% of grant
B-08-DI-05-0001 has been drawn at the end of January 2015.
In February 2014 Draws totaling $502,204.47 were disbursed (payments made to cities/counties),  87.13 % of grant
B-08-DI-05-0001 has been drawn at the end of February 2015.
In March 2015     Draws totaling $835,490.62  were disbursed (payments made to cities/counties),  88.33% of grant
B-08-DI-05-0001 has been drawn at the end of March 2015.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

794-IKE ADMIN, IKE DISASTER ADMIN $15,616.43 $3,046,943.00 $921,512.54

79400001, HERMITAGE $0.00 $45,276.50 $45,276.50

79400002, ETOWAH $0.00 $83,850.60 $83,850.60

79400003, MINERAL SPRINGS $0.00 $36,020.00 $36,020.00

79400004, ASH FLAT $0.00 $52,900.00 $52,900.00

79400005, INDEPENDENCE COUNTY $9,200.00 $416,395.00 $407,181.94

79400006, CLINTON $0.00 $236,755.00 $236,755.00

79400007, WALNUT RIDGE $0.00 $102,258.30 $102,258.30

79400008, MANILA $0.00 $86,074.10 $86,074.10

79400009, IZARD COUNTY $0.00 $41,979.77 $41,979.77

79400010, MOUNTAIN VIEW $0.00 $224,542.75 $224,542.75

79400011, Dermott $0.00 $45,489.00 $45,489.00

79400012, BUCKNER $0.00 $29,755.00 $29,755.00

79400013, FAULKNER COUNTY $0.00 $111,244.35 $111,244.35

79400014, STAMPS $0.00 $34,709.00 $34,709.00

79400015, MCGEHEE $0.00 $115,000.00 $106,165.72

79400016, KNOXVILLE $0.00 $30,145.10 $30,145.10

79400017, BRADLEY $0.00 $23,070.00 $23,070.00

79400018, DARDANELLE $0.00 $39,014.58 $39,014.58

79400019, FULTON COUNTY $0.00 $58,217.40 $58,217.40

79400020, SMACKOVER $0.00 $22,602.00 $22,602.00

79400021, DANVILLE $0.00 $227,704.20 $227,704.20

79400022, STONE COUNTY $0.00 $57,053.22 $57,053.22

79400023, Montrose $0.00 $0.00 $0.00

79400024, JACKSON COUNTY $0.00 $80,119.00 $80,119.00

79400025, Pine Bluff $0.00 $72,550.00 $71,450.00

79400026, CLEVELAND COUNTY $0.00 $203,580.00 $203,580.00

79400027, AUGUSTA $0.00 $249,700.00 $245,400.00

79400028, Wilmar $0.00 $297,908.00 $286,057.50

79400029, FORT SMITH $0.00 $258,404.00 $228,302.99

79400030, LINCOLN COUNTY $0.00 $746,535.85 $746,535.85

4

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



79400031, White Hall $0.00 $94,789.80 $94,789.80

79400032, MONTGOMERY COUNTY $0.00 $43,265.30 $43,265.30

79400033, ST. FRANCIS COUNTY $0.00 $31,152.50 $31,152.50

79400034, FOREMAN $0.00 $48,800.00 $48,800.00

79400035, HASKELL $0.00 $178,246.21 $178,246.21

79400036, RANDOLPH COUNTY $0.00 $563,435.00 $562,335.00

79400037, GRUBBS $0.00 $177,969.00 $177,969.00

79400038, LAWRENCE COUNTY $0.00 $94,121.50 $94,121.50

79400039, WASHINGTON COUNTY $0.00 $111,377.51 $111,377.51

79400040, CONWAY COUNTY $0.00 $161,043.20 $161,043.20

79400041, Kingsland $0.00 $27,190.00 $11,952.32

79400042, GREENE COUNTY $0.00 $96,068.19 $96,068.19

79400043, ALMA $0.00 $27,500.00 $27,500.00

79400044, DEVALLS BLUFF $0.00 $43,622.75 $43,622.75

79400045, HAMPTON $0.00 $39,170.00 $39,170.00

79400046, IZARD COUNTY $0.00 $152,696.67 $152,696.67

79400047, Norman $0.00 $602,784.65 $602,784.65

79400048, BEEDEVILLE $0.00 $75,225.15 $75,225.15

79400049, SCOTT COUNTY $70.00 $52,616.00 $2,295.00

79400050, MINERAL SPRINGS $0.00 $157,500.00 $153,897.00

79400051, DUMAS $0.00 $30,217.00 $30,217.00

79400052, Ashley County $0.00 $118,121.30 $118,121.30

79400053, HAMBURG $0.00 $78,599.99 $78,599.99

79400054, UNION COUNTY $0.00 $145,999.23 $145,999.23

79400055, DALLAS COUNTY $0.00 $262,867.55 $262,867.55

79400056, HOWARD COUNTY $0.00 $179,700.00 $179,700.00

79400057, RISON $0.00 $61,140.00 $59,630.61

79400058, OZARK $0.00 $22,309.99 $22,309.99

79400059, SALINE COUNTY $0.00 $377,963.00 $377,427.45

79400060, FORREST CITY $0.00 $31,877.00 $31,877.00

79400061, Searcy County $0.00 $48,173.00 $48,173.00

79400062, PARIS $0.00 $30,013.00 $29,445.14

79400064, LOGAN COUNTY $0.00 $65,818.00 $65,281.06

79400065, GEORGETOWN $0.00 $274,924.00 $274,924.00

79400066, PIGGOTT $37,083.26 $300,000.00 $285,461.93

79400067, VAN BUREN $0.00 $49,731.00 $49,731.00

79400068, Black Rock $0.00 $54,000.00 $44,038.12

79400069, Texarkana $0.00 $696,960.00 $689,773.00

79400070, SEBASTIAN COUNTY $0.00 $157,373.00 $157,373.00

79400071, BOONEVILLE $0.00 $32,160.00 $32,160.00

79400072, JACKSONVILLE $0.00 $132,196.00 $131,696.00
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79400073, CRAWFORD COUNTY $0.00 $92,655.00 $92,655.00

79400074, WOODRUFF COUNTY $0.00 $148,245.00 $140,020.00

79400075, HUTTIG $0.00 $60,494.60 $60,494.60

79400076, Marianna $0.00 $707,980.00 $707,980.00

79400077, WALDRON $0.00 $52,253.50 $52,253.50

79400078, GREEN FOREST $0.00 $735,500.00 $735,500.00

79400079, BRADLEY COUNTY $0.00 $252,858.50 $252,858.50

79400080, PRESCOTT $0.00 $501,976.20 $501,976.20

79400081, SPARKMAN $0.00 $118,420.00 $117,415.50

79400082, Bigelow $0.00 $293,354.00 $291,522.92

79400083, Lee County $0.00 $81,430.00 $81,430.00

79400084, Sharp County $0.00 $314,301.00 $304,199.11

79400085, Franklin County $0.00 $61,000.00 $40,450.80

79400086, Hope $0.00 $265,000.00 $265,000.00

79400087, Bonanza $0.00 $179,032.75 $179,032.75

79400088, HIGHFILL $0.00 $523,866.28 $422,207.54

79400089, Logan County $0.00 $269,590.26 $269,590.26

79400090, Crawford County $0.00 $305,499.91 $305,499.91

79400091, Branch $0.00 $321,056.49 $321,056.49

79400092, Mulberry $0.00 $30,530.00 $30,530.00

79400093, Ozark $0.00 $332,960.00 $332,960.00

79400094, Scott County $0.00 $102,000.00 $88,750.00

79400095, Hot Springs $229,302.96 $508,635.20 $505,084.65

79400096, Malvern $0.00 $178,665.00 $177,574.77

79400097, Mount Ida $0.00 $138,937.48 $138,937.48

79400098, Reed $0.00 $25,402.10 $25,402.10

79400099, Earle $0.00 $1,802,211.00 $1,802,109.80

79400100, Newton County $0.00 $366,620.00 $360,105.89

79400101, Humnoke $8,400.00 $1,060,000.00 $776,207.71

79400102, Marshall $0.00 $341,547.64 $341,547.64

79400103, Benton $0.00 $115,137.00 $115,137.00

79400104, GOULD $0.00 $822,427.00 $811,225.89

79400105, Clarendon $0.00 $802,210.66 $790,629.66

79400106, Ward $0.00 $363,935.00 $236,084.19

79400107, Greene County $0.00 $79,000.00 $72,993.00

79400108, WALDRON $204,330.00 $400,000.00 $300,905.00

79400109, Wheatley $0.00 $42,700.00 $42,700.00

79400110, Van Buren $0.00 $356,776.00 $356,753.65

79400111, Phillips County $0.00 $821,140.00 $821,140.00

79400112, Fort Smith $0.00 $847,430.00 $846,480.80

79400113, Warren $0.00 $44,297.51 $44,297.51
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79400114, WRIGHTSVILLE $0.00 $348,559.67 $348,559.67

79400115, Wabbaseka $0.00 $365,184.00 $345,894.51

79400116, Higginson $0.00 $404,617.87 $404,617.87

79400117, Altheimer $0.00 $437,500.00 $5,305.76

79400118, Batesville $0.00 $110,500.00 $110,500.00

79400119, St Francis County $0.00 $85,675.00 $85,675.00

79400121, El Dorado $0.00 $148,060.00 $11,767.80

79400122, Crawfordsville $0.00 $261,530.95 $261,530.95

79400123, BENTONVILLE $0.00 $812,635.00 $0.00

79400124, Pine Bluff $0.00 $27,750.00 $26,500.00

79400125, Springtown $0.00 $276,068.65 $276,068.65

79400126, Pine Bluff $227,976.01 $886,120.00 $377,870.32

79400127, Star City $0.00 $69,734.00 $69,734.00

79400128, Jackson County $0.00 $169,233.70 $169,233.70

79400129, Phillips County $0.00 $832,172.00 $822,963.47

79400130, Jefferson County $0.00 $56,652.50 $56,652.50

79400131, Marion County $0.00 $106,400.00 $98,481.47

79400132, North Little Rock $0.00 $1,086,458.85 $1,086,458.85

79400133, Elaine $0.00 $114,699.00 $100,449.50

79400134, Jacksonville $0.00 $193,000.00 $192,424.97

79400136, Phillips County $126,360.00 $268,620.00 $126,360.00

79400137, Decatur $0.00 $265,000.00 $264,087.00

79400138, Calico Rock $0.00 $46,928.69 $46,928.69

79400139, Fairfield Bay $0.00 $53,077.75 $53,077.75

79400140, Mammoth Springs $0.00 $16,793.80 $16,793.80

79400141, Cleveland County $0.00 $54,599.63 $54,599.63

79400142, Izard County $0.00 $11,377.69 $11,377.69

79400143, Patterson $0.00 $47,912.06 $47,912.06

79400144, Clinton $0.00 $745,193.00 $745,193.00

79400145, Jonesboro $0.00 $519,900.00 $519,900.00

79400146, Stone County $0.00 $502,908.00 $471,700.00

79400147, Patterson $0.00 $330,780.00 $325,571.47

79400148, Oxford $0.00 $31,670.00 $31,670.00

79400149, Kensett $0.00 $502,380.00 $501,885.45

79400150, Mayflower $0.00 $303,246.15 $303,246.15

79400151, Izard County $0.00 $161,824.00 $161,824.00

79400152, Alma $0.00 $498,288.38 $498,288.38

79400153, Mulberry $0.00 $156,204.03 $156,204.03

79400154, Reed $72,057.50 $925,233.00 $719,460.00

79400155, Madison County $0.00 $380,949.00 $379,813.56

79400156, Crossett $47,107.04 $629,292.00 $546,938.00
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79400157, McGehee $45,180.84 $232,813.00 $226,704.10

79400158, Omaha $0.00 $118,849.64 $118,849.64

79400159, Hardy $0.00 $60,500.00 $60,500.00

79400160, Independence County $0.00 $111,212.83 $111,212.83

79400161, Sharp County $0.00 $135,407.00 $163,400.00

79400162, Dell $0.00 $434,950.00 $433,384.60

79400163, Omaha $0.00 $48,975.25 $48,975.25

79400164, Cross County $0.00 $224,849.12 $224,849.12

79400165, Bull Shoals $0.00 $361,192.00 $359,741.18

79400166, Augusta $0.00 $200,390.00 $177,391.47

79400167, Saline County $0.00 $2,762,200.00 $2,753,240.00

79400168, Randolph County $0.00 $106,764.40 $106,764.40

79400169, Pulaski County $19,970.10 $255,152.00 $251,585.35

79400170, Washington County $0.00 $834,570.00 $821,154.40

79400171, Nevada County $0.00 $108,000.00 $106,000.00

79400172, Independence County $0.00 $388,840.00 $290,336.33

79400173, Marion County $0.00 $406,684.00 $406,672.00

79400174, Chicot County $0.00 $324,175.00 $311,626.40

79400175, McCaskill $1,595.90 $208,000.00 $207,000.00

79400176, Bradley County $0.00 $591,041.45 $591,041.45

79400177, Dardanelle $0.00 $538,450.00 $537,481.30

79400178, Heber Springs $0.00 $102,990.00 $2,500.00

79400179, Springdale $0.00 $252,500.00 $250,000.00

79400181, McRae $0.00 $425,471.00 $391,044.93

79400182, Fulton County $0.00 $555,359.72 $544,942.66

79400183, Randolph County $1,000.00 $704,835.00 $700,185.00

79400184, Highland $0.00 $71,240.00 $71,077.00

79400185, El Dorado $0.00 $272,480.00 $252,647.00

79400186, Hermitage $0.00 $33,341.00 $33,341.00

79400187, Madison $5,954.26 $52,071.00 $47,777.66

79400188, Summit $0.00 $247,663.83 $247,663.83

79400189, Conway County $0.00 $458,510.00 $440,884.66

79400190, Jacksonport $15,400.00 $464,450.00 $26,500.00

79400191, Ola $0.00 $170,440.51 $165,231.98

79400192, Woodruff County $74,700.00 $340,825.00 $321,567.73

79400193, Salem $0.00 $504,050.00 $392,585.43

79400194, Cleveland County $0.00 $367,376.80 $367,376.80

79400195, Mammoth Springs $0.00 $363,072.00 $242,100.00

79400196, Little Rock $0.00 $283,000.00 $276,251.71

79400197, VAN BUREN $0.00 $847,877.37 $846,896.53

79400198, Buckner $0.00 $91,630.00 $77,020.41
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79400199, Bradford $0.00 $650,498.00 $644,405.87

79400200, Batesville $218,000.00 $431,390.00 $337,241.26

79400201, Stamps $0.00 $60,315.00 $55,106.47

79400202, Garland $3,715.00 $103,500.00 $6,215.00

79400203, Nashville $0.00 $33,000.00 $32,800.00

79400204, Kingsland $0.00 $426,420.69 $426,420.69

79400205, Junction City $0.00 $318,824.75 $318,824.25

79400206, Calhoun County $0.00 $94,841.00 $91,035.75

79400207, Melbourne $0.00 $135,070.42 $135,070.42

79400208, Wilmar $0.00 $480,771.66 $480,771.66

79400209, Emmet $0.00 $22,321.00 $21,321.00

79400210, Wilmot $0.00 $209,592.00 $207,710.10

79400211, Washington $0.00 $137,692.00 $134,105.00

79400212, North Little Rock $0.00 $807,500.00 $805,743.94

79400213, Cabot $38,917.50 $811,000.00 $83,259.38

79400214, Dierks $0.00 $10,442.65 $10,442.65

79400215, Amagon $58,025.85 $194,025.85 $194,025.85

79400216, Tinsman $0.00 $289,601.73 $289,601.73

79400217, Hope $0.00 $305,000.00 $301,051.59

79400218, Fulton $1,468.76 $197,000.00 $33,874.81

79400219, Shannon Hills $223,066.10 $560,248.00 $302,224.37

79400220, Montrose $0.00 $150,813.00 $143,651.87

79400221, Lake Village $263,661.57 $741,632.25 $701,385.24

79400222, Rison $0.00 $300,457.84 $300,457.84

79400223, Star City $0.00 $74,265.00 $72,786.75

79400224, Warren $0.00 $578,798.95 $573,590.42

79400225, McGehee $0.00 $158,838.00 $156,838.00

79400226, Foreman $157,144.48 $1,319,900.00 $543,095.55

79400227, Alicia $0.00 $78,459.10 $78,459.10

79400228, Marvell $120,798.11 $386,953.00 $372,188.00

79400229, Trumann $0.00 $789,430.00 $789,305.49

79400230, Palestine $100,869.70 $1,356,330.38 $1,356,330.38

79400231, Fort Smith $0.00 $109,000.00 $105,079.44

79400232, Garland $0.00 $567,926.20 $567,926.20

79400233, Washington County $0.00 $265,770.00 $263,282.10

79400234, Little Rock $0.00 $520,760.00 $518,200.88

79400235, Bradley $0.00 $818,822.00 $775,666.01

79400236, Little Rock $0.00 $4,519,200.00 $4,517,215.00

79400237, Little Rock $0.00 $114,340.00 $112,485.32

79400238, Leslie $0.00 $510,406.25 $510,406.25

79400239, Tontitown $19,500.00 $638,000.00 $630,200.00
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79400240, Springdale $0.00 $389,000.00 $385,000.00

79400241, Siloam Springs $0.00 $375,820.00 $0.00

CDBG ACQ/REHAB, CDBG ACQUISITION/REHABILITATION $0.00 $900,000.00 $900,000.00

CDBG ADMIN, CDBG-Admin (ADFA) $103.24 $506,704.00 $142,033.74

CDBG RNC, CDBG Rental New Construction $0.00 $8,786,530.00 $8,727,393.00
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Activities

794-IKE ADMIN / IKE DISASTER ADMINProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,046,943.00

N/A ARKANSAS ECONOMIC DEVELOPMENT COMMISSION

Total Projected Budget from All Sources

Match Contributed

$3,046,943.00

$0.00

$0.00

$0.00

$3,046,943.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

794-IKE ADMIN

$15,616.43

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

11/05/2014

$0.00

To Date

11/05/2009

 (  )

$921,512.54

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

FEMA #1744, 1751, 1793 & 1804

Location Description:

IKE DISASTER ADMIN

Activity Progress Narrative:

IKE DISASTER ADMINActivity Title:

Project Number:

794-IKE ADMIN

Project Title:

IKE DISASTER ADMIN

$15,616.43     Program Funds Drawdown $921,512.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400005 / INDEPENDENCE COUNTYProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$416,395.00

Low/Mod INDEPENDENCE COUNTY

Total Projected Budget from All Sources $416,395.00

$0.00

$416,395.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400005

$9,200.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

N/A

05/20/2011

$0.00

To Date

08/31/2010

Area (  )

$407,500.00

Responsible Organization:

Dike/dam/stream-river bank repairs Under Way

INDEPENDENCE COUNTYActivity Title:

Project Number:

79400005

Project Title:

INDEPENDENCE COUNTY

$9,200.00     Program Funds Drawdown $407,181.94
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $318.06

$0.00

Total Funds Expended $0.00

Activity Description:

CONSTRUCTION OF A NEW BRIDGE TO REPPLACE THE EXISTING LOW WATER BRIDGE IN UNION HILL COMMUNITY
WHICH SERVES APPROX. 267 PERSONS OF WHICH 221 ARE LMI PERSONS.

Location Description:

INDEPENDENCE COUNTY, ARKANSAS, UNION HILL COMMUNITY

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400006 / CLINTONProject # / Title:

Grantee Activity Number:

Activity Status:

79400006

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems Completed

CLINTONActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$236,755.00

Urgent Need CLINTON

Total Projected Budget from All Sources

Match Contributed

$236,755.00

($845.00)

$0.00

$0.00

$236,755.00

$18,000.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

$0.00

$0.00

N/A

04/30/2014

04/30/2014

($845.00)

To Date

09/28/2010

Area (  )

$236,755.00

Total Funds Expended

Responsible Organization:

$18,000.00

Activity Description:

PURCHASE AND INSTALLATION OF A 500 Kw GENERATOR AND A 150 Kw GENATOR FOR THE WATER PLAN WHICH
SERVES 5,750 PERSONS.  THIS PROJECT WILL MEET AN URGENT NEED WHICH PRESENTS AN IMMINENT THREAAT
TO THE HEALTH AND WELFARE OF THE AREA.

Location Description:

CLINTON, ARKANSAS, VAN BUREN COUNTY

Due to the storms of 2008, the City of Clinton's Water System suffered severe damage which caused an urgent need and
imminent threat to welfare within Van Buren County.  This CDBG project purchased two emergency generators (a 500Kw and
150Kw) to run their Water Treatment Plant and Raw Sewage Pumps in the event of prolonged power failures.  The system
serves 2,283 people of whom 1087 are considered LMI for a percentage of 47.57%.  The City of Clinton provided $18,000 in
funds toward the installation of this equipment.  This project was completed as of 4/30/2014.  This activity was closed as of
2/6/2015.  $845.00 of unused funds have been deobligated.

Activity Progress Narrative:

Project Number:

79400006

Project Title:

CLINTON

$18,000.00$18,000.00CLINTON

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $236,755.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Public Facilities 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400035 / HASKELLProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$178,246.21

Low/Mod HASKELL

Total Projected Budget from All Sources $178,246.21

($1,553.79)

$178,246.21

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400035

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

N/A

05/03/2013

05/03/2013

($1,553.79)

To Date

12/01/2010

Area (  )

$178,246.21

Responsible Organization:

Dike/dam/stream-river bank repairs Completed

HASKELLActivity Title:

Project Number:

79400035

Project Title:

HASKELL
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

CLEARING THE CHANNEL OF TRACE CREEK , WHICH IS APPROX. 250 FEET LONG, BY REMOVAL OF TREES,
UNDERBRUSH, DEBRIS AND SILTATION MATERIAL.  THIS PROJECT SERVE APPROX. 2,645 PERSONS OF WHICH
1,739 ARE LOW TO MODERATE INCOME PERSON.

Location Description:

TRACE CREEK, HASKELL, SALINE COUNTY, ARKANSAS

Due to severe flooding caused by the storms of 2008, Trace Creek in the City of Haskell overflowed.  Many homes
were flooded and 39 people were dislocated, some permanently.  This CDBG project cleared the 250 foot channel of Trace
Creek by removing trees, underbrush and debris while stabilizing the soil through seeding and mulching.  These improvements
have helped to alleviate the flooding issues in the area.  Of the 2,645 residents of Haskell, 1,133 are considered to be LMI for a
percentage of 51.51%.   This project is now completed as of 5.3.2013.  This activity is now closed as of 1.15.2015.  The
deobligation amount is $1,553.79.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00HASKELL

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

250/250# of Linear feet of Public Improvement 250

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $178,246.21
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79400049 / SCOTT COUNTYProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,616.00

Low/Mod SCOTT COUNTY

Total Projected Budget from All Sources

Match Contributed

$52,616.00

$0.00

$0.00

$0.00

$52,616.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400049

$70.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/26/2011

$0.00

To Date

11/18/2010

Area (  )

$2,295.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

REMOVING AND REPLACING A LOW WATER BRIDGE WHICH WILL BENEFIT 27 PERSONS OF WHICH 17 ARE LMI
PERSONS.

Location Description:

LITTLE TEXAS ROAD, BLUFFTON, SCOTT COUNTY, ARKANSAS.

Activity Progress Narrative:

SCOTT COUNTYActivity Title:

Project Number:

79400049

Project Title:

SCOTT COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$70.00     Program Funds Drawdown $2,295.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400062 / PARISProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,013.00

Low/Mod PARIS

Total Projected Budget from All Sources $30,013.00

($3,647.00)

$0.00

$30,013.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400062

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$567.86

N/A

10/02/2014

10/02/2014

($3,647.00)

To Date

11/24/2010

Area (  )

$30,013.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

PARISActivity Title:

Project Number:

79400062

Project Title:

PARIS

$0.00     Program Funds Drawdown $29,445.14
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Match Contributed $0.00$0.00

Activity Description:

TO CORRECT DRAINAGE PROBLEMS IN THE CITY OF PARIS BY CONSTRUCTING A CURB-SIDE DROP INLET BOX
AND EXTEND DRAINAGE PIPE ON SOUTH ELM STREET AND CLEAN OUT DITCHES, CONSTRUCT CURBS AND
GUTTERS ON 35TH STREET, AND REPLACE CROSS-DRAINS ON SOUTH ROSEVILLE STREET AND SO. AR 309. 
RESIDENTIAL AREAS IN THE CITY OF PARIS EXPERIENCE RECURRING FLOODING OF STREETS, YARDS AND
RESIDENTAL PROPERTIES.  WOREST HIT ARE NEIGHBORHOODS IN THE OLDER AND LOWER-INCOME SOUTHWEST
PART OF TOWN.  897 PERSON WILL BE SERVED, INCLUDING 475 (53%) WHO ARE LMI.

Location Description:

SOUTH ELM STREET, 35TH STREET, SOUTH ROSEVILLE STREET AND SO. AR 309 IN PARIS, LOGAN COUNTY,
ARKANSAS.

Due in large part to the storms of 2008, the City of Paris had been experiencing recurring flooding in the streets, yards and
residential properties.  This project has corrected the drainage problems by constructing a curb-side drop inlet box and
extending drain pipe on South Elm Street.  Ditches were cleaned out and curbs and gutters were constructed on 35th street. It
also replaced cross drains on South Roseville Street and South AR 309.  The 897 residents of Paris will benefit from this grant. 
The hardest hit neighborhoods are older and lower income.  475 residents are considered LMI for a 52.92%.  This project was
completed on 10/2/2014.  This activity is now closed as of 3.4.2015.  Unused funds in the amount of $3,647.00 have been
deobligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00PARIS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Public Facilities 4

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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79400066 / PIGGOTTProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

Urgent Need PIGGOTT

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$300,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400066

$39,742.00

$0.00

$2,658.74

Jan 1 thru Mar 31, 2015

Activitiy Category:

$2,658.74

$0.00

N/A

08/31/2011

$0.00

To Date

12/06/2010

Area (  )

$288,120.67

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

PURCHASE AND INSTALL A 750KW GENERATOR FOR PIGGOTT COMMUNITY HOSPITAL. THE HOSPITAL SERVED
106,496 PATIENTS IN 2009.    IN 2008, THE HOSPITAL WAS SHUT DOWN A TOTAL OF 8 DAYS AND PATIENTS WERE
EVACUATED TO ARKANSAS METHODIST HOSPITAL IN PARAGOULD.   THE HOSPITAL SERVES A LARGE PORTION
OF CLAY AND GREENE COUNTIES. THEREFORE, IT IS AN URGENT NEED OR IMMINENT THREAT.

Location Description:

1206 GORDON DUCKWOTH DRIVE, PIGGOTT, CLAY COUNTY, ARKANSAS.

Activity Progress Narrative:

PIGGOTTActivity Title:

Project Number:

79400066

Project Title:

PIGGOTT

$37,083.26     Program Funds Drawdown $285,461.93
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400080 / PRESCOTTProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$501,976.20

Low/Mod PRESCOTT

Total Projected Budget from All Sources $501,976.20

($5,073.80)

$501,976.20

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400080

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

N/A

07/07/2014

07/07/2014

($5,073.80)

To Date

01/21/2011

Area (  )

$501,976.20

Responsible Organization:

Dike/dam/stream-river bank repairs Completed

PRESCOTTActivity Title:

Project Number:

79400080

Project Title:

PRESCOTT

$0.00     Program Funds Drawdown $501,976.20
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

THE PROJECT WILL CONSIST OF RECONSTRUCTING THE DRAINAGE DITCHES AND IMPROVING THE DRAINAGE
INFRASTRUCTURE IN THE WEST PINE AND 3RD STREETS; MCRAE PARK AND LAUREL; AND 1ST STREET AREAS OF
THE CITY.  AS A DIRECT CONSEQUENCE OF THE SEVERE STORMS AND FLOODING ASSOCIATED WITH THE 2008
DISASTER, THE DRAINAGE DITCHES ALONG SOME OF THESE STREETS HAVE COLLAPSED.  THE PROJECT IS
EXPECTED TO SERVE APPROXIMATELY 1,583 PERSONS, OF WHICH 991 OR 62.6% ARE LMI ACCORDING TO
CENSUS TRACT.

Location Description:

WEST PINE AND 3RD STREETS, MCRAE PARK, AND LAUREL AND 1ST STREETS, PRESCOTT, NEVADA COUNTY,
ARKANSAS.

Due to the flooding associated with the storms of 2008, the City of Prescott suffered collapsed drainage ditches on many of
their city streets.  This CDBG project consisted of repairing and reconstructing drainage infrastructure .  These improvements
were along West Pine, 3rd Street, McRae Park, Laurel and 1st Streets and in the Arnold Street and Middle School Area.  The
residents now have updated and functioning drainage infrastructure.  Of the 3866 residents of Prescott, 1861 are considered
LMI for a percentage of 50.44%.  This project was complete as of 7.7.14.  This activity is closed as of 2.13.2015.  $5,073.80 in
unused funds have been deobligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00PRESCOTT

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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79400085 / Franklin CountyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,000.00

Low/Mod Franklin County

Total Projected Budget from All Sources

Match Contributed

$61,000.00

$0.00

$0.00

$0.00

$61,000.00

$20,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400085

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$20,549.20

$0.00

N/A

09/05/2014

09/05/2014

$0.00

To Date

04/20/2011

Direct ( Person )

$61,000.00

Total Funds Expended

Responsible Organization:

$20,000.00

Construction/reconstruction of streets Completed

Activity Description:

The project consists of construction of a new bridge on Lone Elm Road to replace a bridge that was washed away due to flood
waters in the spring of 2008.  The proposed new bridge will provide a safe, permanent and structurally secure new bridge that
is designed to withstand high-velocity flood water.  Wandering Way Road and the bridge are located in and serve the residents
of an unincorportated area of Franklin County. 1300 persons will be served, 685 of whom are LMI (52.55%).

Location Description:

Wandering Way Road, Franklin County, Arkansas

During the storms of 2008, flood waters washed away several roads and bridges in Franklin County.  This project replaced a
bridge on Lone Elm Road which is in an unincorporated part of Franklin County.  The CDBG funds were used for materials. 
Franklin County provided the labor on the project.  Of the 1300 residents of Franklin County served by this project, 685 are
considered LMI for a percentage of 52.55%.  This project is now completed as of 9.5.2015.  This activity is closed as of
1.21.2015.  All funds were used.

Activity Progress Narrative:

Franklin CountyActivity Title:

Project Number:

79400085

Project Title:

Franklin County

$20,000.00$20,000.00Franklin County

$0.00     Program Funds Drawdown $40,450.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

479 206/82 479/192 1300/459# of Persons 206 1300 52.69

79400088 / HIGHFILLProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$523,866.28

Low/Mod HIGHFILL

Total Projected Budget from All Sources $523,866.28

($653.72)

$523,866.28

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400088

Jan 1 thru Mar 31, 2015

Activitiy Category:

N/A

06/01/2014

06/04/2014

($653.72)

To Date

07/12/2011

Area (  )

Responsible Organization:

Dike/dam/stream-river bank repairs Completed

HighfillActivity Title:

Project Number:

79400088

Project Title:

HIGHFILL
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$0.00

$0.00 $101,658.74

$0.00

$523,866.28

Total Funds Expended $0.00

Activity Description:

The project consists of a drainage improvement along Hutchens Road by removing and replacing a roadway span near the
State Highway 12 for the city of Highfill.  the project will benefit 560 persons, of which 363 are low to moderate income, thus
having an LMI of 64.8%.

Location Description:

Hutchens Road, South of State Highway 12, City of Highfill, Benton County, Arkansas.

As a result of the storms of 2008, Hutchens Road in the City of Highfill was closed on multiple occasions due to flooding in the
Spring Creek area.  This project completed 650 l.f. of drainage improvements and added a box culvert system which will limit
the hazards of future storm water drainage.  Of the 560 residents of the City of Highfill, 363 are considered LMI for a
percentage of 64.8%.  The city contributed $50,000 toward construction contingency and $75,000 for the design of the system. 
This project was completed on 6.4.2014.  This activity is now closed as of 3.10.2015.  Unused funds in the amount of $653.72
have been deobligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00HIGHFILL

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

650/650# of Linear feet of Public Improvement 650

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $422,207.54
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79400089 / Logan CountyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$269,590.26

Low/Mod LOGAN COUNTY

Total Projected Budget from All Sources

Match Contributed

$269,590.26

($409.74)

$0.00

$0.00

$269,590.26

$125,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400089

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/01/2014

02/01/2014

($409.74)

To Date

05/03/2011

Direct ( Person )

$269,590.26

Total Funds Expended

Responsible Organization:

$125,000.00

Construction/reconstruction of streets Completed

Activity Description:

Remove the bridge that is in poor condition due to age and deterioration and replace the bridge over Thompson Branch on
Thompson Bay Road with a professionally designed, new bridge that can accommodate emergency vehicles and other heavy
loads and provide safe travel for residents and others who travel Thompson Bay Road.

Location Description:

Thompson Bay Road Bridge that spans Thompson Branch, Logan County, Arkansas.

As a result of the storms of 2008, the Thompson Bay Bridge had begun to deteriorate which caused emergency vehicles to take
longer routes increasing response times.  The existing bridge was removed and replaced with a new concrete structure that
could accommodate 2 lanes of traffic and is 93' in length.  This CDBG project has given this part of the Logan County safer
access for traffic and was designed to minimize flooding issues.  Logan County participated in this project by contributing
$125,000 toward construction costs.  Of the 60 residents affected by this project, 48 are considered LMI for a percentage of
79.17%.  This project is now closed as of 2/1/2014.  This activity is completed as of 2/3/2015.  $409.74 in unused funds were

Activity Progress Narrative:

Logan CountyActivity Title:

Project Number:

79400089

Project Title:

Logan County

$125,000.00$125,000.00LOGAN COUNTY

$0.00     Program Funds Drawdown $269,590.26
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deobligated.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

93/93# of Linear feet of Public Improvement 93

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

34 14/14 34/33 60/47# of Persons 14 60 80.00

79400095 / Hot SpringsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod Hot Springs

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

79400095

Activitiy Category:

12/30/201210/17/2011

Area (  )

Responsible Organization:

Dike/dam/stream-river bank repairs Under Way

Hot SpringsActivity Title:

Project Number:

79400095

Project Title:

Hot Springs
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Overall

$508,635.20

Total Projected Budget from All Sources

Match Contributed

$508,635.20

$49,065.20

$0.00

$0.00

$508,635.20

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$229,302.96

$0.00

$0.00

Jan 1 thru Mar 31, 2015

$0.00

$0.00

N/A

$49,065.20

To Date

$505,084.65

Total Funds Expended $0.00

Activity Description:

The project consists of repairs to failed drainage infrastructure in the city of Hot Springs, located in Garland County.  Hot
Springs Creek Tunnel runs from Whittington Avenue along and under Central Avenue and opens up again near the
Transportation Depot on Broadway Street.  The tunnel was originally constructed of stone in the early 1900&rsquos and it the
only means of conveying storm water from the large drainage basin north of town.  After the FEMA declared disasters of 2008,
the tunnel was inspected and recommendations were made for the renovations and improvements that are needed to restore
the structural integrity and capacity of the tunnel.  The City of Hot Springs as a whole has an LMI of 48%, however the block
groups where the project is being performed has a combined LMI of 63%.

Location Description:

Hot Springs Creek Tunnel from Whittington Avenue along and under Central Avenue, Hot Springs, Garland County, Arkansas.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Hot Springs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$229,302.96     Program Funds Drawdown $505,084.65
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79400101 / HumnokeProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,060,000.00

Low/Mod Humnoke

Total Projected Budget from All Sources

Match Contributed

$1,060,000.00

$0.00

$0.00

$0.00

$1,060,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400101

$8,400.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$980.84

$0.00

N/A

01/15/2012

$0.00

To Date

07/13/2011

Area (  )

$777,188.55

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

The project consists of a $1,060,000 grant to the City of Humnoke for the construction of a Floodwater Storage Reservoir.  The
proposed project will occur along Highway 65 and benefit 189 individuals, 100% of which are low to moderate income.  The
project includes modification of existing drainage outlet structures, removal of vegetation and debris from existing ditches, and
replacement of existing driveway and culverts which will mitigate flooding in the City.

Location Description:

Highway 189, Humnoke, Lonoke County, Arkansas

Activity Progress Narrative:

HumnokeActivity Title:

Project Number:

79400101

Project Title:

Humnoke

$8,400.00     Program Funds Drawdown $776,207.71
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400105 / ClarendonProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$802,210.66

Low/Mod Clarendon

Total Projected Budget from All Sources $802,210.66

($332.34)

$802,210.66

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400105

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

N/A

10/21/2014

10/21/2014

($332.34)

To Date

05/27/2011

Direct ( Person )

$802,210.66

Responsible Organization:

Construction/reconstruction of water/sewer lines or systems Completed

ClarendonActivity Title:

Project Number:

79400105

Project Title:

Clarendon

$0.00     Program Funds Drawdown $790,629.66
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $11,581.00

$0.00

Total Funds Expended $0.00

Activity Description:

The project consists of replacement of a portion of the East side of Clarendon's Wastewater system.  Clarendon was hard hit by
storms in 2008 and Monroe County was declared a Presidential Disaster Area (1751).  Since the damages occurred, the
problems have gotten progressively worse and the city has been forced to spend thousands of dollars for the temporary
repairs.  There has been evidence of collapsed ground, particularly around manholes.  In August of 2010, Clarendon received a
partial grant/partial loan from USDA Rural Services to repair the Wastewater system on the West side of Clarendon. 
Clarendon's current population is 1,708 of whom 51.1% (873 persons) are LMI.

Location Description:

East side of Clarendon, Monroe County, Arkansas.

During the storms of 2008, the City of Clarendon was hit hard by the heavy rains and storm related damage.  The wastewater
system was in dire need of repair and reconstruction.  This project has replaced the collection system east of the railroad tracks
with a low pressure system since it was the more efficient way to repair the storm damage and prevent future problems.  It has
also repaired collapsing ground around manholes and allow for flushing of toilets.  Of the 1595 residents of Clarendon 815 are
considered LMI for a percentage of 51.05%.  This project was completed on 10/21/2014.  This activity was closed 2/4/2015. 
Unused funds in the amount of $332.34 have been deobligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Clarendon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6000/6000# of Linear feet of Public Improvement 6000

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

570 245/245 570/570 1595/1595# of Persons 245 1595 51.10
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

79400108 / WALDRONProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

Low/Mod WALDRON

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400108

$204,330.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/29/2012

$0.00

To Date

05/20/2011

Area (  )

$300,905.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Project will consist of channelizing the main drainage channel that carries surface water run-off from a 586 acre basin in the
Sevier Street area in the City of Waldron.   - 1. Survey the affected area.  2. Analyze the drainage path using engineering
techniques and software known as HEC-RAS.  3.  Once problem has been identified, a plan to implement the needed
improvements will be determined.  4.  Drainage easements will be drafted and acquired.  5.  Construction drawing will then be
prepared to put the plan into effect.  6.  Once bid the city will endeavor to complete as much as funding will allow with the intent
to complete the remaining improvements as funds are available.

Location Description:

WaldronActivity Title:

Project Number:

79400108

Project Title:

WALDRON

$204,330.00     Program Funds Drawdown $300,905.00
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45 miles south of Fort Smith and 35 miles north of Mena, in Waldron, Scott County, Arkansas.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400116 / HigginsonProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Urgent Need Higginson

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

79400116

Activitiy Category:

09/11/2014

09/11/2014

07/19/2011

Direct ( Person )

Responsible Organization:

Construction/reconstruction of water/sewer lines or systems Completed

HigginsonActivity Title:

Project Number:

79400116

Project Title:

Higginson
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Overall

$404,617.87

Total Projected Budget from All Sources

Match Contributed

$404,617.87

($912.13)

$0.00

$0.00

$404,617.87

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

$0.00

$0.00

N/A

($912.13)

To Date

$404,617.87

Total Funds Expended $0.00

Activity Description:

The project consists of repairing and rebuilding the collection wastewater system to eliminate the excessive infiltration and
inflow.  Presently the City of Higginson is treating an average of   three times more water than the actual wastewater generated,
which is due to the excessive inflow and infiltration.  With all the flooding of the past couple of years, the inflow problem seems
to have gotten more serious.  Construction will consit of rebuilding the sewer collection system including repairs to customer
service lines.

Location Description:

Higginson, White County, Arkansas.

Due to the storms of 2008, the City of Higginson's wastewater treatment facility received an excessive amount of water inflow
and infiltration which caused the system to become damaged.  This project involved two phases.  The first phase discovered
the damage and cause of the continuing infiltration problems and the second repaired and rebuilt the sewer collection system
and customer lines.  USDA contributed $673,150 toward the costs associated with construction, legal and surveys.  Of the 378
residents of Higginson, 219 are considered LMI for a percentage of 57.93%.  This project was completed on 9.11.2014.  This
activity is closed as of 3.26.2015.  Unused funds in the amount of $912.13 were deobligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$0.00$0.00Higginson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22830/22830# of Linear feet of Public Improvement 22830

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

153 66/66 153/153 378/378# of Persons 66 378 57.94

$0.00     Program Funds Drawdown $404,617.87
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

79400126 / Pine BluffProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$886,120.00

Low/Mod Pine Bluff

Total Projected Budget from All Sources

Match Contributed

$886,120.00

$0.00

$0.00

$0.00

$886,120.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400126

$227,976.01

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/15/2012

$0.00

To Date

07/11/2011

Area (  )

$377,870.32

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

The project consists of widening of an outlet that is located on Walker Lake.  This lake is located in Pine Bluff, Arkansas
adjacent to the University of Arkansas Pine Bluff campus and east of US Highway 79 North.  Unprecedented rainfall during the
FEMA-declared natural disaster #1751 uncovered a need for extensive, city-wide flood mitigation measures.  Storm water
drainage systems were found to be inadequate to move flood waters rapidly enough to prevent excessive flooding in streets,
damage to property, and subsequent risks to public safety.  The proposed outlet will be enlarged to 20 feet and construction will

Pine BluffActivity Title:

Project Number:

79400126

Project Title:

Pine Bluff

$227,976.01     Program Funds Drawdown $377,870.32
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also include a reinforced-concrete wall on the spillway.  The enlarged size of the spillway will allow for increased drainage in the
event of excessive rainfall, thusly preventing flooding of the surrounding area.  The project is located in Census Tract 5.02,
which is 67.14% LMI and Census Tract 17, which is 56.26% LMI.

Location Description:

This lake is located in Pine Bluff, Arkansas adjacent to the University of Arkansas Pine Bluff campus and east of US Highway
79 North.  Pine Bluff, Jefferson County, Arkansas.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400130 / Jefferson CountyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

79400130

Activitiy Category:

08/20/2012

08/20/2012

10/20/2011

Direct ( Person )

Construction/reconstruction of water/sewer lines or systems Completed

Jefferson CountyActivity Title:

Project Number:

79400130

Project Title:

Jefferson County
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Overall

$56,652.50

Urgent Need Jefferson County

Total Projected Budget from All Sources

Match Contributed

$56,652.50

($9,347.50)

$0.00

$0.00

$56,652.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

$0.00

$0.00

N/A

($9,347.50)

To Date

$56,652.50

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

The project consists of the purchase and installation of an emergency generator. The lack of a generator on a water supply well
is considered to be a serious and imminent threat upon the health and welfare to the 6,125 persons who are customers buy the
Watson Chapel Water Association in Jefferson County.

Location Description:

Watson Chapel Water Association in Jefferson County, Arkansas

As a result of the storms of 2008, Jefferson County's Watson Chapel Water Association experienced numerous power
outages.  These outages were an Imminent Threat to  Health/Welfare because of the risk of pollution in the drinking water and
lack of basic necessities.  This project purchased a 150 kW Kohler Emergency Generator for the #3 well which will provide
power during any future power outages thus alleviating the threat to the residents.  Of the 23,897 citizens of Jefferson County,
2,693 are consider LMI.  This project was completed on 8.20.2012.  This activity is now closed as of 3.19.2015.  Unused funds
in the amount of $9,347.50 have been deobligated.

Activity Progress Narrative:

$0.00$0.00Jefferson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1885 808/808 1885/1885 23897/23897# of Persons 808 23897 11.27

$0.00     Program Funds Drawdown $56,652.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

79400136 / Phillips CountyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,620.00

Slums and Blight Phillips County

Total Projected Budget from All Sources

Match Contributed

$268,620.00

$0.00

$0.00

$0.00

$268,620.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400136

$126,360.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

07/15/2012

$0.00

To Date

07/29/2011

Direct ( Person )

$126,360.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Phillips CountyActivity Title:

Project Number:

79400136

Project Title:

Phillips County

$126,360.00     Program Funds Drawdown $126,360.00
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The project consists of the demolition of a dilapidated jail located in the downtown Helena/West Helena area.  The jail is in
severe decay and has become an eyesore to the community.  During the heavy rain and winds of the 2008 disaster, the
building sustained more damage, resulting in numerous unstable bricks.  After a recent inspection by a specialist, it was found
that the building contained lead paint which is a health hazard.  The present building is contributing to slum and blight in the
surrounding area.

Location Description:

626 Cherry Street, Helena, Phillips County, Arkansas.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400150 / MayflowerProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

79400150

Activitiy Category:

09/05/201308/10/2011

Dike/dam/stream-river bank repairs Completed

MayflowerActivity Title:

Project Number:

79400150

Project Title:

Mayflower
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Overall

$303,246.15

Urgent Need Mayflower

Total Projected Budget from All Sources

Match Contributed

$303,246.15

($1,265.85)

$0.00

$0.00

$303,246.15

$9,000.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

$0.00

$0.00

N/A

09/05/2013

($1,265.85)

To Date

Area (  )

$303,246.15

Total Funds Expended

Responsible Organization:

$9,000.00

Activity Description:

The project consists of drainage improvements and repairs of a dike breech located adjacent to Jackson Circle and a drainage
swale located at Northside Drive and Fredrick Circle.  These two drainage facilities continue to erode during rain events and are
now negatively impacting many homes as well as a drainage ditch.  The project is considered to be a serious and imminent
threat to the welfare and safety of 2,257 residents of Mayflower due to the continued damage the flooding could cause to the
area. 

Location Description:

Jackson Circle, Northside Drive and Fredrick Circle, Mayflower, Faulkner County, Arkansas.

The Storms of 2008 severely damaged two drainage facilities in the City of Mayflower.  An earthen 500 foot dike was breeched
which caused it to erode to ground level and a second 400 foot swale also eroded which caused water to rise up to the
foundations of houses.  This was an Imminent Threat to the residents.  CDBG funds were used to beach and repair the dike
along with construction of a high water relief structure, as well as reshaping and regrading of the drainage swale channel
andtwo roadway crossings.  Debris and vegetation was cleared.  This project has made major improvements to the drainage in
the area.  2,234 residents of Mayflower have benefited from this project, of which 981 are are considered LMI.  This project was
completed on 9.5.2013.  This activity is now closed on 1.13.2015. The deobligation amount is $1,265.85

Activity Progress Narrative:

$9,000.00$9,000.00Mayflower

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

900/900# of Linear feet of Public Improvement 900

$0.00     Program Funds Drawdown $303,246.15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400154 / ReedProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$925,233.00

Low/Mod Reed

Total Projected Budget from All Sources $925,233.00

$0.00

$0.00

$925,233.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400154

$72,057.50

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

N/A

10/19/2012

$0.00

To Date

07/04/2012

Area (  )

$719,460.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

ReedActivity Title:

Project Number:

79400154

Project Title:

Reed

$72,057.50     Program Funds Drawdown $719,460.00
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Match Contributed $0.00$0.00

Activity Description:

The project consists of the replacement of sewer lines and the relining of man holes to stop storm water infiltration into the
sanitary sewer collection line. During FEMA declared disaster #1751, inflow into the collection system exceeded 350% of
normal. The City of Reed is served by the City of Tillar&rsquos sewer treatment facility. As a result Reed pays for the number of
gallons treated, therefore the more filtration and inflow the system receives, the greater the cost. The City of Reed has a very
urgent need to correct these problems in order to bring their operational costs in line and be able to maintain affordable
rates. This project will be serving 275 persons, 74% of whom (204) are LMI.

Location Description:

Reed, Desha County, Arkansas

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400156 / CrossettProject # / Title:

Grantee Activity Number:

Activity Status:

79400156

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems Under Way

CrossettActivity Title:

Project Number:

79400156

Project Title:

Crossett
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Projected Start Date:

Benefit Type:

Overall

$629,292.00

Urgent Need Crossett

Total Projected Budget from All Sources

Match Contributed

$629,292.00

$0.00

$0.00

$0.00

$629,292.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$47,107.04

$0.00

$0.00

Jan 1 thru Mar 31, 2015

$0.00

$0.00

N/A

06/07/2012

$0.00

To Date

09/08/2011

Direct ( Person )

$546,938.00

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

The project consists of removing and replacing a drainage culvert from Waterwell and 13th Street between Elm and Cedar
Streets in the city of Crossett.  The drainage culvert has become overwhelmed from the amount of flooding and caused
breeches and erosion in the drainage system.  These breeches have caused sink holes which is affecting the underground
utilities around the drainage site due to a loss of structure function and could ultimately cause an interruptions in power and
sewer services.  A lack of these services is considered to be an imminent health and welfare threat to the 6,097 residents in the
City of Crossett. 

Location Description:

Waterwell and 13th Street between Elm and Cedar Streets in the city of Crossett, Ashley County, Arkansas.

Activity Progress Narrative:

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$47,107.04     Program Funds Drawdown $546,938.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400157 / McGeheeProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$232,813.00

Urgent Need MCGEHEE

Total Projected Budget from All Sources $232,813.00

$0.00

$0.00

$232,813.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400157

$45,180.84

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

N/A

05/30/2012

$0.00

To Date

08/04/2011

Direct ( Person )

$226,704.10

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

McGeheeActivity Title:

Project Number:

79400157

Project Title:

McGehee

$45,180.84     Program Funds Drawdown $226,704.10
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Match Contributed $0.00$0.00

Activity Description:

The project consists of the rerouting of the force main discharge point of the City of McGhee&rsquos sewer system.  The
Freidman Street Pump Station currently discharges into an existing gravity sewer main.  The point of the discharge is
somewhat shallow and the gravity line is at minimum grade.  During excessive rainfall events, like that of the FEMA declared
disaster #1751, the gravity line becomes overwhelmed and backs up into residences.  There are also several other residences
that commonly have reduced function.  This raises a very significant health issue.  The flooding that occurred during the 2008
Flood Disasters have worsened the condition and this issue continues to plague the City.

Location Description:

Freidman Street Pump Station, McGehee, Desha County, Arkansas.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400169 / Pulaski CountyProject # / Title:

Grantee Activity Number:

Activity Status:

79400169

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems Under Way

Pulaski CountyActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$255,152.00

Low/Mod Pulaski County

Total Projected Budget from All Sources

Match Contributed

$255,152.00

$0.00

$0.00

$0.00

$255,152.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$19,970.10

$0.00

$0.00

Jan 1 thru Mar 31, 2015

$0.00

$0.00

N/A

04/23/2012

$0.00

To Date

10/28/2011

Direct ( Person )

$251,585.35

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

The project consists of a sewer rehabilitation at the Red Oak Sewer System in the Higgins Community, on the north side of
Wrightsville, in Pulaski County. The project will benefit 1,070 persons, of which 810 are low to moderate income, thus having an
LMI of 75.7%.

Location Description:

Luther Lane, Wilbur Drive and Wilbur Court in the Higgins Community, on the north side of Wrightsville, in Pulaski County,
Arkansas.

Activity Progress Narrative:

Project Number:

79400169

Project Title:

Pulaski County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$19,970.10     Program Funds Drawdown $251,585.35
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400175 / McCaskillProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$208,000.00

Low/Mod McCaskill

Total Projected Budget from All Sources $208,000.00

$0.00

$0.00

$208,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400175

$1,595.90

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

N/A

08/06/2012

$0.00

To Date

11/21/2011

Direct ( Person )

$207,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

McCaskillActivity Title:

Project Number:

79400175

Project Title:

McCaskill

$1,595.90     Program Funds Drawdown $207,000.00
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Match Contributed $0.00$0.00

Activity Description:

The project consists of a downtown revitalization project to demolish a dilapidated structure and replace it with a 1,070 square
foot building and be for public use as a community center located at South 3rdStreet and Main Street in the City of
McCaskill. The project will provide service to 84 persons, 46 of which are low to moderate income resulting in a 54.8% low to
moderate income benefit.
 

Location Description:

South 3rd and Main Street, McCaskill, Hempstead County, Arkansas.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400183 / Randolph CountyProject # / Title:

Grantee Activity Number:

Activity Status:

79400183

Activitiy Category:

Dike/dam/stream-river bank repairs Under Way

Randolph CountyActivity Title:

Project Number:

79400183

Project Title:

Randolph County
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Projected Start Date:

Benefit Type:

Overall

$704,835.00

Urgent Need RANDOLPH COUNTY

Total Projected Budget from All Sources

Match Contributed

$704,835.00

$0.00

$0.00

$0.00

$704,835.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$1,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

$0.00

$0.00

N/A

06/15/2012

$0.00

To Date

10/14/2011

Area (  )

$700,185.00

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

The project consists of repairs to the Running Lake Drainage District in Randolph County.  The District is bounded by Current
River on the east, the Ozark foothills on the west, State Highway 328 on the north and the south line of Sections 16, 17 & 18 on
the south and contains approximately 21,720 acres.  The area drains by gravity into the Fourche River approximately 28 miles
from its confluence with the Black River.  The District&rsquos drainage facilities consists of approximately two miles of open
ditches and 35 structures.  Rapid runoff from the adjacent Ozark foothills causes chronic field and road flooding.  Unusually
heavy rains associated with the 2008 disaster washed fields and silted the ditches, reducing their capacity and causing severe
field flooding.  Excess water resulting from poor drainage, restricts the timing of planning, tillage, harvesting and the efficient
utilization of labor and equipment.  Several county roads are also frequently flooded and made impassible.

Location Description:

Running Lake Drainage District in Randolph County, Arkansas

Activity Progress Narrative:

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,000.00     Program Funds Drawdown $700,185.00

49

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

79400187 / MadisonProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,436.40

Low/Mod Madison

Total Projected Budget from All Sources

Match Contributed

$50,436.40

$0.00

$67,500.00

$0.00

$52,071.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400187

$8,613.00

$0.00

$2,658.74

Jan 1 thru Mar 31, 2015

Activitiy Category:

$2,658.74

$67,500.00

N/A

08/15/2014

08/15/2014

$0.00

To Date

01/09/2012

Direct ( Person )

$50,436.40

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

MadisonActivity Title:

Project Number:

79400187

Project Title:

Madison

$0.00$0.00Madison

$5,954.26     Program Funds Drawdown $47,777.66
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The project consists of the replacement of a rural wooden bridge on Gore Street and the replacement of sidewalks on Jackson
and Second Street in the City of Madison. Sue to extensive flooding caused by the 2008 FEMA declared disasters, the bridge
and sidewalks continue to deteriorate. Extended rains and numerous floods have eroded the dirt base under the 50 year old
bridge making it unstable. This road is used by both local and commercial traffic. The continuing decline of the sidewalk makes
the area unsafe for pedestrians. This project will be serving 987 persons, 65% of whom (641) are LMI

Location Description:

Jackson and Second Street in the City of Madison, St. Francis County, Arkansas

During the storms of 2008, extensive flooding and erosion damaged the dirt base under the Gore Street wooden bridge and
caused buckling in the sidewalks that line Jackson and Second Streets in the City of Madison.  This project replaced the
unstable wooden bridge with box culverts and asphalt surface cover and added guardrails for extra safety.  Jackson Streets
received 400 l.f. of sidewalk and Second Street received 1,000 l.f. of sidewalk to make them safe to use.  USDA contributed
$67,500 toward replacing the bridge.  Of the 870 residents of Madison, 641 are considered LMI for a LMI of 51.93%.  This
project was completed on 8.15.2014.  This activity is now closed as of 4.6.2015.  Unused funds in the amount of $1,634.60
have been deobligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1400/1400# of Linear feet of Public Improvement 1400

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

449 192/192 449/449 870/870# of Persons 192 870 73.68

79400190 / JacksonportProject # / Title:

Grantee Activity Number: 79400190
JacksonportActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$464,450.00

Low/Mod Jacksonport

Total Projected Budget from All Sources

Match Contributed

$464,450.00

$0.00

$0.00

$0.00

$310,450.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$15,400.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

02/14/2012

Area (  )

$26,500.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

The project consists installing a storm water pump station in order to control flooding and improve drainage in the city of
Jacksonport. The Ike II hurricane of 2008 resulted in major flooding and significant damage to several residents. The installation
of a storm water pump near an existing flood gate in the levee would drain a 3,000+ acre area and would prevent flooding in the
low lying areas. When the river rises to the point that the levee flood gate is closed, the pump will start to remove the water on
the land side of the levee. The City of Jacksonport is in critical need for the pump station in order to control flooding and prevent
drastic damage to the area. The project will benefit the entire populous of Jacksonport with 232 persons, of which 162 are LMI,
resulting in a LMI of 69.8%.

Location Description:

The levee in Jacksonport, Jackson County, Arkansas

Activity Progress Narrative:

Project Number:

79400190

Project Title:

Jacksonport

$0.00$0.00Jacksonport

$15,400.00     Program Funds Drawdown $26,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400192 / Woodruff CountyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$340,825.00

Low/Mod WOODRUFF COUNTY

Total Projected Budget from All Sources $340,825.00

$0.00

$340,825.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400192

$74,700.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

N/A

10/25/2012

$0.00

To Date

02/27/2012

Area (  )

$321,567.73

Responsible Organization:

Dike/dam/stream-river bank repairs Under Way

Woodruff CountyActivity Title:

Project Number:

79400192

Project Title:

Woodruff County

$74,700.00     Program Funds Drawdown $321,567.73
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

The project consists of the reconstruction of drainage ditches located both north and south of the City of McCrory in Woodruff
County. These two areas have been dealing with flooding issues as a direct result from the 2008 storms when several drainage
ditches were washed out. The saturation of water caused homes, roads and the Woodruff County Nursing Home to become
flooded, thus making it difficult to travel within the county. The project will provide service to 8,741 persons, 4,458 of which are
low to moderate income resulting in a 51% low to moderate income benefit.

Location Description:

Drainage ditches located both north and south of the City of McCrory in Woodruff County, Arkansas.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400194 / Cleveland CountyProject # / Title:

Grantee Activity Number: 79400194
Cleveland CountyActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$367,376.80

Urgent Need CLEVELAND COUNTY

Total Projected Budget from All Sources

Match Contributed

$367,376.80

($4,023.20)

$0.00

$0.00

$367,376.80

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/05/2015

12/05/2013

($4,023.20)

To Date

03/07/2012

Direct ( Person )

$367,376.80

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

The project consists of replacing water supply lines damaged from exposure in a portion of Cleveland County. During the
hurricanes Ike and Gustav, Cleveland county received a large amount of rainfall and flooding in certain areas which caused soil
to erode along the right of way passages leaving service lines exposed to traffic and freezing weather. Many of those exposed
service lines have erupted. These unscheduled repairs have depleted the Water Association&rsquos maintenance funds as
well as placing an extra load on the filtering system due to excess water flowing through the leaks. Cleveland county
User&rsquos Association is asking for grant funds to help maintain the vital flow of water to its customers (approximately 50%
of the County). 

Location Description:

Mt. Lebanon Road,Dunkeffie Road,Gun Club Road,Conners Road,Bunn McGriff Road,Hasting Camp Road,Hogan
Road,Owens Road,Brushy Creek Road,Banks Road,Cross Roads Road,Unionville Road,Prairie Road, in Cleveland County,
Arkansas.

Due to the storms of 2008, Cleveland County received a large amount of rainfall and flooding which caused erosion along water
line right of ways.  This left the service lines and culverts exposed to damage from traffic and freezing.  This was an Imminent
Threat to Health and Welfare.  The CDBG funds reconstructed and repaired these water lines.  Of the 8,689 residents of
Cleveland County, 2162 are considered LMI for a percentage of 37.99%.  This project was completed as of 12.5.2013.  This
activity is now closed as of 1.15.2015.  The deobligation amount is $4,203.20.

Activity Progress Narrative:

Project Number:

79400194

Project Title:

Cleveland County

$0.00$0.00CLEVELAND COUNTY

$0.00     Program Funds Drawdown $367,376.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1513 649/649 1513/1513 8689/8689# of Persons 649 8689 24.88

79400200 / BatesvilleProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$431,390.00

Urgent Need Batesville

Total Projected Budget from All Sources $431,390.00

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

79400200

Jan 1 thru Mar 31, 2015

Activitiy Category:

N/A

07/15/2013

To Date

03/13/2012

Direct ( Person )

Responsible Organization:

Rehabilitation/reconstruction of public facilities Under Way

BatesvilleActivity Title:

Project Number:

79400200

Project Title:

Batesville
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Match Contributed $0.00

$0.00

$431,390.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$218,000.00

$0.00

$0.00 $2,658.74

$0.00

$0.00
$339,900.00

Total Funds Expended $0.00

Activity Description:

The project consists of construction of a Workforce Training Center on the campus of the University of Arkansas community
College at Batesville (UACCB) to serve the north central region of the state. Local officials met with UACCB representatives
and together developed the proposed Workforce Training Center which will serve many training needs within the
region. Examples of training programs include the Firefighters training certification, EMT certification, FAA Aviation Certification,
Allied Health certification, Industrial Technology, Welding, Hazardous Materials and Safety training. the facility will consist of
four structures, including a classroom, a training building, a burn building, and a smoke maze. The Training Center will be
constructed on one acre of land on the UACCB campus and UACCB will be responsible for the operation and maintenance of
the Center.

Location Description:

2005 white Drive, Batesville, Independence County, Arkansas

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$218,000.00     Program Funds Drawdown $337,241.26
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79400202 / GarlandProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$103,500.00

Low/Mod Garland

Total Projected Budget from All Sources

Match Contributed

$103,500.00

$0.00

$0.00

$0.00

$103,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400202

$3,715.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

07/01/2013

$0.00

To Date

04/26/2012

Area (  )

$6,215.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The project consists of the rehabilitation of the two water wells in the town of Garland. Well #1 has been out of service for many
years. This project would return Well #1 to service. Well #2 has been reliable, but this project would add a generator and do
electrical repairs to Well #2. Garland has a population of 352 residents, 64% of whom (225 persons) are considered LMI.

Location Description:

City of Garland, Miller County, Arkansas

Activity Progress Narrative:

GarlandActivity Title:

Project Number:

79400202

Project Title:

Garland

$3,715.00     Program Funds Drawdown $6,215.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400203 / NashvilleProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,000.00

Urgent Need Nashville

Total Projected Budget from All Sources $33,000.00

($5,300.00)

$33,000.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400203

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

N/A

10/31/2012

10/31/2012

($5,300.00)

To Date

04/02/2012

Direct ( Person )

$33,000.00

Responsible Organization:

Construction/reconstruction of water/sewer lines or systems Completed

NashvilleActivity Title:

Project Number:

79400203

Project Title:

Nashville

$0.00     Program Funds Drawdown $32,800.00
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $200.00

$0.00

Total Funds Expended $0.00

Activity Description:

The project proposes to undertake necessary construction to complete drainage improvements in the City of Nashville. The
current drainage infrastructure of the city is inadequate to support sustained rains and flooding events. As a result of the 2008
storms, the City of Nashville experienced high influent flows to the wastewater treatment plant. The plant was unable to handle
the high volume of rainfall, resulting in severe flooding and erosion. The community is at an economic disadvantage with
inadequate wastewater treatment capacity to existing infrastructure, residences, and businesses in the City. There is an
imminent threat of the wastewater treatment plant failing, causing multiple hazards to the community. In addition to this project
qualifying for funding based on urgent need, the city of Nashville believes that this project satisfies the additional requirement
as being for the &ldquolong term economic recovery of an affect County or Community.&rdquo 

Location Description:

City of Nashville, Howard County, Arkansas.

As a result of the storms of 2008, the City of Nashville experienced flooding in and around the waste treatment facility which
caused an imminent threat of the facility failing.  The CDBG funds have been used to complete drainage improvements to the
levees surrounding the facility.  This project has alleviated the threat of flooding and high influent flows and will make the area
infrastructure more resilient in future storms.  1,100 feet of levees around the facility have been repaired and strengthened.  Of
the 4,627 residents of Nashville, 2,371 are considered to be LMI for a percentage of 51.29%.  This project is now completed as
of 10/31/2012.  This activity is now closed as of 1/28/2015.  The deobligation amount is $5,300. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Nashville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1100/1100# of Linear feet of Public Improvement 1100

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1660 711/740 1660/1728 4627/4878# of Persons 711 4627 51.24
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

79400208 / WilmarProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$480,771.66

Low/Mod Wilmar

Total Projected Budget from All Sources

Match Contributed

$480,771.66

($216,253.34)

$0.00

$0.00

$480,771.66

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400208

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/12/2013

09/12/2013

($216,253.34)

To Date

04/23/2012

Direct ( Person )

$480,771.66

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

The project consists of replacing two damaged bridges in the City of Wilmar. The City&rsquos railroad system blocks all bridges
in town resulting in no access to the only major highway nearby. After an August 2006 train derailment, officials witnessed the
dangerous possibilities of emergency crews not having easy access into and out of the City. The 13thStreet Bridge is
strategically located and would allow access to Highway 278 for emergency personnel in the event of a stalled or derailed train
during emergency situations. The 6thStreet Bridge serves an area between the railroad track and major drainage ditch. With
this area prone to such heavy flooding, the repair of the 6thStreet Bridge will allow Wilmar citizens quicker access to higher
ground. The project will benefit the entire populous of Wilmar with 511 persons, of which 342 are LMI, resulting in a LMI of
67.2%
 

WilmarActivity Title:

Project Number:

79400208

Project Title:

Wilmar

$0.00$0.00Wilmar

$0.00     Program Funds Drawdown $480,771.66
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Location Description:

13th Street Bridge, Wilmar, Drew County, Arkansas.

Due to the heavy flooding during the storms of 2008, the City of Wilmar realized that two of their bridges were in flood prone
areas.  These bridges are the primary points of ingress and egress for the city and in an flooding emergency, access to higher
ground.  The 6th Street bridge has been replaced.  The 13th Street bridge which has been replaced is in a strategic location for
an evacuation route.  All the 511 residents of Wilmar have benefitted from these replacements, of which 342 are considered
LMI for a percentage of 66.98%.  This project was completed on 9.12.2013.  This activity is now closed 3.2.2015.  Unused
funds in the amount of $216,253.34 have been deobligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

930/930# of Linear feet of Public Improvement 930

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

239 103/103 239/239 511/511# of Persons 103 511 66.93

79400209 / EmmetProject # / Title:

Grantee Activity Number:

Activity Status:

79400209

Activitiy Category:

Construction/reconstruction of water lift stations Completed

EmmetActivity Title:

Project Number: Project Title:
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Projected Start Date:

Benefit Type:

Overall

$21,321.00

Low/Mod Emmet

Total Projected Budget from All Sources

Match Contributed

$21,321.00

$0.00

$0.00

$0.00

$22,321.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

$0.00

$0.00

N/A

05/02/2013

05/02/2013

$0.00

To Date

04/10/2012

Area (  )

$21,321.00

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

The project consists of installing a generator and public water supply in the emergency shelter in Emmet. The shelter was
previously built as an elementary school shelter but used as additional classroom space. The school has since closed the
school. Renovations are being made to this shelter for public use but lack a generator and public water supply. The proposed
generator and public water supply will provide a water supply to the public and a backup electrical system until power can be
restored in the event of inclement weather conditions. The project will benefit the entire populous of Emmet with an area
population of 518, of which 269 are LMI, resulting in a LMI% of 51.9%.

Location Description:

Emmet, Nevada County, Arkansas.

During the storms of 2008, the City of Emmet became aware of the need for a back up electrical system  and water supply for
their emergency shelter.  This project provided funds to purchase a 120/240 Natural Gas Custom Generator and water cooler in
order to provide for the public who would gather in the shelter during inclement weather conditions.  Of the 518 residents of the
City of Emmet, 269 are considered LMI for a 52.03%.  This project was completed on 5.2.2013.  This activity is closed as of
4.7.2015.  Unused funds in the amount of $1,000.00 have been deobligated.

Activity Progress Narrative:

79400209 Emmet

$0.00$0.00Emmet

$0.00     Program Funds Drawdown $21,321.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400213 / CabotProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Urgent Need Cabot

Total Projected Budget from All Sources $811,000.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

79400213

Jan 1 thru Mar 31, 2015

Activitiy Category:

N/A

03/15/2013

To Date

03/19/2012

Direct ( Person )

Responsible Organization:

Construction/reconstruction of water/sewer lines or systems Under Way

CabotActivity Title:

Project Number:

79400213

Project Title:

Cabot
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$811,000.00

Match Contributed

$0.00

$0.00

$0.00

$811,000.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$38,917.50

$0.00

$0.00 $0.00

$0.00

$0.00
$83,259.38

Total Funds Expended $0.00

Activity Description:

The project consists of stabilizing the drainage system in the Diamond Creek area in the City of Cabot in order to control
flooding and improve drainage. The City of Cabot is seeking relief from flooding conditions in the southern part of the city; the
2008 flooding events caused major erosion damage and subsequent siltation problems within the drainage system. The project
included paving ditches throughout the length of the drains, removing sediment from existing storm water detention ponds, and
constructing concrete headwalls on the existing drainage structure. The improvements outlined herein will provide adequate
storm water drainage facilities to greatly reduce the flooding conditions. In order to prevent further erosion damage, it is
necessary to provide erosion control measures throughout the drainage system. The erosion represents an imminent threat to
existing infrastructure, residences and businesses in the vicinity of the drainage system.

Location Description:

The City of Cabot, Lonoke County, Arkansas

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$38,917.50     Program Funds Drawdown $83,259.38
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79400215 / AmagonProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$194,025.85

Low/Mod Amagon

Total Projected Budget from All Sources

Match Contributed

$194,025.85

($8,631.15)

$0.00

$0.00

$194,025.85

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400215

$58,025.85

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/12/2015

02/12/2015

($8,631.15)

To Date

04/17/2012

Area (  )

$194,025.85

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The project consists of street paving and drainage improvements in the Town of Amagon and entails re-compacting, paving and
ditch improvements on West Front Street. West Front Street is a major street in Amagon that leads to the birthplace of the
current Governor Mike Beebe. The street also serves as a school bus and mail route and becomes impassable during heavy
rains because of poor drainage and streets being made of either dirt or gravel.

Location Description:

226 Front Street, Amagon, Jackson County, Arkansas.

During the storms of 2008, the streets in the City of Amagon became impassiable due to poor drainage on the dirt/gravel
roads.  This project paved West Front and Howard Streets.  Also, these roads were re-compacted and ditch improvements
were made for better drainage which allows for vehicle traffic to continue even during times of heavy rainfall. Of the 95
residents of Amagon, 61 are considered LMI for a percentage of 64.15%.  This project was completed on 2/12/2015.  This
activity is now closed as of 3.18.2015.  Unused funds in the amount of $8,631.15 have been deobligated.

Activity Progress Narrative:

AmagonActivity Title:

Project Number:

79400215

Project Title:

Amagon

$0.00$0.00Amagon

$58,025.85     Program Funds Drawdown $194,025.85
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

102/102# of Linear feet of Public Improvement 102

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400218 / FultonProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Urgent Need Fulton

Total Projected Budget from All Sources $197,000.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

79400218

Jan 1 thru Mar 31, 2015

Activitiy Category:

N/A

02/28/2013

To Date

04/30/2012

Area (  )

Responsible Organization:

Construction/reconstruction of water/sewer lines or systems Under Way

FultonActivity Title:

Project Number:

79400218

Project Title:

Fulton
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$197,000.00

Match Contributed

$10,500.00

$0.00

$0.00

$197,000.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$4,127.50

$0.00

$2,658.74 $2,658.74

$0.00

$10,500.00
$36,533.55

Total Funds Expended $0.00

Activity Description:

The project consists of removing degrading lead-based paint from the 50,000 gallon elevated water storage town in Fulton. The
tank was last painted approximately 20 years ago. In additional to removing lead-based paint, the project will contain and
dispose of blast materials and resurface the storage tank inside and out. The existing condition poses a serious and immediate
threat to the health and welfare of Fulton.

Location Description:

500 Brooks Street, City of Fulton, Hempstead County, Arkansas

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,468.76     Program Funds Drawdown $33,874.81

79400219 / Shannon HillsProject # / Title:

68

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$560,248.00

Low/Mod Shannon Hills

Total Projected Budget from All Sources

Match Contributed

$560,248.00

$0.00

$0.00

$0.00

$560,248.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400219

$223,066.10

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$2,658.74

$0.00

N/A

12/01/2012

$0.00

To Date

04/17/2012

Area (  )

$304,883.11

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

The project consists of drainage improvements in the City of Shannon Hills. The improvements will involve constructing
concrete lined drainage ditches, box culverts, and a storm water detention pond. The area is located on several streets east of
Vimy Ridge Road near the Otter Creek Drainage Basin. Based on a door to door survey, 214 persons will benefit from the
project with the 132 being LMI, thus having a LMI percentage of 62%. 

Location Description:

Several streets east of Vimy Ridge Road near the Otter Creek Drainage Basin, Shannon Hills, Saline County, Arkansas.

Activity Progress Narrative:

Shannon HillsActivity Title:

Project Number:

79400219

Project Title:

Shannon Hills

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$223,066.10     Program Funds Drawdown $302,224.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400221 / Lake VillageProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$741,632.25

Low/Mod Lake Village

Total Projected Budget from All Sources $741,632.25

$0.00

$0.00

$741,632.25

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400221

$263,661.57

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

N/A

01/15/2013

$37,872.25

To Date

04/18/2012

Area (  )

$701,385.24

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Lake VillageActivity Title:

Project Number:

79400221

Project Title:

Lake Village

$263,661.57     Program Funds Drawdown $701,385.24
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Match Contributed $0.00$0.00

Activity Description:

The project consists of drainage improvements in the City of Lake Village. The improvements will involve installing a storm
drain with steel encasement and reinforce concrete culverts, ditch excavation and erosion control. The area is located in the
Marcella Acres area, a residential section of north Borgognoni Street. Based on a door to door survey, 79 persons will benefit
from this project with 49 being LMI, thus having a LMI percentage of 62%. 

Location Description:

Marcella Acres, Lake Village, Chicot County, Arkansas

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400224 / WarrenProject # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

79400224

Activitiy Category:

Dike/dam/stream-river bank repairs Completed

WarrenActivity Title:

Project Number:

79400224

Project Title:

Warren
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Benefit Type:

Overall

$578,798.95

Low/Mod Warren1

Total Projected Budget from All Sources

Match Contributed

$578,798.95

($5,333.05)

$0.00

$0.00

$578,798.95

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

$5,208.53

$0.00

N/A

08/27/2014

08/27/2014

($5,333.05)

To Date

07/10/2012

Area (  )

$578,798.95

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

The project consists of drainage improvements in the City of Warren. The improvements consist of replacing deteriorating
sewer lines that became damaged after heavy rainfall and flooding. Based on a door to door survey, 60 persons will benefit
from the project with 54 being LMI, thus having a LMI percentage of 92%.

Location Description:

Warren, Bradley County, Arkansas

During the storms of 2008, the City of Warren experienced heavy rainfall and the resulting flooding.  This project made
improvements to the drainage in the city by replacing 3,560 l.f. of concrete sewer lines  with PVC piping in the area of South
Main Street.  Of the 60 residents in this area, 54 are considered LMI for a percentage of 97.06%.  This project was completed
on 8.27.2014.  This activity is now closed as of 3.3.2015.  Unused funds in the amount of $5,333.05 have been deobligated.

Activity Progress Narrative:

$0.00$0.00Warren1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3560/3560# of Linear feet of Public Improvement 3560

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $573,590.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

79400226 / ForemanProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,319,900.00

Low/Mod Foreman

Total Projected Budget from All Sources

Match Contributed

$1,319,900.00

$0.00

$0.00

$0.00

$1,319,900.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400226

$157,144.48

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$2,658.74

$0.00

N/A

10/01/2013

$0.00

To Date

05/23/2012

Direct ( Person )

$545,754.29

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

ForemanActivity Title:

Project Number:

79400226

Project Title:

Foreman

$157,144.48     Program Funds Drawdown $543,095.55
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The project consists of a rehabilitation of the public water distribution system for the low-income community of Foreman by
replacing ageing water distribution lines of varying materials which have been in place for more than 60 years. The project
involves aging, failing infrastructure and involves a public health threat. The distribution lines are inadequate, old and in ill
repair. Most of the lines, which extend over 21 miles, were in service in 1960. Constant maintenance is required to repair leaks
and breaks in the water lines. The sustained rains and flood events in 2008 contributed to line breakage. The City of Foreman
is in critical need for extensive improvements to its distribution infrastructure in order to restore a safe, reliable supply of water
to residents. Water infrastructure with sufficient capacity and in good repair is essential to industrial growth. The project will
benefit 1,011 residents, of which 545 are LMI, resulting in a LMI of 53.9%.

Location Description:

21 miles of water line in Foreman, Little River County, Arkansas

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400228 / MarvellProject # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

79400228

Activitiy Category:

Dike/dam/stream-river bank repairs Under Way

MarvellActivity Title:

Project Number:

79400228

Project Title:

Marvell
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Benefit Type:

Overall

$386,953.00

Low/Mod Marvell

Total Projected Budget from All Sources

Match Contributed

$386,953.00

$0.00

$0.00

$0.00

$386,953.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated
$120,798.11

$0.00

$0.00

Jan 1 thru Mar 31, 2015

$0.00

$0.00

N/A

05/15/2013

$0.00

To Date

09/17/2012

Area (  )

$372,188.00

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

The project consists of corrections and improvements to the drainage system in the City of Marvell to reduce the level of
flooding from heavy rainfall events. In the spring of 2008, there was significant flooding along the eastern section of Carruth
Avenue and around the old high school between North Pine and South Midway streets. Project construction would consist of
cleanout of existing ditches and construction of additional drainage along the north side of Carruth Street and replacement of
key storm culverts. The City of Marvell has a population of 1,355, of whom 740 are LMI (54.6%).

Location Description:

407 Carruth Ave, City of Marvell, Phillips County, Arkansas

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$120,798.11     Program Funds Drawdown $372,188.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

79400230 / PalestineProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,356,330.38

Low/Mod Palestine

Total Projected Budget from All Sources

Match Contributed

$1,356,330.38

($8,871.62)

$0.00

$0.00

$1,356,330.38

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400230

$100,869.70

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/29/2014

12/29/2014

($8,871.62)

To Date

08/09/2012

Area (  )

$1,356,330.38

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The project consists of street improvements in the City of Palestine. It will involve surface improvements, culvert replacement,
and drainage ditch cleanout. These improvements will repair damaged roads and culverts to help keep flood waters off the
roadways and becoming impassable during heavy rainfall. Based on a LMI survey, 500 persons will benefit from the project
with 320 being LMI, thus having a LMI percentage of 64%.

PalestineActivity Title:

Project Number:

79400230

Project Title:

Palestine

$0.00$0.00Palestine

$100,869.70     Program Funds Drawdown $1,356,330.38
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Location Description:

28 streets in the City of Palestine, St Francis County, Arkansas

Due to the storms of 2008, the City of Palestine experienced flood waters on their roads which damaged pavements and
culverts and caused the roads to become impassable.  This project reconstructed 1.3 miles of streets, repaired and overlaid 4.9
miles of streets, and cleaned out drainage ditches and replaced culverts.  These streets are now able to withstand future
flooding events.  Of the 500 residents of Palestine, 320 are considered to be LMI for a percentage of 52.85%. This project was
completed on 12.29.2014.  This activity is closed as of 3.27.2015.  Unused funds in the amount of $8,871.62 have been
deobligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Linear miles of Public 6

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400232 / GarlandProject # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

79400232

Activitiy Category:

Construction/reconstruction of streets Completed

GarlandActivity Title:

Project Number:

79400232

Project Title:

Garland
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Benefit Type:

Overall

$567,926.20

Low/Mod Garland

Total Projected Budget from All Sources

Match Contributed

$567,926.20

($9,073.80)

$0.00

$0.00

$567,926.20

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

$0.00

$0.00

N/A

01/02/2014

01/02/2014

($9,073.80)

To Date

07/06/2012

Area (  )

$567,926.20

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

The project consists of street improvements in the City of Garland. The streets are in a state where complete resurfacing is
necessary due to the accelerated wear and damage from storms in 2008. The project will consist of doing surface overlay on
sixteen streets with 3,353 tons of asphalt and 150 linear feet of pipe culvert. The project will benefit 352 persons, of which 226
are low to moderate income, thus having a LMI of 64.2%.

Location Description:

Sixteen Streets in the City of Garland, Miller County, Arkansas.

As a result of the flooding and storm water runoff caused by the storms of 2008, the streets in the City of Garland were
degraded to point where they needed complete resurfacing.  The City did not have funds to complete the project.  CDBG funds
have been used to resurface and repair the 3.5 miles of streets and 150 linear feet of pipe culvert which will contribute to the
long term quality of life for the City. Of the 352 residents of Garland, 225 or 62.90% are considered LMI.  This project
was completed on 1/2/2014.  This activity is closed as of 2/9/2015.  $9,073.80 in unused funds are being deobligated.

Activity Progress Narrative:

$0.00$0.00Garland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Linear miles of Public 3

$0.00     Program Funds Drawdown $567,926.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400238 / LeslieProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$510,406.25

Low/Mod Leslie

Total Projected Budget from All Sources $510,406.25

($1,758.75)

$0.00

$510,406.25

$70,749.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400238

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

N/A

08/28/2014

08/28/2014

($1,758.75)

To Date

12/13/2012

Area (  )

$510,406.25

Total Funds Expended

Responsible Organization:

$70,749.32

Dike/dam/stream-river bank repairs Completed

LeslieActivity Title:

Project Number:

79400238

Project Title:

Leslie

$70,749.32$70,749.32Leslie

$0.00     Program Funds Drawdown $510,406.25
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Match Contributed $0.00$0.00

Activity Description:

This project consist of improving the storm water drainage, rehabilitating street surfaces and reconstructing sidewalks in the
Cove Creek area in the City of Leslie. The streets were last surfaced more than 30 years ago. These streets have significant
damage due to general traffic wear and storms involving heavy rains and flooding (such as Hurricane Ike). Improvements to the
drainage system will be required to provide adequate storm water drainage. Many culverts openings in this system are 70% to
80% blocked and will require significant repair or complete replacement. The sidewalks needing replacement are quite old and
not handicap accessible to essential places (i.e. post office, grocery stores, schools, etc.) in the city. The sidewalks are beveled
and cracked with will require removal and replacement

Location Description:

Cove Creek, City of Leslie, Searcy County, Arkansas

The heavy rains and subsequent flooding from the storms of 2008 caused old and inadequate streets in the City of Leslie to
sustain considerable damage.  This CDBG project in the Cove Creek area of Leslie repaired or replaced culverts for greater
capacity during storm events, repaired damaged streets and sidewalks, and upgraded the infrastructure to be handicapped
accessible. The City of Leslie participated in this project by contributing $70,749.32 for construction costs.  All of the 441
residents of the City benefitted from this project, of whom 268 are considered LMI for a LMI percentage of 60.85%.  This project
was completed as of 8/28/2014.  This activity is closed as of 2/19/2015.  Unused funds in the amount of $1,758.75 have been
deobligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Linear miles of Public 9

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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79400239 / TontitownProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$638,000.00

Urgent Need Tontitown

Total Projected Budget from All Sources

Match Contributed

$638,000.00

$0.00

$0.00

$0.00

$638,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400239

$19,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/14/2014

$0.00

To Date

12/14/2012

Area (  )

$630,200.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The project consists of removing and replacement a low water roadway bridge for the City of Tontitown. The current bridge in
place is too mow for high water conditions that occur during severe weather conditions. The abundance of water causes water
flow to clock up and makes the bridge unsafe for travel purposes. The overflow of water has also causes damage top the
concrete portion of the deck between the army grid units and is breaking apart at the east and west bridge ends. The project of
removing and replacing the bridge will help to fix an urgent need and imminent threat to the 2,460 residents of the city.

Location Description:

Brush Creek near Javella Road and Brush Creek Road, City of Tontitown, Washington County, Arkansas

Activity Progress Narrative:

TontitownActivity Title:

Project Number:

79400239

Project Title:

Tontitown

$19,500.00     Program Funds Drawdown $630,200.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79400240 / SpringdaleProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$389,000.00

Low/Mod Springdale

Total Projected Budget from All Sources $389,000.00

$0.00

$389,000.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

79400240

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

N/A

01/30/2019

$0.00

To Date

07/12/2013

Direct ( Person )

$385,000.00

Responsible Organization:

Econ. development or recovery activity that creates/retains jobs Under Way

SpringdaleActivity Title:

Project Number:

79400240

Project Title:

Springdale

$0.00     Program Funds Drawdown $385,000.00
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Match Contributed $0.00

$7,976.22

$0.00

     Program Income Drawdown

Program Income Received $26,996.76

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Loan to Industry.

Location Description:

683 Bain Street, Springdale, Arkansas 72764-6014

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

CDBG ADMIN / CDBG-Admin (ADFA)Project # / Title:

Grantee Activity Number:

Activity Status:

CDBG 1

Activitiy Category:

Administration Under Way

CDBG - Admin (ADFA)Activity Title:

Project Number: Project Title:
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Projected Start Date:

Benefit Type:

Overall

$506,704.00

N/A ADFA

Total Projected Budget from All Sources

Match Contributed

$506,704.00

$0.00

$0.00

$0.00

$506,704.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$103.24

$0.00

$0.00

Jan 1 thru Mar 31, 2015

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

03/13/2009

 (  )

$142,033.74

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Administration

Location Description:

Activity Progress Narrative:

CDBG ADMIN CDBG-Admin (ADFA)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$103.24     Program Funds Drawdown $142,033.74
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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